

Details of ongoing works in Faridabad district under TS Circle, HVPNL, Faridabad as on 10.03.2019

Sr. No.	Name of work	Work started or not
1	Providing 3 rd 400/220kV 315 MVA ICT at 400kV S/Stn. Nawada	Work in progress.
2	Construction of 220kV substation GIS Sector-46, Faridabad	Work in progress.
3	Construction of 66kV substation Badrolla	Work in progress.
4	Construction of 220kV S/Stn Sector-78, Faridabad	Work in progress.
5	Construction of 220kV S/Stn Sector-58, Faridabad	Work in progress.
6	Construction of 66kV S/Stn Sector-21D, Faridabad	Work awarded. The contractor is mobilizing the labour.
7	LILO of both circuit of 66kV D/C Palla – NH-3 line at 66kV S/Stn Sector-46 through U/G XLPE 1200 sqmm Cable – 2.389 Km	Work in progress.
8	LILO Of Both Circuit Of 66 Kv D/C Palla-NH-3 Line At Proposed 66 Kv S/Stn. USA Underground With Equivalent 66 Kv XLPE Cable (Route Length 3.435 Km)	Work in progress.
9	LILO of both circuit of 66 kV D/C A4-A5 line at proposed 66 kV S/Stn. Idgah underground with equitant 66 kV XLPE cable	Work in progress.
10	LILO of both circuits of existing 220 kV Palla - Palli D/C line at proposed 220 kV substation Sector-46	Work in progress.
11	LILO of D/C 66 kV BBMB Ballabgarh-Jharsetly line at 220 kV Sector -58	Work in progress.
12	LILO of D/C FGPP-BBMB Samaypur (PGCIL line) at 220 kV Sector-58 S/Stn	Work in progress.
13	66 kV D/C Nawada – Badrola line	Work in progress.
14	Re-alignment of 66kV D/C overhead line from A-5 - Fatehpur Biloch from TL No. 15 to 38 as a deposit work of HSIIDC	Work in progress.
15	Augmentation of 220 KV S/Stn Pali from (2x100 MVA) 220/66 KV T/F to (1x160 MVA + 2X100 MVA) 220/66 KV T/F	Work in progress.
16	66 kV substation A2 Faridabad; Refurbishment of RCC structures with steel structures.	Work in progress.
17	Augmentation of 66KV S/Stn Pratap steel from (1x12.5/16) MVA 66/11KV to (2X12.5/16 MVA) 66/11KV T/F	Work in progress.
18	Creation of 02 Nos. 66 KV line Bays and 66 KV double bus arrangements along with Bus Coupler Bay and refurbishment of 4 Nos. existing 66 KV bays at 66 KV S/Stn Idgah, HVPNL, Faridabad.	Work in progress.
19	Augmentation of 66KV S/Stn NH-3 from 2x25/31.5MVA 66/11KV T/F to 3x25/31.5MVA 66/11KV T/F	Work in progress.
20	Augmentation of 66KV S/Stn USA from 2X12.5/16 MVA + 1x20/25MVA 66/33KV T/F to 1x12.5/16MVA + 1x25/31.5MVA 66/11KV T/F + 1x20/25MVA 66/33KV T/F	Work awarded. The contractor is mobilizing the labour.

21	Augmentation of 220KV S/Stn A-5 from 2x100MVA 220/66KV T/F to 1x160MVA + 1x100MVA 220/66KV T/F	Work in progress.
22	Augmentation of 66KV S/Stn Idgah from 1x25/31.5 + 1X12.5/16 MVA to 2x25/31.5MVA 66/11KV T/F	Work awarded. The contractor is mobilizing the labour.