

List of On going works under Distt. Plan Scheme FY 2018-19

Rural Area
Road & Street

XEN (PR) FBD

Sr. No	Name of Block/Villages	Constituency	Nature of works	Amt. Released	Status
1	Sikri (Gen)		Const. of Rasta Ram Mandir to Rajput Dhramshala	1000000	Not Start
2	Chainsha Panchayat Jhhuggi		Const. of Rasta Main road to h/o Harnam	850000	Not Start
3	Bukharpur		Const. of Rasta Dhan Singh H/o to Ram Singh	700000	Not Start
4	Nagla Jogiyani		<ul style="list-style-type: none"> • Const. of Rasta Tuhiram Chopal to H/o Lekhi Master • Const. of Rasta H/o Bhagat to H/o Manoj • Const. of Rasta h/o Bhoop to H/o Rajni 	1000000	Not Start
5	Baderpur Said		Const. of Bijender wali Gali	700000	Not Start
6	Jasana		Pav. of Street	1200000	Not Start
7	Firozpur Kalan		Pavment of Road	300000	Not Start
8	Shahazahanpur		Pavment of Road	250000	Not Start
9	Bukharpur		Pavment of Road	150000	Not Start
10	Harfala		Pavment of Road	400000	Not Start
11	Tigaon		Pavment of Road	750000	Not Start
12	Sahapur Khurd		Const. of Shamshan Ghat Rasta Under Shiv Dham Yoiana	1000000	Not Start
13	PM Deeg		Const. of Shamshan Ghat Rasta Under Shiv Dham Yoiana	1000000	Not Start
14	Sikrona		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	1000000	Not Start
15	Maujpur		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	1000000	Not Start
16	Heerapur		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	900000	Not Start
17	Tikri Khera		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	850000	Inprogress
18	Alampur		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	700000	Inprogress
19	Fatehpur Taga		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	600000	Inprogress
20	Kanwra		Const. of Shamshan Ghat Rasta Under Shivdham Yoiana	400000	Not Start
21	Sikri (Gen)		B/Wall of Park Opp. Sr. Sec School	500000	Not Start
22	Junhera		Comp. of Bhraman Chopal	800000	Not Start
23	Baderpur Said		Comp. Of Community Centre	500000	Not Start
24	Kheri Kalan		Const. of Gen Chaupal	500000	Not Start
25	Nacholi		Inst. Of Handpump near H/o Sauai Bhati	45000	Not Start
26	Tigaon Adhana Patti		B/Wall Community Centre	800000	Inprogress
27	Badrola		B/wall of Community Centre	900000	Not Start
28	Alipur(Gharoda)		B/wall of Community Centre	700000	Not Start
29	Tigaon		Comp. of Jaidar Chaupal	500000	Inprogress
30	Kabulpur Bangar		Construction of Rajput Chaupal	300000	Not Start
31	Shahpur Kalan		Construction of Rajput Chaupal	350000	Not Start
32	Davalpur		Construction of Garkhera Road Nala	300000	Not Start
33	Gharkhera		Repair of Health Centre	200000	Not Start
34	Narhawali		Construction of Parshuram Bhawan	850000	Not Start
35	Kheri Kalan		B/Wall of Pond & Jali work in Kawa Mohalla	400000	Not Start
36	Kheri Kalan		B/Wall of Pond & Jali work in Girda Mohalla	500000	Not Start
37	Kheri Kalan		Completion of Chaupal in Haggaa Mohalla	500000	Not Start

38	Fatehpur Taga		B/W of Shamshan Ghat under Shivdham Yojna	700000	Inprogress
39	Dhoui		Provision of sitting bench in stadium	190000	Not Start
40	Fatehpur Taga		Const. of Shamshan Ghat Shed Under Shivdham Yojna	200000	Not Start
41	Kanwra		Const. of Shamshan Ghat Shed Under Shivdham Yojna	200000	Not Start
42	Khori Jamal Pur		Const. of Shamshan Ghat Shed Under Shivdham Yojna	200000	Not Start
43	Manger		Const. of Shamshan Ghat Shed Under Shivdham Yojna	200000	Not Start
44	Rajpur Kalan		Const. of Shamshan Ghat Shed Under Shivdham Yojna	200000	Not Start
45	Junhera		B/Wall of Shamshan Ghat under Shivdham Yojna	800000	Not Start
46	Sikri (Gen)		Const. of Hall & Shed at Shamshanghat under Shivdham Yojna	1000000	Not Start
47	Tikri Khera		Const. of Shamshan Ghat Shed Under Shivdham Yojna	200000	Not Start
1	Sikri (SC)		Const. of Rasta Shabudin s/o Bahadur H/o to Om Prakash H/o	850000	Not Start
2	Deeg Pehladpur (SC)		Const. Rasta Holi Chowk to Shamshanghat	600000	Not Start
3	Tazupur (SC)		Pav. of Street	600000	Inprogress
4	Tazupur (SC)		Pav. of Street	500000	Inprogress
5	Tigaon Nagar Patti(SC)		Const. of SC Rasta Tej Singh BDC	850000	Inprogress
6	Dayal Pur		Pavment of Road	400000	Not Start
7	Aterna		Pavment of Road	500000	Not Start
8	Narhawali		Pavment of Road	300000	Not Start
9	Aterna		Const. of Shamshan Ghat Rasta Under Shiv Dham Yojna	1000000	Not Start
10	Pali Gaon		Construction of Street. Near Jagat House	150000	Not Start
Total				5750000	Not Start
Economic & Social Infrastructure					
11	Deeg Pehladpur (SC)		Const. of SC Community Centre	1000000	Not Start
12	P M Badrola (SC)		Const. of Track in Stadium	1000000	Not Start
13	Bhupani(SC)		Const. of Siktikar/SC Chaupal (Near Gurudwara)	950000	Not Start
14	Kheri Kalan(SC)		Comp. of Balmiki Chaupal	350000	Inprogress
15	Bhuapur(SC)		Comp. of SC Chaupal	350000	Inprogress
16	Kabulpur Bangar		Repair of SC Chaupal	200000	Not Start
17	Kabulpur Bangar		B/wall of School	200000	Not Start
18	Sahupura Khadar(Latipur)		Construction of SC Chaupal	750000	Not Start
19	Gharkhera		Repair of SC Chaupal	150000	Not Start
20	Kheri Kalan		B/Wall of Pond & Jali work in Mund Mohalla	800000	Not Start
21	Tigaon Nagar Patti		Const. of Bergiya Chaupal	1000000	Not Start
22	Naryala		Construction of Shamshan Ghat under Shivdham Yojna	500000	Not Start
23	Aterna		B/wall of SC Shamshan Ghat under Shivdham Yojna	500000	Not Start
24	Sikri (SC)		Const. of Hall & Main Gate at SC Shamshanghat under Shivdham Yojna	980000	Not Start
25	Pali Gaon		Construction of shed in Shamshan Ghat under Shivdham Yojna	820000	Not Start
26	Nekpur		Construction of shed in Shamshan Ghat under Shivdham Yojna	530000	Not Start
27	Rajpur Kalan		B/W of Shamshan Ghat under Shivdham Yojna	1000000	Not Start
28	Manjhwali		B/wall & Shed in Shamshanghat under Shivdham Yojna	1000000	Not Start

29	Harfla		Development work in Shamshan Ghat under Shivdham Yoina	500000	Not Start
30	Tigaon		Construction of Harijan Chaupal	400000	Inprogress
31	Tigaon		Const. of Nai wali Chaupal. Bhainsawli road	400000	Not Start
32	Tigaon		Complition of Balmiki Chaupal, Nagar Panchayat	200000	Inprogress
33	Tilpat		Construction of Balmiki Baratchar	600000	Not Start