

MLALAD TRACKING SHEET

S.No	MLA Concerned	AC	Works details			Tracking				Executing Agency	Implementing Agency	1st Installment		2nd Installment		UC
			Name of Works	Sanctioned amount	Sector	Receipt of proposal Date	Put up for approval Date	Date of Issue of detailment order	Date of receipt of P&E & E&F			Amount	Date	Amount	Date	
1	Pu Lalrinmawia Ralte	1-HACHHEK	Purchase of 400 Silpaulines	480,000.00		4/9/2018	4/11/2018	4/11/2018	4/11/2018	MLA-1, Hachhek	MLA-1, Hachhek	480,000.00	4/13/2018			
2			Renovation og Govt. P/S building (roofing etc.) at Tuidam	100,000.00		4/11/2018	4/25/2018	4/27/2018	4/25/2018	Hdm, Govt. P/S, Tuidam	Hdm, Govt. P/S, Tuidam	75,000	2/52018			
3			Construction of Wooden Foot Bridge over Ramrilui stream near Kananthar	30,000.00		5/22/2018	5/30/2018	5/30/2018	5/30/2018	Sub-Village Commtt., Kananthar	Sub-Village Commtt., Kananthar	22,500	7/9/2018			
4			Site preparation for construction of Supply Godown at Rengdil	150,000.00		5/22/2018	5/30/2018	5/30/2018	5/30/2018	VCP, Rengdil	VCP, Rengdil					
5			GIA for engagement of Mathematics Teacher for Govt. Zamuang H/S for Oct., Nov., and Dec, 2017	30,000.00		7/5/2018	7/5/2018	7/5/2018	7/5/2018	Hdm, Govt. Zamuang H/S	Hdm, Govt. Zamuang H/S	30,000	7/13/2018			
6			GIA for engagement of Mathematics Teacher for Govt. Tuidam H/S for July- Dec, 2018	60,000.00		7/5/2018	7/5/2018	7/5/2018	7/5/2018	Hdm, Govt. Tuidam H/S	Hdm, Govt. Tuidam H/S	60,000.00	7/13/2018			
7			GIA for engagement of Lab. Tech for Zawlnuam PHC for 9 months April- Dec., 2018	67,500.00		7/5/2018	7/5/2018	7/5/2018	7/5/2018	M.O., Zawlnuam PHC	M.O., Zawlnuam PHC	67,500.00	7/13/2018			