

III-Financial Progress Report Back to Village 2020-21
Details of expenditure incurred under Back to Village 2020-21, ending Feb. 2021

(Rs. in Lakhs)

S.No.	Sector	Funds available under B2V 2020-21	Expenditure incurred ending 02/2021
1	2	3	4
1	RDD	93.42	47.84
2	Education	23.17	14.97
3	PHE Jal Shakti	14.19	4.60
4	R&B	6.57	3.45
	Total	137.35	70.86

(Sunita Kanchan)
Joint Director
Chief Planning Officer
Reasi

IV-Physical Progress Report under Back to Village (B2V)
Details of worwks/projects completed under Back to Village 2020-21, ending Feb. 2021

S.No.	Sector	No. of works/projects identified/targetted for completion under B2V	Total No. of works physically completed upto 02/2021.
1	2	3	4
1	RDD	75	57
2	Education	21	17
3	PHE Jal Shakti	5	5
4	R&B	5	4
5	Agriculture	1	1
	Total	107	84

(Sunita Kanchan)
Joint Director
Chief Planning Officer
Reasi