Sub: Land Acquisition - Y.S.R. District - G.N.S.S., Unit-II, Kadapa - Konduru Village of Pendlimarry Mandal, Survey No. 820 etc., proposed for excavation of GNSS Main Canal from Km.68.300 to Km.68.650 including construction of CM & CD works under phase-II of GNSS Project - P.N. published for an extent of 1.05 acres - Lapsed date for Declaration on 03.01.2019 - Award could not be passed - Requested for extension of time for a period of Six months U/s 25 of the RFCTLR&R Act-2013 – Justification report – Submitted – Regarding.

Read:
1. The Executive Engineer, G.N.S.S Division, Kadapa Lr.No. EE/ GNSS, Divn.7 /PLVL/DB/LA/24M, dt: 31.08.17.
4. G.O.Ms.No.34 dt:15.04.2015 of Water Resources (R&R-A2) Department Government of Andhra Pradesh (Powers conferred as appropriate Government under Sec.3e of LARR Act-2013)
5. Ref.No.C/64/2017 dt: 12.12.2018 of the Special Deputy Collector, GNSS Unit - II, Kadapa,

****

ORDER:-

The Special Deputy Collector has reported that, on the requisition received from the Executive Engineer, SKD GNSS Division No.7, Pulivendula vide reference 1st read above, the Special Deputy Collector (L.A), GNSS Unit - II, Kadapa has submitted Preliminary Notification proposal in the reference 2nd read above for approval and the same was approved by the Special Collector(L.A), G.N.S.S., Kadapa vide this office reference 3rd read above.

He also reported that the Declaration proposal for which the lands notified for acquisition is going to be lapsed on 03.01.2019 and the time is not enough to pass the award. Hence he requested for extension of the time for 6 months U/s 25 of the RFCTLR&R Act-2013.

Further, he also reported that the Declaration for which the lands notified for acquisition is going to be lapsed on 03.01.2019 and I have worked as DRO(FAC), Kadapa for the period of Five Months from 01.05.2018 to 27.09.2018 and also drafted to srikakulam district for Titli Cyclone relief works from 13.10.2018 to 05.11.2018 and
also due to inadequate staff and therefore, requested for further extension of Six Months time for completion of land acquisition proceedings.

It is provided under section 25 of RFCTLAR&R Act, 2013 read as follows:

"The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:"

Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned”.

Further, I submitted that the Government vide G.O.Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (L.A) on behalf of the District Collector in the light of the New Land Acquisition Act i.e "The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act,2013 and Rules”.

In the above circumstances reported by the Special Deputy Collector(LA), GNSS Unit - II, Kadapa in the reference read above, and the powers conferred by the Government in the reference read above, I hereby extend the time for a period of Six months i.e., from 03.01.2019 to 02.07.2019.

The Special Deputy Collector (LA), GNSS Unit - II, Kadapa is also directed to take necessary action for completion of the entire land acquisition proceedings for excavation of GNSS Main Canal from Km.68.300 to Km.68.650 including construction of CM & CD works under phase-II in package-II of GNSS Project within the extended period without fail, as there shall be no further extension of period in this regard.
The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Special Collector (LA).
G.N.S.S. Kadapa.

The Special Deputy Collector (LA), GNSS Unit - II, Kadapa.

Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.