Sub: Land Acquisition - Y.S.R. District - G.N.S.S., Unit-II, Kadapa - Nandimandalam Village of Pendlimarry Mandal, Survey Nos. 2106/1, 2107/3 etc., proposed for excavation of GNSS Main Canal from Km.66.150 to Km. 66.550 including construction of CM & CD works under phase-II in package-II of GNSS Project - P.N. published for an extent of 10.34 acres – Lapsed date for Declaration on 03.01.2019 – Award could not be passed - Requested for extension of time for a period of Six months U/s 25 of the RFCTLARR Act-2013 – Justification report – Submitted – Regarding.

Read: 1. The Executive Engineer, G.N.S.S Division, Kadapa, Sr.No. EE/ GNSS. Divn.7 /PLVL/DB/LA/24M, dt: 01.09.17.
4. G.O.Ms.No.34 dt:15.04.2015 of Water Resources (R&R-A2) Department Government of Andhra Pradesh (Powers conferred as appropriate Government under Sec.3e of LARR Act-2013)

ORDER:-

The Special Deputy Collector has reported that, on the requisition received from the Executive Engineer, SKD GNSS Division No.7, Pulivendula vide reference 1\textsuperscript{st} read above, the Special Deputy Collector (L.A), GNSS Unit - II, Kadapa has submitted Preliminary Notification proposal in the reference 2\textsuperscript{nd} read above for approval and the same was approved by the Special Collector(L.A), G.N.S.S., Kadapa vide this office reference 3\textsuperscript{rd} read above.

He also reported that the Declaration proposal for which the lands notified for acquisition is going to be lapsed on 03.01.2019 and the time is not enough to pass the award. Hence he requested for extension of the time for 6 months U/s 25 of the RFCTLARR&R Act-2013.

Further, he also reported that the Declaration for which the lands notified for acquisition is going to be lapsed on 03.01.2019 and I have worked as DRO(FAC), Kadapa for the period of Five Months from 01.05.2018 to 27.09.2018 and also drafted to srikakulam district for Titli Cyclone relief works from 13.10.2018 to 05.11.2018 and
also due to inadequate staff and therefore, requested for further extension of Six Months
time for completion of land acquisition proceedings.

*It is provided under section 25 of RFCTLAR&RAct. 2013 read as follows:*

"The Collector shall make an award within a period of twelve months from the date of
publication of the Declaration of under Section 19 and if no award made within that
period, the entire proceedings for the acquisition of land shall lapse:

Provided that the appropriate Government shall have the power to extend the
period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in
writing and the same shall be notified and be uploaded on the website of the authority
concerned”.

Further, I submitted that the Government vide G.O.Ms.No.34 Water Resources
(R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate
Government under section 3(e) of LARR Act-2013 to the Special Collectors (L&A) on
behalf of the District Collector in the light of the New Land Acquisition Act i.e “The Right
to Fair Compensation and Transparency in Land Acquisition Rehabilitation and
Resettlement Act,2013 and Rules”.

In the above circumstances reported by the Special Deputy Collector(LA), GNSS
Unit - II, Kadapa in the reference read above, and the powers conferred by the
Government in the reference read above, I hereby extend the time for a period of Six
months i.e., from 03.01.2019 to 02.07.2019.

The Special Deputy Collector (LA), GNSS Unit - II, Kadapa is also directed to take
necessary action for completion of the entire land acquisition proceedings for excavation
for excavation of GNSS Main Canal from Km.66.150 to Km. 66.550 including
construction of CM & CD works under phase-II in package-II of GNSS Project within the
extended period without fail, as there shall be no further extension of period in this
regard.
The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Special Collector (LA),
G.N.S.S., Kadapa.

The Special Deputy Collector. (LA), GNSS Unit - II, Kadapa.

Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.