Sub: Land Acquisition - G.N.S.S. Unit-II, Kadapa - YSR District, Kadapa - Pendlimarry Mandal - Nandimandalam Village (R.No.3) - Proposed for excavation of GNSS Main Canal from Km 65.140 to Km 66.150 including construction of CM & CD works under Phase-II in Package-I of GNSS Project - PN and Declaration proposals approved - Lapsed date for Declaration on 28.3.19 - Award could not be passed - Requested for extension of time for a period of Twelve months (28.03.2019 to 27.03.2020) U/s 25 of the RFCTLARR Act-2013 - Justification report - Submitted - Regarding.

Read: 1. The Executive Engineer, NTR TGP Division-1, 
3. This office Ref.No.C/174/17 dt: 24.11.17 (PN Proposals Approved)
5. This office Ref.No.C/174/17 dt: 23.3.18 (Declaration Proposals Approved).
7. This office Ref.No.C/174/17 dt: 05.6.18 ( P.V Proposals Approved)
12. Ref.No.C/132/17 dt.4.2.19 the SDC submitted the Consent Award Proposals
14. G.O.Ms.No.34 dt:15.04.2015 of Water Resources (R&R- 
   A2) Department Government of Andhra Pradesh (Powers conferred as appropriate Government under Sec.3e of LARR Act-2013)
15. The Special Deputy Collector, (L.A), GNSS Unit-II, Kadapa 

***

ORDER :-

In the reference 1st cited, the Executive Engineer, NTR TGP Division Kadapa has requisitioned to an extent of 37.81 acres of land in R.No.III of Nandimandalam Village Pendlimarry Mandal for excavation of GNSS Main Canal from Km 65.140 to Km 66.150 including construction of CM & CD works under Phase-II in Package-I of GNSS Project, The Special Deputy Collector, GNSS Unit-II, Kadapa has submitted Preliminary Notification and Declaration Proposals vide references 2nd and 4th cited and same
were approved by the Special Collector, G.N.S.S., Kadapa vide this office References 3rd and 5th cited respectively and the P.V statement approved by the Special Collector vide ref 7th cited.

In the reference 12th cited the SDC (L.A) GNSS Unit-II, Kadapa submitted Consent Award Proposals for an extent 36.23 acres of Nandimandalam (R.No.III) (V) of Pendlimarry Mandal and the Consent award send to the Government by the Special Collector in the ref. 13th cited.

In the reference 15th cited, the Special Deputy Collector(LA), GNSS Unit-II, Kadapa has requested for extension of time for 12 months period from 28.3.2019 to 27.3.2020 as per RFCTLR&R Act-2013, as the consent award proposals, submitted to the Govt were not yet received duly approved so far and the Award has to be passed by 27.3.2019 for excavation of GNSS Main Canal from Km 65.140 to Km 66.150 including construction of CM & CD works under Phase-II in Package-I of GNSS Project.

Hence the SDC has requested to extended 1 year time i.e. 28.3.2019 to 27.3.2020 for passing L.A Award for an extent of 36.23 acres of land in Sy.No.2066/1,2067/18 etc., of Nandimandalam (R.No.III) (V).

In this connection, it is provided U/s 25 of RFCTLR&R Act 2013, as follows;

"The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:

Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned".
Further it is submitted that the Government vide G.O.Ms.No.34 dt:15.04.2015 of Water Resources (R&R-A2) Department, the Government of Andhra Pradesh has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (Land Acquisition) on behalf of the District Collector in the light of the New Land Acquisition Act i.e “The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and Rules”.

In view of the above justification given by the Special Deputy Collector(LA), GNSS Unit-II, Kadapa, and the powers conferred under the Government orders 14th read above, I hereby extend the time for twelve months period i.e from 28.3.19 to 27.3.2020 for completion of award proceedings.

I also hereby direct the Special Deputy Collector (LA), GNSS Unit-II, Kadapa to take necessary action for completion of the entire land acquisition process for proposed for GNSS Main Canal from Km 65.140 to Km 66.150 including s under Phase-II in Package-I of GNSS Project within in the time extended without fail, as no further extension will be considered.

The A2-Assistant of this is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Special Collector,(LA),
G.N.S.S., Kadapa.

To
The Special Deputy Collector, (LA),
GNSS Unit-II, Kadapa.

Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.