
Ref. 1) SDC, TGP Unit-I, Kadapa Ref. No. D/29/2016 dated 22.03.2016
2) This office PN proceedings Ref. No. D/575/2015 dated 23.04.2016.
4) This office Ref. No. D/575/2015 dated 13.04.2017

***

ORDER:

In the reference 5th read above, the Special Deputy Collector (LA), TGP Unit-II, Kadapa submitted proposals for extension of time for a period of Six months from 12.4.2019 to 11.10.2019 as he is not able to complete the R&R Survey on project affected families and preparation of R&R Scheme since his staff members have been drafted to the Election Work i.e. first level Check of Control Units, Ballot Units and VVPATs from 16.1.2019 to 18.02.2019 U/s 16 to 18. As the declaration for which the lands notified for acquisition is going to be lapsed on 12.4.2019 he has requested permission to extend the period for Six months from 12.4.2019 to 11.10.2019.

In this connection, the Section 25 of RFCTLARR Act reads as follows;

"The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:

Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned"."
The Government vide G.O.Ms.No.34 dt: 15.04.2015 of Water Resources (R&R-A2) Department Government of Andhra Pradesh has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (L.A.) on behalf of the District Collector in the light of the New Land Acquisition Act i.e “The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and Rules”

In view of the above justifying circumstances reported by the Special Deputy Collector (LA), TGP Unit-II, Kadapa in the reference 5th read above, and the powers conferred under the above Government orders, I hereby extend the time for a period of Six months from 12.04.2019 to 11.10.2019.

I hereby also direct the Special Deputy Collector (LA), TGP Unit-II, Kadapa to take necessary action for completion of the entire land acquisition process. For excavation of 39L -5R & 7 Minor Distributaries of OBC Canal under SPVBR of TGP Package III TGP within the time which extended without fail, as no further extension will be considered.

The A2-Assistant of this is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Sd/- D.Satish Chandra
Special Collector (LA),
G.N.S.S., Kadapa.

//t.b.c.o//

Superintendent

To

The Special Deputy Collector, (LA), TGP Unit-II, Kadapa.
Copy to the A2 Assistant with instructions to take immediate necessary action for uploading the proceedings on the official website concerned without fail.