Sub: Land Acquisition - GNSS Unit-III, Muddanur- Rajupalem Mandal – Parlapadu village (Reach No.I)- Lands proposed for Acquisition for construction of Kundu Penna Link Canal project (K.P.L.C)- Preliminary Notification and Declaration were published to an extent of Ac. 38.10 cents of patta lands and the Declaration is going to be lapsed on 25.11.2019 - Award could not be passed - Requested for extension of time for a period of Twelve months U/s 25 of the RFCT LARR Act, 2013 – Justification report – Submitted – Orders - Issued.

Read:
1. Revised requisition of the Executive Engineer, MI Division, kadapa
   Lr.No.EE/MI DIVISION/KDP/DB/LA/No.173M Dated:02.05.2018.
2. The Special Deputy Collector, LA., GNSS Unit-III, Muddanur Ref.
   No.A/40/2018, dated: 02.05.2018. P. N Proposals submitted)
3. This Office Ref.No No. B/159/2018 Dt:24.05.2018(PN Approved )
4. The Special Deputy Collector, LA., GNSS Unit-III, Muddanur.A/40/2018
   Dt: 26.11.2018. ( Declaration Proposals submitted )
5. This Office Ref.No No. B/159/2018 Dt:26.11.2018( Declaration approved )
6. The Special Deputy Collector, LA., GNSS Unit-III, Muddanur.A/40/2018
   Dt: 04.12.2018 ( P V proposals submitted ),
8. The Special Deputy Collector, LA., GNSS Unit-III, Muddanur.A/40/2018
   Dt: 19.12.2018 (Consent Award proposals submitted )
9. This Office Ref.No No. B/159/2018 Dt:15.01.2019 proposals submitted to the
   Principal Secretary to Government Water Resource LA Department
   A.P.Secretariat.
10. G.0 .Ms.No.34 dt:15.04.2015 of Water Resources (R&R-A2) Department
    Government of Andhra Pradesh (Powers conferred as appropriate Government
    under Sec.3(e) of LARR Act-2013).
11. The Special Deputy Collector(LA),GNSS Unit-III, Muddanur

ORDER:-

In the reference 11th read above, the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur has requested for extension of time for a period of 12 months U/s 25 of the RFCT LARR Act ,2013 as she could not completed the land acquisition proceedings.

The Special Deputy Collector (L.A), GNSS Unit-III, Muddanur further reported that, basing on the requisition of the Executive Engineer, MI Division, Kadapa, for Acquisition of lands for construction of Kundu Penna Link Canal project (K.P.L.C), the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur has submitted Preliminary Notification and Declaration proposal in the reference 2nd and 4th cited for approval and the same were approved by the Special Collector(L.A), G.N.S.S., Kadapa vide this office references 3rd and 5th cited respectively.

Further, the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur has submitted the details of Survey and Census of affected families as required U/s 16 (1) & 16(2) of the RFCT LARR Act, 2013 for approval and the same was approved by the Joint Collector & Project Administrator, Kadapa vide this office Ref. No. B/191/2018, Dt: 23.10.2018. Thereupon the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur has submitted the 'NIL' Final R & R scheme proposals U/s 17 of the RFCT LARR Act, 2013 for approval and the same was also approved by the District Collector, Kadapa vide this office Ref.No. B/ 191 /2018 Dt: 18.11.2018.
Further, the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur has submitted Preliminary Valuation proposal vide his office Ref.No.A/40/2018, Dt: 04.12.2018 for approval and the same was also approved for Rs. 1,49,12,000/- (Rupees One crore Forty nine lakhs twelve thousand Only) in respect of the lands covering to an extent of Ac. 37.28 cents of vide this office Ref.No.B/159/2018, Dt: 14.12.2018.

Further, the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur has reported that consent award proposal for an extent of Ac. 35.01 cents of Parlapadu Village of Rajupalem Mandal in Reach No. 1 submitted to the Principal Secretary to Government, Water Resource Department, A.P., for approval. Hence he requested for extension of the time for a period of 12 months i.e., 25.11.2019 to 24.11.2020, U/s 25 of the RFCT LARR Act, 2013 for completion of land acquisition proceedings.

"It is provided under section 25 of RFCT LARR Act, 2013 read as follows:
"The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:
Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:
Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned"

Further, the Government vide G.O.Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (L.A) on behalf of the District Collector in the light of the New Land Acquisition Act i.e. "The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and Rules".

In the above circumstances reported by the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur in the reference 11th read above, and the powers conferred by the Government in the reference 10th read above, I hereby extend the time for a period of 12 months i.e., from 25.11.2019 to 24.11.2020 the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur is also directed to take necessary action for completion of the entire land acquisition proceedings for excavation of construction of Kundu Penna Link Canal Project (K.P.LC) within the extended period without fail, as there shall be no further extension of period in this regard.

The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Copy to the Special Deputy Collector (L.A), GNSS Unit-III, Muddanur.
Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.