Sub: Land Acquisition – PBC/MRC, Kadapa – Acquisition of lands in Ambakapalli Village of Lingala Mandal Acquisition of lands for formation of Ambakapalli Cistern under CBR Right Canal – Preliminary Notification for acquisition of lands to an extent of 0.93 acres – Published and going to be lapsed on 09.10.2019 – Requested for extension of time for a period of Twelve months (08.10.2019 to 07.10.2020) U/s 19(7) of the RFCTLARR Act-2013 – Justification report – Submitted – Orders - Issued.

Read:
1. Lr.No.EE/NTR TGP Divn.1/KDP/DB/T0/L.1/7M dated 05.01.2018 of the Executive Engineer, NTR TGP Division No.1, Kadapa.

ORDER:-

In the reference 4th read above, the Special Deputy Collector (L.A), PBC/MRC, Kadapa has requested for extension of time for a period of twelve months u/s 19(7) of the RFCTLARR Act-2013, for publication of Declaration.

The Special Deputy Collector has reported that, on the requisition received from the Executive Engineer, NTR TGP Division No.1, Kadapa vide reference 1st cited, the Special Deputy Collector, PBC/MRC, Kadapa has submitted Preliminary Notification proposals, in the reference 2nd cited for approval and the same was approved by the Special Collector, G.N.S.S., Kadapa vide this office reference 3rd cited.

Further, she also reported that the Preliminary Notification for which the lands notified for acquisition is going to be lapsed on 08.10.2019 and during the enquiry U/s 16 of L.A. Act the ryots are severally objected the enquiry as they are not willing to lose their lands due to they will deprive their livelihood. The Special Deputy Collector addressed a letter to the Executive Engineer, NTR TGP Division No.1, Kadapa for alternate alignment of lands as the villagers are objected. But the Executive Engineer, NTR TGP Division No.1, Kadapa has informed that there is no chance to change of the alignment of land and the lands are compulsory required Acquisition of lands for formation of Ambakapalli Cistern under CBR Right Canal. The Special Deputy Collector has conducted meetings with villagers repeatedly and convinced them that the Government will provide all the R & R benefits, if cooperated for acquisition of their lands. Accordingly the villagers are consented for giving their lands.
It is provided under sub section 7 of section 19 of the RFCTLAR&R Act-2013 that:

"Where no declaration is made under sub-section (1) within twelve months from the date of preliminary notification, then such notification shall be deemed to have been rescinded:

Provided that in computing the period referred to in this sub-section, any period or periods during which the proceedings for the acquisition of the land were held up on account of any stay or injunction by the order of any court shall be excluded:

Provided further that the appropriate Government shall have the power to extend the period of twelve months, if in its opinion circumstances exist justifying the same:

Provided also that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned."

Further, the Government vide G.O.Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (L.A) on behalf of the District Collector in the light of the New Land Acquisition Act i.e “The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act,2013 and Rules”.

In the above circumstances reported by the Special Deputy Collector(LA), PBC/MRC, Kadapa in the reference 4th read above, and the powers conferred by the Government vide G.O.Ms.No.34 above, I hereby extend the time for a period of Twelve months i.e., from 08.10.2019 to 07.10.2020.

The Special Deputy Collector (LA), PBC/MRC, Kadapa is also directed to take necessary action for completion of the entire land acquisition proceedings for Acquisition of lands for formation of Ambakapalli Cistern under CBR Right Canal within the extended period without fail, as there shall be no further extension of period in this regard.

The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Special Collector (LA),
G.N.S.S., Kadapa.

Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.