
Sub:  Land Acquisition – PBC/MRC, Kadapa – Acquisition of lands in Kamasamudram and Balapanur villages of Simhadripuram Mandal. – Acquisition of lands for Right Canal of Intiobayapalli lift Scheme Package No-93A under pulivendula Branch Canal – Total ext: 10.34 acres - Preliminary Notification for acquisition of lands to an total an ext: 5.76 acres – Published and going to be lapsed on 05.12.2019 – Requested for extension of time for a period of Five months (05.12.2019 to 04.05.2020) U/s 19(7) of the RFCTLARR Act-2013 – Justification report – Submitted – Orders – Issued.

Read:  
1. Lr.No.DB/TO/IOB/LA/616M dated 29.08.2018 of the Executive Engineer, PBC Division Pulivendula.

ORDER:-

In the reference 4th read above, the Special Deputy Collector (L.A). PBC/MRC, Kadapa has requested for extension of time for a period of Five months u/s 19(7) of the RFCTLARR Act-2013, for publication of Declaration.

The Special Deputy Collector has reported that, on the requisition received from the Executive Engineer, PBC Division Pulivendula. vide reference 1st cited, the Special Deputy Collector, PBC/MRC. Kadapa has submitted Preliminary Notification proposals, in the reference 2nd cited for approval and the same was approved by the Special Collector, G.N.S.S., Kadapa vide this office reference 3rd cited.

Further, she also reported that the Preliminary Notification for which the lands notified for acquisition is going to be lapsed on 04.12.2019 and during the enquiry U/s 16 of L.A. Act the ryots are severally objected the enquiry as they are not willing to lose their lands due to acquisition they will deprive their livelihood. The Special Deputy Collector addressed a letter to the Executive Engineer, PBC Division Pulivendula for alternate alignment of lands as the villagers are objected. But the Executive Engineer, PBC Division Pulivendula has informed that there is no chance to change of the alignment of land and the lands are compulsory required for Right Main Canal of Intiobayapalli lift Scheme under Pulivendula Branch Canal Package No. 92A.Hence the Special Deputy Collector (LA) has requested for extention of time for a period of Five months i.e., from 05.12.2019 to 04.05.2020.
It is provided under sub section 7 of section 19 of the RFCTLR&R Act-2013 that:

"Where no declaration is made under sub-section (1) within twelve months from the date of preliminary notification, then such notification shall be deemed to have been rescinded:

Provided that in computing the period referred to in this sub-section, any period or periods during which the proceedings for the acquisition of the land were held up on account of any stay or injunction by the order of any court shall be excluded:

Provided further that the appropriate Government shall have the power to extend the period of twelve months, if in its opinion circumstances exist justifying the same:

Provided also that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned."

Further, the Govt. vide G.O.Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (LA) on behalf of the District Collector in the light of the New Land Acquisition Act i.e., "The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and Rules".

In the above circumstances reported by the Special Deputy Collector(LA), PBC/MRC, Kadapa in the reference 4th read above, and the powers conferred by the Government in the G.O.Ms.No.34 above, I hereby extend the time for a period of Five months i.e., from 05.12.2019 to 04.05.2020.

The Special Deputy Collector (LA), PBC/MRC, Kadapa is also directed to take necessary action for completion of the entire land acquisition proceedings for Acquisition of lands for formation of Acquisition of lands in under Pulivendula Branch Canal Package No.92A within the extended period without fail, as there shall be no further extension of period in this regard.

The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

The Special Deputy Collector, (LA), PBC/MRC, Kadapa.

Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.