PROCEEDINGS OF THE SPECIAL COLLECTOR (L.A), GNSS, KADAPA
PRESENT:: SRI D.SATISH CHANDRA, M.Com., LL.B.,

Ref.No. CBRRBOREQS(FRDC) 21 /2016


Sub:- Land Acquisition – PBC/MRC, Kadapa – Yellur Mandal – Goddumarrri village – Acquisition of lands for construction of new anicut foreshore area – Preliminary Notification and Declaration were published to an extent of Ac. 34.97 cents of patta lands and the Declaration is going to be lapsed on 29.01.2020 – Award could not be passed - Requested for extension of time for a period of twelve months U/s 25 of the RFCT LARR Act, 2013 – Justification report – Submitted – Orders - Issued.

Ref:-  
1. Revised requisition of the Executive Engineer, GNSS Division No.6, Pullivendula EE/GNSS/Dn.6/PLVD/DB/D2/L-2 Dt: 02.03.2017.
3. This Office Ref.No.CBRRBOREQS(FRDC)21/2016 Dt:01.06.2017 (PN approved.)
5. This Office Ref.No. CBRRBOREQS(FRDC)21/2016 Dt: 30.01.2018 (Declaration approved.)
7. This Office Ref.No. CBRRBOREQS(FRDC)21/2016 Dt: 29.06.2019 (PV proposals approved)
10. G.O.Ms.No.34 dt:15.04.2015 of Water Resources (R&R-A2) Department Government of Andhra Pradesh (Powers conferred as appropriate Government under Sec.3(e) of LARR Act-2013).

***

ORDER:-

In the reference 11thread above, the Special Deputy Collector (L.A), PBC/MRC, Kadapa has requested for extension of time for a period of 12 months U/s 25 of the RFCT LARR Act .2013 as she could not completed the land acquisition proceedings.

The Special Deputy Collector (L.A), PBC/MRC, Kadapa further reported that, basing on the requisition of the Executive Engineer, GNSS Division No.6, Pullivendula, for Acquisition of lands for Proposed for construction of Anicut foreshore area the Special Deputy Collector (L.A). PBC/MRC, Kadapa has submitted Preliminary Notification and Declaration proposals in the reference 2nd and 4th cited for approval and the same were approved by the Special Collector(LA), G.N.S.S., Kadapa vide this office references 3rd and 5th cited respectively.

Further, the Special Deputy Collector (L.A), PBC/MRC, Kadapa has submitted the details of Survey and Census of affected families as required U/s 16 (1) & 16(2) of the RFCT LARR Act, 2013 for approval and the same was approved by the Joint Collector & Project Administrator, Ananthapuram vide this office Ref.No.CBRRBOREQS(FRDC)21/2016, Dt: 01.12.2018. Thereupon the Special Deputy Collector (L.A), PBC/MRC, Kadapa has submitted the ‘NIL’ Final R & R scheme proposals U/s 17 of the RFCT LARR Act, 2013 for approval and the same was also approved by the District Collector, Ananthapuram vide this office Ref.No. CBRRBOREQS(FRDC)21/2016 Dt: 05.02.2019.
On the proposal of the Special Deputy Collector (L.A), PBC/MRC, Kadapa requesting for extension of time vide her Office Ref. No. B/38/2017, Dt: 10.01.2019, the Special Collector, GNSS., Kadapa has accorded orders extending the time for a period of 12 months i.e., from 30.01.2019 to 29.01.2020 U/s 25 of RFCT LARR Act-2013 to complete R&R Survey.

Further, the Special Deputy Collector (L.A), PBC/MRC, Kadapa has submitted Preliminary Valuation proposal vide her office Ref. No.B/38/2017 Dated: 11.06.2019 for approval and the same was also approved for Rs.1.51,77.090/- (Rupees One Crore Fifty One Lakh Seventy Seven Thousand and ninety Only) in respect of the lands covering to an extent of Ac.33.39 cents of vide this office Ref.No. CBDRBOREFS(FRDC) 21 /2016, Dt: 29.06.2019.

Further, the Special Deputy Collector (L.A), PBC/MRC, Kadapa has reported that Consent Award proposal for an extent of Ac.33.39 cents of Goddumarri Village of Yellapur Mandal submitted to the Special Chief Secretary to Government, Water Resource (L.A) Department, A.P., for approval. But no orders received from Government till to date. Hence she requested for extension of the time for a period of 12 months i.e., 29.01.2020 to 28.01.2021. U/s 25 of the RFCT LARR Act, 2013 for completion of land acquisition proceedings.

"It is provided under section 25 of RFCT LARR Act, 2013 read as follows;

"The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:

Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and uploaded on the website of the authority concerned".

Further, it is pertaining to note that, the Government vide G.O,Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (L.A) on behalf of the District Collector in the light of the New Land Acquisition Act i.e. "The Right to Fair Compensation and Transparency In Land Acquisition Rehabilitation and Resettlement Act,2013 and Rules".

In the above circumstances reported by the Special Deputy Collector (L.A), PBC/MRC, Kadapa in the reference 11th read above, and the powers conferred by the Government in the reference 10th read above, I hereby extend the time for a period of 12 months i.e., from 29.01.2020 to 28.01.2021.

The Special Deputy Collector (L.A), PBC/MRC, Kadapa is also directed to take necessary action for completion of the entire land acquisition proceedings for construction of new anicut foreshore area within the extended period without fail, as there shall be no further extension of period in this regard.

The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Special Collector (L.A).
G.N.S.S., Kadapa.

Copy to the Special Deputy Collector (L.A), PBC/MRC.Kadapa
Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.