Sub: Land Acquisition – PBC/MRC, Kadapa – Simhadripuram Mandal – Balapanur village – Acquisition of lands for formation of Kovaramgutta palli Tank in foreshore area Package No. 93-A under Pulivendula Branch Canal Preliminary Notification and Declaration were published to an extent of Ac. 44.79 cents of patta lands and the Declaration is going to lapsed on 08.03.2020 - Award could not be passed - Requested for extension of time for a period of Six months U/s 25 of the RFC T LARR Act, 2013 – Justification report – Submitted – Orders - Issued.

Read: 1. The Executive Engineer, PBC Division,Pulivendula Lr.No 445M Dt: 18.05.2015.
2. The Special Deputy Collector,LA., PBC/MRC, Kadapa Ref. No. B/20/2016 Dt: 10.03.2016.(PN submitted)
3. This Office Ref.No No.B/208/2015Dr: 21.04.2016(P. N approved)
5. This Office Ref.No No. CRBBOREQS(FRDC)/33/2016 Dt:10.03.2017 (Declaration approved
7. This Office Ref.No No.CRBBOREQS(FRDC)/33/2016 dt: 01.02.2018(Eratu Proposals Approved)
8. The Special Deputy Collector,LA., PBC/MRC,KadapaRef. No. B/20/2016 Dated: 03.03.2018 (Extension proposals submitted)
9. This Office Ref.No No.CRBBOREQS(FRDC)/33/2016 dt: 03.03.2018(Extension Proposals Approved).
11. This Office Ref.No No.CRBBOREQS(FRDC)/33/2016 dt: 12.04.2018(P.V Proposals Approved).
12. G.O.Ms.No.34 dt:15.04.2015 of Water Resources (R&R-A2) Department Government of Andhra Pradesh (Powers conferred as appropriate Government under Sec.3(e) of LARR Act-2013).
14. This Office Ref.No.CRBBOREQS(FRDC)/33/2016 D3: 23.10.2018. (Draft R&R Approved )
16. The Special Deputy Collector(LA.),PBC/MRC,Kadapa Ref. No. CRBBOREQS(FRDC)/33/2016 Dt:08.12.2018. (Final R & R Approved
18. This Office Ref.No No.CRBBOREQS(FRDC)/33/2016 dt: 02.03.2019 (Extension Proposals Approved).

ORDER:-

In the reference 19th read above, the Special Deputy Collector (LA), PBC/MRC, Kadapa has requested for extension of time for a period of 06 Months U/s 25 of the RFC T LARR Act ,2013 as she could not completed the land acquisition proceedings.

The Special Deputy Collector (LA), PBC/MRC,Kadapa further reported that, basing on the requisition of the Executive Engineer, PBC Division, Pulivendula, acquisition of lands for formation of Kovaramgutta palli Tank in foreshore area Package No. 93-A under Pulivendula Branch Canal in Balapanur Village of Simhadripuramu Mandal of Kadapa District. The Special Deputy Collector (LA),
PBC/MRC, Kadapa has submitted Preliminary Notification and Declaration proposal in the reference 2nd and 4th cited for approval and the same were approved by the Special Collector (LA), G.N.S.S., Kadapa vide this office references 3rd and 5th cited respectively. The Special Deputy Collector, PBC/MRC, Kadapa has submitted errata proposals to PN and Declaration towards making the payment of compensation to the round well existed over the land in Sy.No.271 and the same was approved by the Special Collector, GNSS, Kadapa. On the proposals of the Special Deputy Collector, (LA), PBC/MRC, Kadapa, requesting for extension of time vide her office Ref.No.B/201/16 dt: 01.03.2018, the Special Collector, GNSS, Kadapa has accorded orders extending the time for a period of 12 Months i.e., from 09/03/2018 to 09/03/2019 U/s 25 of RFCTLA R&R Act,2013 to complete R & R enquiry.

Further, the Special Deputy Collector (LA), PBC/MRC, Kadapa has submitted Preliminary Valuation proposal vide her office Ref. No.B/20/2016 Dated: 2.04.2018 for approval and the same was also approved for an amount of Rs.1,10,61,226/- (Rupees One Crore Ten Lakh Sixty One thousand Two hundred and Twenty Six Only) in respect of the lands covering to an extent of Ac.44.79 cents of vide this office Ref.No.CBRBOREQ5 (FRDC)/33/2016, Dt: 12.04.2018.

Further, the Special Deputy Collector (LA), PBC/MRC, Kadapa has submitted the details of Survey and Census of affected families as required U/s 16 (1) & 16(2) of the RFCT LARR Act, 2013 for approval and the same was approved by the Joint Collector & Project Administrator, Kadapa vide this office Ref.No. CBRBOREQ5 (FRDC)33/2016, Dt: 23.10.2018. Thereupon the Special Deputy Collector (LA), PBC/MRC, Kadapa has submitted the ‘NIL’ Final R & R scheme proposals U/s 17 of the RFCT LARR Act, 2013 for approval and the same was also approved by the District Collector, Kadapa vide this office Ref.No. CBRBOREQ5 (FRDC)/33/2016 Dt: 08.12.2018.

On the proposals of Special Deputy Collector (LA), PBC/MRC, Kadapa requesting for extension of time Vide her office Ref No B/20/2016 Dt: 25.02.2019, the Special Collector (LA), GNSS, Kadapa has accorded orders extending the time for a period of 12 Months i.e., from 09.03.2019 to 08.09.2020 U/s 25 of RFCTLARR Act, 2013 to complete Land Acquisition Proceedings.

Further, the Special Deputy Collector (LA), PBC/MRC, Kadapa has reported that during the award enquiry U/s21 (4) of the LA Act the ryots are severally objecting the enquiry and most of the awardees are not residing in the village and requested time to attend award enquiry and the Special Deputy Collector has further submitted that the declaration for which the lands notified for acquisition is going to be lapsed on 08.03.2020. Hence, she requested for extension of the time for a period of 06 Months i.e., from 08.03.2020 to 07.09.2020, U/s 25 of the RFCT LARR Act, 2013 for completion of land acquisition proceedings.
“It is provided under section 25 of RFCT LARR Act, 2013 read as follows:

“The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:

Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned”.

Further, it is pertaining to note that, the Government vide G.O.Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (LA) on behalf of the District Collector in the light of the New Land Acquisition Act i.e. “The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and Rules”.

In the above circumstances reported by the Special Deputy Collector (LA), PBC/MRC, Kadapa in the reference 19th read above, and the powers conferred by the Government in the reference 12th read above, I hereby extend the time for a period of 6 months i.e., from 08.03.2020 to 07.09.2020.

The Special Deputy Collector (LA), PBC/MRC, Kadapa is also directed to take necessary action for completion of the entire land acquisition proceedings for formation of Kovaramguttapalli Tank foreshore area, Package No.93(A) under Pullivendula Branch Canal within the extended period without fail, as there shall be no further extension of period in this regard.

The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Special Collector (LA),
G.N.S.S., Kadapa.

Copy to the Special Deputy Collector (L.A), PBC/MRC, Kadapa.
Copy to the A2 Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.
The Special Deputy Collector (L.A.), PBC/MRC, Kadapa has requested for extension of time for a period of 06 Months U/s 25 of the RFCTLARR Act .2013 as she could not completed the land acquisition proceedings.

The Special Deputy Collector (L.A.), PBC/MRC, Kadapa further reported that, basing on the requisition of the Executive Engineer, PBC Division, Pulivendula, acquisition of lands for formation of Kovaramguttapalli Tank in foreshore area Package No. 93-A under Pulivendula Branch Canal in Balapanur Village of Simhadripuram Mandal of Kadapa District. The Special Deputy Collector (L.A.), PBC/MRC, Kadapa has submitted Preliminary Notification and Declaration proposal in the reference 2nd and 4th cited for approval and the same were approved by the Special Collector(L.A.), G.N.S.S., Kadapa vide this office references 3rd and 5th cited respectively. The Special Deputy Collector, PBC/MRC, Kadapa has submitted errata proposals to PN and Declaration towards making the payment of compensation to the round well existed over the land in Sy.No.271 and the same was approved by the Special Collector, GNSS., Kadapa. On the proposals of the Special Deputy Collector,(L.A.), PBC/MRC. Kadapa, requesting for extension of time vide her office Ref.No.B/201/16 dt: 01.03.2018, the Special Collector, GNSS., Kadapa has accorded orders extending the time for a period of 12 Months i.e., from 09/03/2018 to 09/03/2019 U/s 25 of RFCTLA R&R Act,2013 to complete R & R enquiry.

Further, the Special Deputy Collector (L.A.), PBC/MRC,Kadapahas submitted Preliminary Valuation proposal vide her office Ref. No.B/20/2016 Dated: 2.04.2018 for approval and the same was also approved for an amount of Rs.1,10,61,226/- (Rupees One Crore Ten Lakh Sixty One thousandTwo hundred and Twenty Six Only) in respect of the lands covering to an extent of Ac.44.79 cents of vide this office Ref.No.CBRBOREQPS (FRDC) /33 /2016, Dt: 12.04.2018.

Further, the Special Deputy Collector (L.A.), PBC/MRC,Kadapahas submitted the details of Survey and Census of affected families as required U/s 16 (1) & 16(2) of the RFCT LARR Act. 2013 for approval and the same was approved by the Joint Collector & Project Administrator, Kadapa.
vide this office Ref.No. CBRBOREQS (FRDC)33/2016. Dt: 23.10.2018. Thereupon the Special Deputy Collector (L.A), PBC/MRC, Kadapa has submitted the 'NIL' Final R& R scheme proposals U/s 17 of the RFCT LARR Act, 2013 for approval and the same was also approved by the District Collector, Kadapa vide this office Ref.No. CBRBOREQS(FRDC)/33/2016 Dt: 08.12.2018

On the proposals of Special Deputy Collector (L.A), PBC/MRC, Kadapa requesting for extension of time Vide her office Ref No B/20/2016 Dt: 25.02.2019, the Special Collector (L.A). GNSS, Kadapa has accorded orders extending the time for a period of 12 Months i.e., from 09.03.2019 to 08.09.2020 U/s 25 of RFCT LARR Act. 2013 to complete Land Acquisition Proceedings.

Further, the Special Deputy Collector (L.A), PBC/MRC, Kadapa has reported that during the award enquiry U/s 21 (4) of the LA Act the ryots are severally objecting the enquiry and most of the awardees are not residing in the village and requested time to attend award enquiry and the Special Deputy Collector has further submitted that the declaration for which the lands notified for acquisition is going to be lapsed on 08.03.2020. Hence, she requested for extension of the time for a period of 06 Months i.e., from 08.03.2020 to 07.09.2020. U/s 25 of the RFCT LARR Act. 2013 for completion of land acquisition proceedings.

"It is provided under section 25 of RFCT LARR Act, 2013 read as follows;

"The Collector shall make an award within a period of twelve months from the date of publication of the Declaration of under Section 19 and if no award made within that period, the entire proceedings for the acquisition of land shall lapse:

Provided that the appropriate Government shall have the power to extend the period of twelve months if in its opinion, circumstances exist justifying the same:

Provided further that any such decision to extend the period shall be recorded in writing and the same shall be notified and be uploaded on the website of the authority concerned".

Further, it is pertaining to note that, the Government vide C.O.Ms.No.34 Water Resources (R&R-A2) Department dt: 15.04.2015 has delegated the powers of appropriate Government under section 3(e) of LARR Act-2013 to the Special Collectors (L.A) on behalf of the District Collector in the light of the New Land Acquisition Act i.e. “The Right to Fair Compensation and Transparency in Land Acquisition Rehabilitation and Resettlement Act, 2013 and Rules”.

In the above circumstances reported by the Special Deputy Collector (L.A), PBC/MRC, Kadapa in the reference 19th read above, and the powers conferred by the Government in the reference 12th read above. 1 hereby extend the time for a period of 6 months i.e., from 08.03.2020 to 07.09.2020.

The Special Deputy Collector (L.A), PBC/MRC, Kadapa is also directed to take necessary action for completion of the entire land acquisition proceedings for formation of Kovaramguttapalli Tank foreshore area, Package No.93(A) under Pullivendula Branch Canal
within the extended period without fail, as there shall be no further extension of period in this regard.

The A2-Assistant is hereby instructed to take immediate necessary action for uploading the proceedings on the official website concerned without fail.

Note: This notification is uploaded in official website of YSR District for publicity
http://kadapa.nic.in

Sd/-D.Satish Chandra
Special Collector (LA),
G.N.S.S, Kadapa.