

TRAINING FOR POLLING PERSONNEL(Phase-01)

S.N.	Cell	Date
<i>1</i>	<i>2</i>	<i>3</i>
1	Training of Assembly Level Master Trainer (ALMTs)/DistrictLevel Master Trainer (DLMTs)	11.02.19
2	MCC	12.02.19
3	Nomination Cell	
4	EEM (AEO/VST/FS/SST/VVT/Accounting Team etc)	13.02.19
5	Sector Officers	14.02.19
6	Presiding Officer &P1	15.02.19
7	P2 & P3	16.02.19
8	Polling Officers appointed for VVPAT	
9	EVM Awarness Team	18.02.19
10	Videographer & Webcasting	
11	Political Parties	20.02.19
12	Micro Observer	21.02.19
13	PCCP	22.02.19
14	Candidates & Election Agents	23.02.19
15	Counting Personnel	25.02.19
16	Staff of Receiving Centre	
17	Postal Ballot Paper and ETPBS	
18	MCMC Cell	26.02.19
19	SUVIDHA, SAMADHAN, SUGAM & IT Applications	
20	Vehicle Cell	27.02.19
21	Genesys Pre-Counting Training	28.02.19