

PROVINCIAL DIVISION NO.2, PWD B&R BR., AMBALA CANTT.


1. LIST OF WORK, WHICH HAVE ALREADY BEEN STARTED ON GROUND

Road Works

Sr. No.	Name of Work	Road ID	Length (In Km.)	A/A No. Date & Amt.	Status of Work	Remarks
1	Special repair for road cut (i.e. Road ID 280, 374, 274, 362, 368, 280, 384, 8601) at Barara in Ambala District			Approved vide Head Office memo No. 01-R-18/24598/RI dt. 15.02.2018 for Rs. 997.18 lacs	-	-
	1. Barara - Ghelri road.	280	2.460	-	Work in Progress	-
	2. Link Road to Old Shahbad - Barara - Kala Amb Road (Internal Road Barara).	374	2.390	-	Work in Progress	-
	3. H.B. Barara.	274	0.500	-	Work in Progress	-
	4. Shahbad - Barara - Kala Amb Road to Barara.	362	0.500	-	Work in Progress	-
	5. Barara to Barara Bazaar.	368	0.930	-	Work in Progress	-
	6. Barara - Ghelri road.	280	2.590	-	Work in Progress	-
	7. Barara Ghelri road to Subri.	384	0.275	-	Work in Progress	-
	8. Shahbad - Barara - Kala Amb Road (SH-04) Km. 20.00 to 50.400.	8601	1.875	-	Work in Progress	-
	Sub Total	-	11.520	-	-	-
2	Special repair by providing Wdg. & Stg. on Jagadhri - Ambala road to village Jawahargarh in Ambala District.	390	1.280	ACS to Govt., Hr., Public Works (B&R) & Architectural Deptt. Memo No. 9/463/2018-3B&R(W) dt. 28.09.2018 for Rs. 39.69 lacs	Work in Progress	-
3	Special repair by providing Wdg. & Stg. on New Haryana State Highway No. 31 (Now NH-444A) to Kesri in Ambala District.	316	0.400	ACS to Govt., Hr., Public Works (B&R) & Architectural Deptt. Memo No. 9/461/2018-3B&R(W) dt. 28.09.2018 for Rs. 16.29 lacs	Work in Progress	-

	Special repair estimate for providing Cement Concrete Pavement & Wdg. & Stg. on link road to Bohawa - Bohawi (Road ID 364) in Ambala District.	364	3.360	ACS to Govt., Hr., Public Works (B&R) & Architectural Deptt. Memo No. 9/304/2018-3B&R(W) dt. 18.07.2018 for Rs. 166.04 lacs	Work in Progress	-
5	Special repair IRQP of NH-73 (New NH-344) from Km. 118.792 to 125.978 (Saha Bypass) in Ambala District (Haryana State).	-	7.186	NHAI/PIU/CHD/11162/Pkg.- II/327 dt. 15.06.2018 for Rs. 312.58 lacs	Work in Progress	-
	Bridge Works					
6	Construction of 2 lane ROB on Mohri - Kesri - Bihta road at Level Crossing No. 117 on Ambala - Saharanpur Railway line at Kesri in Ambala District.	-	-	ACS to Govt., Hr., Public Works (B&R) & Architecture Department memo No. 13/46/2016-2B&R(W) dt. 25.10.2016 for Rs. 2500.00 lacs	Work in Progress	-
7	Construction of two lane ROB at level crossing No. 109 at Km. 233/3-5 on Ambala - Saharanpur section at village Koolpur on Chappar - Adhoya road in Ambala District under CRF Scheme.	-	-	Ministry of Road Transport and Highways F. No. RW/NH-12037/175/2002/HR/NH-1 (Vol-III) dt. 28.09.2015 for Rs. 2786.00 lacs	Work in Progress	-
	Building Works					
8	Upgradation of Existing CHC as per IPH standards at village Mullana in Ambala District. (C.M. Code :- 15040 dt. 02.10.2016.)	-	-	Additional Chief Secretary to Govt., Haryana, Health Department memo No. 20/40/2016-5HBIII dt. 13.01.2017 for Rs. 568.26 lacs	Work in Progress	-
9	Upgradation of CHC Barara to 30 bedded hospital in Ambala District. (C.M. Code :- 15041 dt. 02.10.2016)	-	-	Additional Chief Secretary to Govt., Haryana, Health Department memo No. 20/25/2017-5HBIII dt. 21.04.2017 for Rs. 674.79 lacs	Work in Progress	-
10	Construction of ITI, Nahoni in Ambala District. (C.M. Code :- 15053 dt. 02.10.2016)	-	-	Principal Secretary to Govt., Haryana Skill Development & Industrial Training Department Endst. No. Bhawan/ITI/Nahoni/12308 dt. 22.06.2017 for Rs. 899.93 lacs	Work in Progress	-

Construction of Govt., Veterinary Dispensary at village Duliani & Manka - Manki in Ambala District.	-	-	Director General, Annual Husbandry Deptt., Panchkula Hr., memo No. 1085-1106P-1/RIDF-XXIII dt. 09.01.2018 for Rs. 65.16 lacs	Work in Progress	-
12 Construction of 2 Nos. 550 Sft. & 1 No.650 Sft. Houses in Commissioner residence at Ambala Cantt.	-	-	Additional Chief Secretary and Financial Commissioner to Govt., Haryana, Revenue & disaster Management Department memo No. 994-R-6-2018/4517 dt. 23.05.2018 for Rs. 57.71 lacs	Work in Progress	-


Executive Engineer,
Provincial Division No.2,
PWD B&R Br., Ambala Cantt.

PROVINCIAL DIVISION NO.2, PWD B&R BR., AMBALA CANTT.

II. LIST OF WORK, WHICH HAVE NOT BEEN STARTED ON GROUND

Road Works

Sr. No.	Name of Work	Road ID	Length (In Km.)	A/A No. Date & Amt.	Status of Work	Remarks
1	Special repair widening with hard shouldering and strengthening of 5 No. roads under Provincial Division No.2, PWD B&R Br., Ambala Cantt (Road ID 249, 250, 262, 271 & 283)	-	7.880	ACS to Govt., Hr., Public Works (B&R) & Architecture Department memo No. 9/122/2019-3B&R(W) dt. 08.02.2019 for Rs. 336.35 lacs	Work not started	-


Executive Engineer,
Provincial Division No.2,
PWD B&R Br., Ambala Cantt.