

SR. NO.	BLOCK NAME	GRAM PANCHAYAT NAME	WORKS NAME	HAS BEEN ALREADY STARTED/NOT STARTED	NAME OF SCHEME	YEAR
1	Ambala-II	Sapera	Const. of Ambedkar Bhawan Now work to be changed in Const. of Shed (Hall) near Gurudwara Sahib)	WIP	Spl Dev.	17-18
2	Ambala-II	Sahibpura	Const. of Nala	W.I.P (Now work stopped due to court case) Next date of	Spl Dev.	17-18
3	Ambala-II	Khudda Kalan (Khudi)	Const. of B/wall of BC Choupal	Fund not received	HRDF	17-18
4	Ambala-II	Barnala	Const. of B/wall of School Ground	WIP	HRDF	18-19
5	Ambala-II	Brahman Majra	Const. of Nala from Shamshan Ghat to River	WIP	HRDF	18-19
6	Ambala-II	Brahman Majra	Const. of Ambedkar Bhawan, B/Wall & I/L Paver Rasta	WIP	HRDF	18-19
7	Ambala-II	Brahman Majra	Const. of General Choupal	WIP	HRDF	18-19
8	Ambala-II	Brahman Majra	Const. of I/L Street From Community Centre to Phirni, From Shiv Mandir to Public Health Tubewell & S/Ghat	WIP	HRDF	18-19
9	Ambala-II	Dhankour	Const. of Community Centre	WIP	HRDF	18-19
10	Ambala-II	Dhankour	Const. of I/L Paver Streets & Drain From h/o Harichand Saini to h/o Kulwant, Near h/o Amarnath Sharma along the Phirni, From Kaka Kiryana Store h/o Amarnath	WIP	HRDF	18-19
11	Ambala-II	Janetpur	Const. of Hall in BC Choupal	WIP	HRDF	18-19
12	Ambala-II	Janetpur	Const. of I/L Street & Drain from From h/o Shiv Kumar to h/o Nek Chand, Rasta Near Mata Rani, From h/o Sahab Singh to Main Nala, From h/o Jagar Singh to Phirni, From h/o Karnail to h/o Kala, From h/o Vipin to h/o Dimple, Nala in front of h/o Kehar Singh	WIP	HRDF	18-19
13	Ambala-II	Janetpur	Const. of R/Wall of Pond near Gen Shamshan Ghat	WIP	HRDF	18-19

14	Ambala-II	Panjokhra Sahib	(A)Const. of I/L Street from Mohinder to h/o Bara of Gurcharan Singh, (B) Const. of Drain from Bara of Rupinder Singh to Shop of Mohinder Singh, (C) Const. of Drains in Kashyap Mohalla (0.82 Lacs)	WIP	HRDF	18-19
15	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain from h/o Ramesh to h/o Daya Singh (Phirni)	WIP	HRDF	18-19
16	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain From h/o Mehru to Bada of Avtar Singh	WIP	HRDF	18-19
17	Ambala-II	Panjokhra Sahib	Const. of I/L Street from Bara of Kaka Singh to Tasimbli Road via Jaswant Guddu Gohar work changed by GP Const. of I/L Street from main road to bada of Shashikant & Avtar Singh	WIP	HRDF	18-19
18	Ambala-II	Panjokhra Sahib	Const. of I/L Paver Street & Drain From PHC to Public Health Tubewell, Opposite side h/o Baljeet Rani Panch, From h/o Amrik to h/o Pala Singh, From h/o Bachiter Singh to Main Road (behind of Canara Bank), From Main Nala to h/o Jaggu, From Main Nala to h/o Gulab Singh, From h/o Balbir Singh to h/o Somnath & upto Main, From Main Road to h/o Gurcharan Singh, Nala Back Side of Shiv Mandir	WIP	HRDF	18-19
19	Ambala-II	Tundli	Const. of Ambedkar Bhawan & I/L Paver Rasta	WIP	HRDF	18-19
20	Ambala-II	Tundli	Const. of Hall near BC Choupal	WIP	HRDF	18-19
21	Ambala-II	Tundli	Const. of Toilet Complex in Govt. School	WIP	HRDF	18-19
22	Ambala-II	Barnala	Const. of I/L Street & Drain From Main Road to h/o Rakesh Malik s/o Wazir Singh	WIP	HRDF	18-19

23	Ambala-II	Barnala	Const. of I/L Street & Drain From Main Road to h/o Charanjit Singh s/o Joginder Singh	WIP	HRDF	18-19
24	Ambala-II	Barnala	Const. of I/L Street & Drain From Main Road to h/o Mehma Singh s/o Bachan Singh	WIP	HRDF	18-19
25	Ambala-II	Barnala	Const. of I/L Street & Drain From Main Road to h/o Sadhna w/o Subhash	WIP	HRDF	18-19
26	Ambala-II	Barnala	Const. of I/L Street & Drain From Main Road to h/o Harvinder Singh	WIP	HRDF	18-19
27	Ambala-II	Barnala	Const. of I/L Street & Drain From h/o Avtar Singh to h/o Amar Singh	WIP	HRDF	18-19
28	Ambala-II	Barnala	Const. of I/L Street & Drain From h/o Avtar Singh to h/o Kuldeep Singh	WIP	HRDF	18-19
29	Ambala-II	Dhankour	Const. of Shed in Community Centre & I/L Rasta	WIP	HRDF	18-19
30	Ambala-II	Garnala	Const. of I/L Street & Drain From H/o Balbir Singh to h/o Mahant Singh	Not Start	HRDF	18-19
31	Ambala-II	Garnala	Const. of I/L Street & Drain From H/o Jeet Singh to H/o Harinder Singh	Not Start	HRDF	18-19
32	Ambala-II	Garnala	Const. of I/L Street & Drain From h/o Nachattar Singh to h/o Lakhbir Singh	Not Start	HRDF	18-19
33	Ambala-II	Garnala	Const. of I/L Street & Drain From h/o Paramjit Singh at h/o Prem Chand	Not Start	HRDF	18-19
34	Ambala-II	Janetpur	Const. of I/L Paver From Topkhana Road to h/o A.S. Gill	WIP	HRDF	18-19
35	Ambala-II	Janetpur	Const. of I/L Paver from From Topkhana Road to h/o Ajay	WIP	HRDF	18-19
36	Ambala-II	Janetpur	Const. of I/L Paver from From Topkhana Road to h/o Vikram Singh	WIP	HRDF	18-19
37	Ambala-II	Janetpur	Const. of I/L Paver Near h/o Devender Singh	WIP	HRDF	18-19
38	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain From Pal Kaur Ex-Sarpanch to h/o Babu Singh	WIP	HRDF	18-19
39	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain From Main Road to h/o Bhag Singh	WIP	HRDF	18-19

40	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain From h/o Sonu Advocate to h/o Manoj Ex-Panch	WIP	HRDF	18-19
41	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain From h/o Harvinder Singh to h/o Shamsheer Singh & Jagjeet Singh	WIP	HRDF	18-19
42	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain Khare Wali Gali	WIP	HRDF	18-19
43	Ambala-II	Panjokhra Sahib	Const. of I/L Street & Drain Near h/o Om Parkash	WIP	HRDF	18-19
44	Ambala-II	Panjokhra Sahib	Const. of Hall in BC Choupal (Gadriya) & Rasta	WIP	HRDF	18-19
45	Ambala-II	Panjokhra	1. Const. of B/wall, I/L Tile Paver of SC S/Ghat. 2. Const. of I/L Tile Paver & Shed of Jagirdar S/Ghat. (Work changed in B/wall on the request of Jagirdar community) 3. Const. of I/L Streets & Drains a) from Kasouli Road to h/o Bhola Electrician b) H/o Nasib Singh to Main Street 4. Nala from h/o Gural Singh to Pond	WIP	MPHRDF	17-18
46	Ambala-II	Ghel Kalan	Const. of Hall at Harijan Choupal	WIP	MPLAD	18-19
47	Ambala-II	Bhilpura	Const. of Toilet Complex in Community Centre	Not Start	SBM	18-19
48	Ambala-II	Brahman Majra	Const. of Toilet Complex near Bus Stand	Not Start	SBM	18-19
49	Ambala-II	Dadiyana	Const. of Toilet Complex in SC Shamshan Ghat	WIP	SBM	18-19
50	Ambala-II	Dangdheri	Const. of Toilet Complex in Govt. Middle School	WIP	SBM	18-19
51	Ambala-II	Ghel Kalan	Const. of Toilet Complex in Harbal Park cum Vayamshala	WIP	SBM	18-19
52	Ambala-II	Kaulan	Const. of Toilet Complex in Govt. Sen. Sec. School	Not Start	SBM	18-19
53	Ambala-II	Manakpur	Const. of Toilet Complex in Shamshan Ghat	WIP	SBM	18-19
54	Ambala-II	Nizampur	Const. of Toilet Complex in Old Age Home	Fund not received	SBM	18-19
55	Ambala-II	Sapera	Const. of Toilet Complex in BC Choupal	Not Start	SBM	18-19