

Name of the District: Sambalpur

Date: 18-July-2018

1. Monthly Reporting in 25 Point Parameter.

Implementation Status			Action taken/to be taken
Number of Tahasils	Number of Tahasils entered data.	Number of Tahasils not entered data.	
09	09	0	

2. Internet Connectivity of Tahasil Office.

Status of 2mbps MPLS Connectivity.					Action taken/to be taken
Number of Tahasils	Disconnected	Slow	Average	Good	
09	0	01	08	00	DeGM Sambalpur is monitoring the issue.

3. Internet Connectivity of RI Office.

Connectivity of RI Office.				Action taken/to be taken
Number of Tahasils	Number of RI Circles.	Number of RI's having Internet.	Number of RI's not having Internet	
09	56	56	0	

4. VPN Certificate.

Status of VPN certificate				Action taken/to be taken
Number of Tahasils	Number of RI Circles.	VPN installed	VPN not installed	
09	56	0	56	1. 7 Tahasils submitted VPN application form to NIC,BBSR. 2. 2 Tahasils haven't submitted.

Name of the District: Sambalpur

Date: 18-July-2018

5. IT Infrastructure of RI Offices.

Connectivity of RI Office.				Action taken/to be taken
Number of Tahasils	Number of RI Circles.	Number of RI's having Laptop/Computer.	Number of RI's not Laptop/Computer.	
09	56	56	0	

6. Application Software Issues.

Implementation Status					Action taken/to be taken
Number of Tahasils	Finding any Software Issue (YES/NO)	No Issues Flagged	No Issues Resolved	No Issues Pending	Intimated to PMU, R&DM Dept.
09	YES	27	14	13	

7. Disposal of Mutation Cases.

Disposal of Mutation Cases.					Action taken/to be taken
Number of Tahasils.	No. of cases instituted.	No. of cases disposed.	No. of cases Pending.	No. of cases exceeded ORTPS timeline.	
09	1681	280	1401	0	

8. Disposal of 8-A Cases.

Disposal of 8-A Cases.					Action taken/to be taken
Number of Tahasils.	No. of cases instituted.	No. of cases disposed.	No. of cases Pending.	No. of cases exceeded ORTPS timeline.	
09	363	67	296	0	

Name of the District: Sambalpur

Date: 18-July-2018

9. Revenue Court Case Monitoring System (RCCMS).

Implementation Status				Action taken/to be taken
Tahasils Office (Yes/No)	Sub-Collector Office (Yes/No)	ADM Office (Yes/No)	Collector Office (Yes/No)	
Yes	Yes	Yes	No	

10. Court Case Monitoring System (CCMS).

Implementation Status		Suggestions, if any
Training made (Yes/No)	Implementation in all Office (Yes/No)	
No	No	

11. Bhunaksha.

Implementation Status (Yes/No)	Suggestions, if any
No	Training given, Practicing in demo site.

12. Manual of Tahasil Account (Online Saltamami).

Implementation Status				Suggestions, if any
Number of RI Circles.	Total no. of Khatas	Total no. of entries in Khatas	Percentage of enteries.	Entries in khatas have been started.
56	275,343	290	0.11 %	