

Sr. No.	Departments	Particulars of Works	Status
1	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Mugalwali	have not been started on Ground
2	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Sultanpur	have not been started on Ground
3	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Bhattuwala	have not been started on Ground
4	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Shergarh	have not been started on Ground
5	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Khera Brahman	have not been started on Ground
6	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Ranipur	have not been started on Ground
7	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Haibatpur	have not been started on Ground
8	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Ambwala (Bheel Chhappar)	have not been started on Ground
9	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Pipliwala	have not been started on Ground
10	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Mujafat	have not been started on Ground
11	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Darpur	have not been started on Ground
12	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Khanpura	have not been started on Ground
13	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Rajpur Ghorabani	have not been started on Ground
14	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Mandkheri	have not been started on Ground
15	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,, Hadoli	have not been started on Ground
16	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Khurdi	have not been started on Ground
17	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Damla	have not been started on Ground
18	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Road Chhappar	have not been started on Ground
19	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Mahilanwali	have not been started on Ground
20	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Rattangarh	have not been started on Ground
21	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Mukrampur	have not been started on Ground
22	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Begampur	have not been started on Ground
23	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Karkoli	have not been started on Ground

24	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Chuharpur Kalan	have not been started on Ground
25	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Muzafat khurd	have not been started on Ground
26	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Mujafat Kalan	have not been started on Ground
27	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Nawajpur	have not been started on Ground
28	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Kandroli	have not been started on Ground
29	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Amloha	have not been started on Ground
30	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Chamrori	have not been started on Ground
31	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Palaka	have not been started on Ground
32	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Kheri Lakha Singh	have not been started on Ground
33	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Bakana	have not been started on Ground
34	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Sangholi	have not been started on Ground
35	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Jafarpur Jafri	have not been started on Ground
36	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Ismailpur	have not been started on Ground
37	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Toderpur	have not been started on Ground
38	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Thana Chhappar	have not been started on Ground
39	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Gundiyan	have not been started on Ground
40	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Topra Khurd	have not been started on Ground
41	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Shahpura	have not been started on Ground
42	ADC OFFICE (SBM-G)	construction of Liquid Waste Management Projects in the GPs concerned,,Khera Khurd	have not been started on Ground
43	ADC OFFICE (SBM-G)	Solid Waste Management Project,Shahpur	have not been started on Ground
44	ADC OFFICE (SBM-G)	Solid Waste Management Project,Tehi Brahman	have not been started on Ground
45	ADC OFFICE (SBM-G)	Solid Waste Management Project,Tigri	have not been started on Ground
46	ADC OFFICE (SBM-G)	Solid Waste Management Project,Behrampur	have not been started on Ground
47	ADC OFFICE (SBM-G)	Solid Waste Management Project,Kalanaur	have not been started on Ground

48	ADC OFFICE (SBM-G)	Solid Waste Management Project,Kathwala	have not been started on Ground
49	ADC OFFICE (SBM-G)	Solid Waste Management Project,MT Karhera	have not been started on Ground
50	ADC OFFICE (SBM-G)	Solid Waste Management Project,Kheri Darshan Singh	have not been started on Ground
51	ADC OFFICE (SBM-G)	Construction of Community Toilet DARPUR	have not been started on Ground
52	ADC OFFICE (SBM-G)	Construction of Community Toilet SANDHALI	have not been started on Ground
53	ADC OFFICE (SBM-G)	Construction of Community Toilet CHHARI	have not been started on Ground
54	ADC OFFICE (SBM-G)	Construction of Community Toilet BASANTPURA	have not been started on Ground
55	ADC OFFICE (SBM-G)	Construction of Community Toilet KHERA KALAN	have not been started on Ground
56	ADC OFFICE (MPLADS)	Installation of solar power system for public litigation hall, District Bar Association, Jagadhri	have not been started on Ground
57	ADC OFFICE (MGNREGA)	Land Development (Earthfilling in samshan ghat)	have not been started on Ground
58	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from bara of sukhdevto panchayati land)	have not been started on Ground
59	ADC OFFICE (MGNREGA)	Land Development (Earth filling in Rajiv Gandhi Sewa Kendra ground)	have not been started on Ground
60	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from bara of sukhdevto panchayati land)	have not been started on Ground
61	ADC OFFICE (MGNREGA)	Land Development (Earth filling in sc choupal)	have not been started on Ground
62	ADC OFFICE (MGNREGA)	Land Development (Earthfilling in kabristan chabutra)	have not been started on Ground
63	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from govt. school to h/o rafakat)	have not been started on Ground
64	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from h/o aktar to h/o haroon)	have not been started on Ground
65	ADC OFFICE (MGNREGA)	Land Development (Earth Filling in ambedkar bhawan)	have not been started on Ground
66	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from f/o kuldeep to pardeep)	have not been started on Ground
67	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from f/o pardeep to Yamuna river)	have not been started on Ground
68	ADC OFFICE (MGNREGA)	Land Development (Earth Filling in Eidgah)	have not been started on Ground
69	ADC OFFICE (MGNREGA)	Rural Connectivity	have not been started on Ground
70	ADC OFFICE (MGNREGA)	(Const. of rasta from h/o jakir to yamuna)	have not been started on Ground
71	ADC OFFICE (MGNREGA)	Rural Connectivity	have not been started on Ground

72	ADC OFFICE (MGNREGA)	(Const. of rasta from h/o Hakim to main road)	have not been started on Ground
73	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from h/o irshad to main road)	have not been started on Ground
74	ADC OFFICE (MGNREGA)	Flood control & protection (Const. of nala from h/o mohd. Hasan to shop of kasim)	have not been started on Ground
75	ADC OFFICE (MGNREGA)	Land Development (Earth Filling in kabristan)	have not been started on Ground
76	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from h/o jakir to yamuna)	have not been started on Ground
77	ADC OFFICE (MGNREGA)	Land Development (Earth Filling in along retaining wall of pond)	have not been started on Ground
78	ADC OFFICE (MGNREGA)	Land Development (Earth Filling in community center)	have not been started on Ground
79	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from govt. school to h/o rafakat)	have not been started on Ground
80	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from h/o sabir to masjid)	have not been started on Ground
81	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from h/o vidya to amadalpur)	have not been started on Ground
82	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from f/o dharma singh to hadda rodi)	have not been started on Ground
83	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from phirni to shamshanghat)	have not been started on Ground
84	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from f/o phool chand to dairy of irfan)	have not been started on Ground
85	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from f/o phool chand to amadalpur rasta)	have not been started on Ground
86	ADC OFFICE (MGNREGA)	Rural Connectivity (Const. of rasta from amadalpur rasta to shamshanghat)	have not been started on Ground
87	ADC OFFICE (MGNREGA)	CONST. OF SOAKAGE PIT IN GOVT. SCHOOL	have not been started on Ground
88	ADC OFFICE (MGNREGA)	CONST. OF SOAKAGE PIT IN GOVT. SCHOOL	have not been started on Ground
89	ADC OFFICE (MGNREGA)	DIG. OF POND	have not been started on Ground
90	ADC OFFICE (MGNREGA)	DIG. OF POND	have not been started on Ground
91	ADC OFFICE (MGNREGA)	CONST. OF RASTA H/O SARPANCH TO MASJID	have not been started on Ground
92	ADC OFFICE (MGNREGA)	CONST. OF RASTA F/O NATHI RAM TO F/O AMAR SINGH	have not been started on Ground
93	ADC OFFICE (MGNREGA)	CONST. OF RASTA F/O BABU RAM TO AMAR SINGH	have not been started on Ground
94	ADC OFFICE (MGNREGA)	CONST. OF RASTA MAIN ROAD TO F/O MOLU	have not been started on Ground
95	ADC OFFICE (MGNREGA)	CONST. OF RASTA P/H TUBEWELL TO SHAMSHANGHAT	have not been started on Ground

96	ADC OFFICE (MGNREGA)	plantation	have not been started on Ground
97	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1119227	have not been started on Ground
98	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR-02-096-003-001/1423	have not been started on Ground
99	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR-02-096-003-001/984	have not been started on Ground
100	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1076537	have not been started on Ground
101	ADC OFFICE (MGNREGA)	Earth Filling in Public Health Tubwell BalChapper	have not been started on Ground
102	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1032660	have not been started on Ground
103	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1123236	have not been started on Ground
104	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1129700	have not been started on Ground
105	ADC OFFICE (MGNREGA)	Land Development Earth Filling in Kachre se kamai Shed in Fatepur Mustafabad	have not been started on Ground
106	ADC OFFICE (MGNREGA)	Digging of Pond in Village Fatepur Near by Public Health tubewall	have not been started on Ground
107	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1094596	have not been started on Ground
108	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR-02-096-010-001/2917	have not been started on Ground
109	ADC OFFICE (MGNREGA)	Exactivation of Nala From Pond to Pinjora Drain Gari Gossian Saraswati Nagar	have not been started on Ground
110	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1007996	have not been started on Ground
111	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1012829	have not been started on Ground
112	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1102463	have not been started on Ground
113	ADC OFFICE (MGNREGA)	Const of Rasta From Sitla Mata Mandir to f/o Singh Ram Jagadholi Saraswati Nagar	have not been started on Ground
114	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1146108	have not been started on Ground
115	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1137155	have not been started on Ground
116	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1050759	have not been started on Ground
117	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1002425	have not been started on Ground
118	ADC OFFICE (MGNREGA)	CONST OF RASTA FIRNI TO LABH SINGH KABALPUR MUSTAFABAD	have not been started on Ground
119	ADC OFFICE (MGNREGA)	Earth Filling in Govt School Kabalpur Mustafabad	have not been started on Ground

120	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1032751	have not been started on Ground
121	ADC OFFICE (MGNREGA)	Earth Filling in Aganwadi Centre Khanpur Rajputan	have not been started on Ground
122	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1040060	have not been started on Ground
123	ADC OFFICE (MGNREGA)	Earth filling in Panchyati Ghat and jal Ghar Khera kalan Mustafbad	have not been started on Ground
124	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1073832	have not been started on Ground
125	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1108051	have not been started on Ground
126	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1007769	have not been started on Ground
127	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1126297	have not been started on Ground
128	ADC OFFICE (MGNREGA)	Earth Filling in samshan ght Nagla jagir	have not been started on Ground
129	ADC OFFICE (MGNREGA)	rural connect.(e/filling in rasta from panchayati land to pwd road)namdarpur	have not been started on Ground
130	ADC OFFICE (MGNREGA)	Land Development Earth Filling in Govt School Pinjori	have not been started on Ground
131	ADC OFFICE (MGNREGA)	Land Development Earth Filling in Sc Chopal in Pinjori	have not been started on Ground
132	ADC OFFICE (MGNREGA)	rural connect.(const of rasta from vill ramgarh to vill shahpura ,gp ramgarh	have not been started on Ground
133	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1044792	have not been started on Ground
134	ADC OFFICE (MGNREGA)	COMMON INFRASTRUCTURE FOR NRLM COMPLIANT SELF HELP GROUPS	have not been started on Ground
135	ADC OFFICE (MGNREGA)	COMMON INFRASTRUCTURE FOR NRLM COMPLIANT SELF HELP GROUPS	have not been started on Ground
136	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1091978	have not been started on Ground
137	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1053594	have not been started on Ground
138	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1091513	have not been started on Ground
139	ADC OFFICE (MGNREGA)	EARTH FILLING IN VIYAMSHALA IN SHAPURA MUSTAFABAD	have not been started on Ground
140	ADC OFFICE (MGNREGA)	Plantation in School Sukdaspur Mustafabad	have not been started on Ground
141	ADC OFFICE (MGNREGA)	Const of Rasta From Main Road to F/o Sh. Dalbir Singh Talakaur Mustafabad	have not been started on Ground
142	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1027965	have not been started on Ground
143	ADC OFFICE (MGNREGA)	constructionn of IAY House -IAY REG. NO. HR1095152	have not been started on Ground

144	ADC OFFICE (MGNREGA)	Water Conservation & water Harvesting Digging of Three Pond	have not been started on Ground
145	ADC OFFICE (MGNREGA)	Flood control Excavation of Drain	have not been started on Ground
146	ADC OFFICE (MGNREGA)	Land Development Earth filling in Kabristan	have not been started on Ground
147	ADC OFFICE (MGNREGA)	Water Conservation & water Harvesting Digging & Desilting of Pond	have not been started on Ground
148	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from house of Mahipal to field of Gurbachan	have not been started on Ground
149	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from PWD road to house of Roshan Lal	have not been started on Ground
150	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from house of Sh. Surender to house of Mahinder	have not been started on Ground
151	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from house of Sh. Ramlal to Raja Ram	have not been started on Ground
152	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from PWD road to field of Sadu Singh	have not been started on Ground
153	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from Firni to Hadda Rodi	have not been started on Ground
154	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from toward to Khera Mandir	have not been started on Ground
155	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from main road to house of Tara Chand	have not been started on Ground
156	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from house of Deshraj to house of Sh. Sewa Singh	have not been started on Ground
157	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from main road to house of Ram Saran	have not been started on Ground
158	ADC OFFICE (MGNREGA)	Rural connectivity Cosntruction of rasta from firni to house of Jarnail	have not been started on Ground
159	ADC OFFICE (MGNREGA)	Land Development Earth Filling in Veternary Hospital	have not been started on Ground
160	ADC OFFICE (MGNREGA)	Land Development Earth Filling in Mahila Mandal (Chopal)	have not been started on Ground
161	ADC OFFICE (MGNREGA)	Land Development Earth filling in Shamshan Ghat	have not been started on Ground
162	ADC OFFICE (MGNREGA)	Land Development Earth filling in SC Samshan Ghat	have not been started on Ground
163	ADC OFFICE (MGNREGA)	Land Development Earth filling in Panchayati Land infront of Shiv Mandir	have not been started on Ground
164	ADC OFFICE (MGNREGA)	Land Development Earth filling in Kabristan	have not been started on Ground
165	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta From field of Sh. Nathi Ram to field of Sh. Suresh	have not been started on Ground
166	ADC OFFICE (MGNREGA)	Land Development Earth filling in Shamshan Ghat	have not been started on Ground
167	ADC OFFICE (MGNREGA)	Land Development Land Levelling of Panchayati Land Khasra No. 751 & 754	have not been started on Ground

168	ADC OFFICE (MGNREGA)	Land Development Earth filling in Samshan Ghat	have not been started on Ground
169	ADC OFFICE (MGNREGA)	Land Development Earth filling in Vayamshala	have not been started on Ground
170	ADC OFFICE (MGNREGA)	Land Developmetn const. of park near Veternity Hospital	have not been started on Ground
171	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM MAIN ROAD TO F/O RAMJAN (JAMANAWALA)	have not been started on Ground
172	ADC OFFICE (MGNREGA)	EARTHFILLING IN GAU CHRAND KHASRA NO. 18,8,7,9 (BURJ JAMANAWALA)	have not been started on Ground
173	ADC OFFICE (MGNREGA)	CONST. OF RASTA FROM F/O TELU TO F/O MUNSI (BURJ JAMANAWALA)	have not been started on Ground
174	ADC OFFICE (MGNREGA)	EARTHFILLING IN GAU CHRAND KHASRA NO. 12,13 (BURJ JAMANAWALA)	have not been started on Ground
175	ADC OFFICE (MGNREGA)	EARTHFILLING IN SHAMSHAN GHATT (ISLAM NAGAR)	have not been started on Ground
176	ADC OFFICE (MGNREGA)	EARTHFILLING IN WOMEN CHOPAL CAMPUS (GULANPUR)	have not been started on Ground
177	ADC OFFICE (MGNREGA)	EARTHFILLING IN SHAMSHAN GHATT (KAPTAN MAJRI)	have not been started on Ground
178	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM F/O UMARDEEN TO F/O YASIN (RATOULI)	have not been started on Ground
179	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM H/O RAMJAN TO F/O PREM (RATOULI)	have not been started on Ground
180	ADC OFFICE (MGNREGA)	Rural Connectivity From Kaptan Majri link road to Rameshwer Dass Saidupur 0.99274	have not been started on Ground
181	ADC OFFICE (MGNREGA)	Const. of rasta from phirani/dispensary to school	have not been started on Ground
182	ADC OFFICE (MGNREGA)	Const. of rasta from main road to f/o aalamgir	have not been started on Ground
183	ADC OFFICE (MGNREGA)	const. of rasta from h/o roshan to nadi	have not been started on Ground
184	ADC OFFICE (MGNREGA)	Const. of rasta from phirani to yasin	have not been started on Ground
185	ADC OFFICE (MGNREGA)	Earhfilling in School Ground	have not been started on Ground
186	ADC OFFICE (MGNREGA)	Const. of rasta from pwd road to f/o kuldeep	have not been started on Ground
187	ADC OFFICE (MGNREGA)	Const. of rasta from chanchak to peerwali sarhad	have not been started on Ground
188	ADC OFFICE (MGNREGA)	Earthfilling in panchyati Land	have not been started on Ground
189	ADC OFFICE (MGNREGA)	desilting of pond	have not been started on Ground
190	ADC OFFICE (MGNREGA)	const. of rasta from f/o dyal to f/o baljeet	have not been started on Ground
191	ADC OFFICE (MGNREGA)	Const. of rasta from shamshan ghatt to markanda	have not been started on Ground

192	ADC OFFICE (MGNREGA)	Earth work in Shamshan Ghat in GP Dadupur Jattan	have not been started on Ground
193	ADC OFFICE (MGNREGA)	Cont of Rasta from f/o Khursaid to f/o Gulfan,Bachon	have not been started on Ground
194	ADC OFFICE (MGNREGA)	R/C FROM F/O SURJEET TO F/O AMARJEET , KHANUWALA	have not been started on Ground
195	ADC OFFICE (MGNREGA)	Rural cont from f/o Balbir to f/o Mohan ,khanuwala	have not been started on Ground
196	ADC OFFICE (MGNREGA)	E/W in SC chopal,Manakpur	have not been started on Ground
197	ADC OFFICE (MGNREGA)	R.CONT FROM F/O SAHIB SINGH TO PANCHAYATI LAND,MANIPUR	have not been started on Ground
198	ADC OFFICE (MGNREGA)	Const. of rasta from house of Deewan to field of Rajinder in GP Manipur	have not been started on Ground
199	ADC OFFICE (MGNREGA)	Digging of pond	have not been started on Ground
200	ADC OFFICE (MGNREGA)	Cont of Rasta from main road to H/O karan,Rampur jattan	have not been started on Ground
201	ADC OFFICE (MGNREGA)	Cont of Rasta from H/O Sushil to H/O rameshwar,Rampur jattan	have not been started on Ground
202	ADC OFFICE (MGNREGA)	E/W in gvt School ground near public Health tubewell,Rampur jattan	have not been started on Ground
203	ADC OFFICE (MGNREGA)	Cont of rasta from H/O Sh suresh to Nadi,Ramgarh Arjun Majra	have not been started on Ground
204	ADC OFFICE (MGNREGA)	Digging & Deselting of Pond,Tihano	have not been started on Ground
205	ADC OFFICE (MGNREGA)	E/w in Kabristan SAHABUDEENPUR khurd	have not been started on Ground
206	ADC OFFICE (MGNREGA)	E/W in Primary School ground,fakir majra	have not been started on Ground
207	ADC OFFICE (MGNREGA)	Cont of rasta from f/o raghubir to f/o Suleman ,fakir majra	have not been started on Ground
208	ADC OFFICE (MGNREGA)	Cont of rasta from f/o Raghubir to f/o Dharampal,fakir majra	have not been started on Ground
209	ADC OFFICE (MGNREGA)	Cont of rasta from f/o MATLUB to f/o bAlbir,fakir majra	have not been started on Ground
210	ADC OFFICE (MGNREGA)	Cont of rasta from Phirni to f/o Deen mohd,fakir majra	have not been started on Ground
211	ADC OFFICE (MGNREGA)	Cont of rasta from f/o balbir to f/o Gurminder,fakir majra	have not been started on Ground
212	ADC OFFICE (MGNREGA)	Cont of rasta from Darpur road to kabristan,Sahabudeenpur khurd	have not been started on Ground
213	ADC OFFICE (MGNREGA)	E/W in gvt School ground	have not been started on Ground
214	ADC OFFICE (MGNREGA)	Cont of rasta from gvt School to f/o Dharambeer towards fatehgar	have not been started on Ground
215	ADC OFFICE (MGNREGA)	Land Development Earth filling in Gram Sachivalaya Ground	have not been started on Ground

216	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta form Kot road to field of Raj Kumar	have not been started on Ground
217	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta form Kot road to field of Jagmal	have not been started on Ground
218	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta from Panchayati Land to field of Kuldeep	have not been started on Ground
219	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta from Main Road Darpur to field of Nasib Singh/Jagmal	have not been started on Ground
220	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta from Sipiyanwala to Sarhad of Taharpur	have not been started on Ground
221	ADC OFFICE (MGNREGA)	Rural Connectivity constructionn of Rasta from Animal Husbandry Hospital to tubewell of Shiv Kumar	have not been started on Ground
222	ADC OFFICE (MGNREGA)	Land Development Earth work in Govt. High School Ground	have not been started on Ground
223	ADC OFFICE (MGNREGA)	Water Conservation & Harvesting constructionn of Soakage Pit	have not been started on Ground
224	ADC OFFICE (MGNREGA)	Water Conservation & Harvesting constructionn of Soakage Pit	have not been started on Ground
225	ADC OFFICE (MGNREGA)	Water Conservation & Harvesting constructionn of Soakage Pit	have not been started on Ground
226	ADC OFFICE (MGNREGA)	Land Development Earth filling in Kabristan	have not been started on Ground
227	ADC OFFICE (MGNREGA)	Land development earth filling in BC Dharamshala	have not been started on Ground
228	ADC OFFICE (MGNREGA)	Rural connectivity const. of rasta school to Salempur Add	have not been started on Ground
229	ADC OFFICE (MGNREGA)	Water Conservation and harvesting digging desilting of pond near SC choupal	have not been started on Ground
230	ADC OFFICE (MGNREGA)	Water Conservation & Harvesting Digging of Pond	have not been started on Ground
231	ADC OFFICE (MGNREGA)	Land Development Earth work in Govt. School Ground	have not been started on Ground
232	ADC OFFICE (MGNREGA)	Land Development Earth work in Public Health Tubewell Ground	have not been started on Ground
233	ADC OFFICE (MGNREGA)	Earth filling in Stadium Ground, Bhadurpur	have not been started on Ground
234	ADC OFFICE (MGNREGA)	Earth Filling in School ground,Bhadurpur	have not been started on Ground
235	ADC OFFICE (MGNREGA)	Const. of Soakage pit in school, Hafizpur	have not been started on Ground
236	ADC OFFICE (MGNREGA)	DIGGING OF POND	have not been started on Ground
237	ADC OFFICE (MGNREGA)	Earth Filling in Ambedkar hall Ground, Jaidhri	have not been started on Ground
238	ADC OFFICE (MGNREGA)	Digging and Deselting of pond, jaidhri	have not been started on Ground
239	ADC OFFICE (MGNREGA)	E/W in Panchayati land in khasra no 160,khizrabad	have not been started on Ground

240	ADC OFFICE (MGNREGA)	E/w in Shamshan ghat, Meghuwala	have not been started on Ground
241	ADC OFFICE (MGNREGA)	Const of Bricks Paved rasta from f/o Dharampal to f/o shayam Pandit, Mujafat kalan, 6.74135	have not been started on Ground
242	ADC OFFICE (MGNREGA)	earth work in kabristan in GP Shahzadwala	have not been started on Ground
243	ADC OFFICE (MGNREGA)	EW IN PANCHAYATI LAND KHASRA NO. 15	have not been started on Ground
244	ADC OFFICE (MGNREGA)	EW IN KABRISTAN	have not been started on Ground
245	ADC OFFICE (MGNREGA)	EW IN SHAMSHAN GHAT	have not been started on Ground
246	ADC OFFICE (MGNREGA)	EW IN SHAMSHAN GHAT	have not been started on Ground
247	ADC OFFICE (MGNREGA)	CONST OF RINGH BANDH	have not been started on Ground
248	ADC OFFICE (MGNREGA)	CONST OF RINGH BANDH	have not been started on Ground
249	ADC OFFICE (MGNREGA)	DIGGING OF POND	have not been started on Ground
250	ADC OFFICE (MGNREGA)	DIGGING OF POND	have not been started on Ground
251	ADC OFFICE (MGNREGA)	EW IN KABRISTAN(BACHO WALA)	have not been started on Ground
252	ADC OFFICE (MGNREGA)	Land Development Earth filling in Shamshan Ghat	have not been started on Ground
253	ADC OFFICE (MGNREGA)	Land Development Earth filling in Govt. School	have not been started on Ground
254	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta from main gali to house of Sajjad	have not been started on Ground
255	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta from main gali to house of Molvi Ikbal	have not been started on Ground
256	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta Khiri to Kabristan	have not been started on Ground
257	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta PWD road to Mata Mandir	have not been started on Ground
258	ADC OFFICE (MGNREGA)	Water Conservation and Harvesting Digging of Pond	have not been started on Ground
259	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta from main street to house of Dobbriya	have not been started on Ground
260	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta from shop Lalu to Shamshan Ghat	have not been started on Ground
261	ADC OFFICE (MGNREGA)	Land Development Earth Filling in School Ground	have not been started on Ground
262	ADC OFFICE (MGNREGA)	Land Development Earth filling in Community Hall	have not been started on Ground
263	ADC OFFICE (MGNREGA)	Land Development Earth filling in SC, BC Choupal	have not been started on Ground

264	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of Rasta main phirmi to house of Pritam	have not been started on Ground
265	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of Way of Vyamsshal	have not been started on Ground
266	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta from Main gali to Guga Madi	have not been started on Ground
267	ADC OFFICE (MGNREGA)	Rural connectivity constructionn of rasta from field of Ram Kumar to field of Sh. Sakur	have not been started on Ground
268	ADC OFFICE (MGNREGA)	Land Development Land levelling in Panchayati Land near Vyamshala	have not been started on Ground
269	ADC OFFICE (MGNREGA)	Rural Connectivity const. of rasta from Phirmi (Main gali) to house of Sh. Prem	have not been started on Ground
270	ADC OFFICE (MGNREGA)	Land Development Earth filling in SC Samshan Ghat	have not been started on Ground
271	ADC OFFICE (MGNREGA)	Rural Connectivity const. of Rasta form PWD road to SC Samshanghat	have not been started on Ground
272	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM H/O BALJEET TO T/W GYAN CHAND, ALISHERPUR	have not been started on Ground
273	ADC OFFICE (MGNREGA)	Const of rasta from Sh. Munki Fauzi to Sh. Chajju ram, bhamnauli	have not been started on Ground
274	ADC OFFICE (MGNREGA)	Const of rasta from Sh. Mahipal to Panchayati Land, Bhamnoli	have not been started on Ground
275	ADC OFFICE (MGNREGA)	DIGGING OF POND, BHAWNIPUR	have not been started on Ground
276	ADC OFFICE (MGNREGA)	earth filling in kabristan-bogpur 4.32	have not been started on Ground
277	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM MAINGHOR TO H/OBALVINDER,CHALLOUR	have not been started on Ground
278	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM MAIN PHIRNI TO H/O JAI PAL, CHALLOUR	have not been started on Ground
279	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM PWD ROAD TO H/O GURMEL/GURMEJ, CHALLOUR	have not been started on Ground
280	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM PWD ROAD TO H/O GURMEL/GURMEJ, CHALLOUR	have not been started on Ground
281	ADC OFFICE (MGNREGA)	Earth Filling in Shamshan ghat,Gadwali,9.91053	have not been started on Ground
282	ADC OFFICE (MGNREGA)	Earthfilling in School Ground (Gyanewala)	have not been started on Ground
283	ADC OFFICE (MGNREGA)	earthfilling in panchayati land (uttamwala)	have not been started on Ground
284	ADC OFFICE (MGNREGA)	EARTHFILLING IN SHAMSHAN GHATT RASTA (PANIWALA)	have not been started on Ground
285	ADC OFFICE (MGNREGA)	Const of way from PWD road to Dera waras lal	have not been started on Ground
286	ADC OFFICE (MGNREGA)	Const of way from Dera waras lal to dera Shamsher	have not been started on Ground
287	ADC OFFICE (MGNREGA)	rural connectivity from dera samsher to yash pal 8.69427	have not been started on Ground

288	ADC OFFICE (MGNREGA)	Earth filling in Kabristan, Machhrouli,2.89520	have not been started on Ground
289	ADC OFFICE (MGNREGA)	Earth Filling in SC Shamshan ghat(SC), Machhrouli, 4.21490	have not been started on Ground
290	ADC OFFICE (MGNREGA)	Earth Filling in Shamshan ghat,Machhrouli,9.19359	have not been started on Ground
291	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM PWD ROAD TO SHARHAD OF MACHROLI,MANGLORE	have not been started on Ground
292	ADC OFFICE (MGNREGA)	Earth Filling in Society Bank,Manglore,2.48759	have not been started on Ground
293	ADC OFFICE (MGNREGA)	EARTH FILLING IN VAYAM SHALA	have not been started on Ground
294	ADC OFFICE (MGNREGA)	Const of rasta from PWD road to field of Sh. Niranjan, Mugalwali	have not been started on Ground
295	ADC OFFICE (MGNREGA)	RURAL CONNECTIVITY FROM PILKHAN WALA TO SAFILPUR,PILKHANWALA	have not been started on Ground
296	ADC OFFICE (MGNREGA)	EARTH FILLING IN ANGANWARI CAMPUS,PILKHANWALA	have not been started on Ground
297	ADC OFFICE (MGNREGA)	DESILTING OF POND rohlaheri 5.64	have not been started on Ground
298	ADC OFFICE (MGNREGA)	Const of rasta from PWD road to Kabristan, Sultanpur,9.7025	have not been started on Ground
299	ADC OFFICE (MGNREGA)	Const of rasta from PWD road to field of karam Singh,Sultanpur,6.42408	have not been started on Ground
300	ADC OFFICE (MGNREGA)	soakpit in school -AHARWALA(1202103003/RS/9909)	have not been started on Ground
301	ADC OFFICE (MGNREGA)	E/w in Genral chopal	have not been started on Ground
302	ADC OFFICE (MGNREGA)	digging of pond	have not been started on Ground
303	ADC OFFICE (MGNREGA)	Ew in school ground	have not been started on Ground
304	ADC OFFICE (MGNREGA)	ew in panchayati land	have not been started on Ground
305	ADC OFFICE (MGNREGA)	Ew in school ground	have not been started on Ground
306	ADC OFFICE (MGNREGA)	digging of pond	have not been started on Ground
307	ADC OFFICE (MGNREGA)	ew in shamshan ghat	have not been started on Ground
308	ADC OFFICE (MGNREGA)	ew in panchayati land near school	have not been started on Ground
309	ADC OFFICE (MGNREGA)	Ew in school ground	have not been started on Ground
310	ADC OFFICE (MGNREGA)	ew in shamshan ghat bahadurpur	have not been started on Ground
311	ADC OFFICE (MGNREGA)	Land Development Earth filling in Community Hall	have not been started on Ground

312	ADC OFFICE (MGNREGA)	Land Development Earth filling in Kabristan	have not been started on Ground
313	ADC OFFICE (MGNREGA)	Land Development Earth filling in Samshan Ghat	have not been started on Ground
314	ADC OFFICE (MGNREGA)	Land Development Earth Filling in Veterinary Hospital	have not been started on Ground
315	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of street / nali from h/o Gurmej to h/o Maya Ram,Arianwala	Held up due to dispute
316	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver block street from main phirni to Darshan Lal,Jathlana	Held up due to dispute
317	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver block street from H/o Malko Dai to H/o Jarnail Singh,Jathlana	Held up due to dispute
318	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver block street from H/o Kunta Dai to Bagwali Raod,Jathlana	Held up due to dispute
319	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver block street from H/o Sarni Sardar to H/o Sabbir Khan,Jathlana	Held up due to dispute
320	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from H/o Jagtar Singh to H/o Jagdish Singh.,Saraswati Nagar	Not Started
321	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Hangoli road to Ravidas Mandir.,Saraswati Nagar	Not Started
322	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from main road to Durga Mandir.,Saraswati Nagar	Not Started
323	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Gandapura Road to H/o Jagdish Operator.,Saraswati Nagar	Not Started
324	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from PWD Road to H/o Swaroop Singh S/o Balkar Singh.,Saraswati Nagar	Not Started
325	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from PWD Road to H/o Yashpal Nambardar.,Saraswati Nagar	Not Started
326	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Mustafabad PWD Road to H/o Mahinder Singh (SC),Saraswati Nagar	Not Started
327	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street from Main road to H/o Chamela.,Saraswati Nagar	Not Started
328	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street from Sir Jawahar School to Sai Body.,Saraswati Nagar	Not Started
329	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Govt. School to H/o Ramji Lal.,Saraswati Nagar	Not Started
330	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Main road to H/o Raju.,Saraswati Nagar	Not Started
331	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain with nirankari Bhawan.,Saraswati Nagar	Not Started
332	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Chownk Near Bara Gurudwara.,Saraswati Nagar	Not Started

333	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Main road to plot of Meher Chand, Sumer Chand.,Saraswati Nagar	Not Started
334	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Plot of Rajkumar to Balbir Saini.,Saraswati Nagar	Not Started
335	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from plot of Tilak Raj to H/o Gurmej.,Saraswati Nagar	Not Started
336	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of street and drain from H/o Roji to H/o Santosh Rana.,Saraswati Nagar	Not Started
337	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Khera Balmiki to S/o Satpal.,Saraswati Nagar	Held up due to dispute
338	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street from Gandapura road to Chatra Ram Chakki.,Saraswati Nagar	Not Started
339	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street from Mandi to Peer to Aman Saini to Sukhdaspur road.,Saraswati Nagar	Held up due to dispute
340	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Bachan Singh to H/o Vyom.,Saraswati Nagar	Not Started
341	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Swagat Dwar of Village (Railway Station to Tehsil),Saraswati Nagar	Not Started
342	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and Drain from Hangoli road to H/o Bhola sunar.,Saraswati Nagar	Not Started
343	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	R/wall of pond (Near Saraswati),Saraswati Nagar	Not Started
344	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Street and drain from Bittu Saini to Karam Singh, Ajmer to Satpal and Hans Raj to Mangat ram.,Saraswati Nagar	Not Started
345	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Phirni/Nala from H/o Sumer to H/o Akhtar.,Chuharpur Kalan	Not Started
346	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Phirni/Nala from H/o Akhter toward Pond.,Chuharpur Kalan	Not Started
347	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Street/Drain from H/o Shiv Parkash Lala to Bala Ji Mandir.,Chuharpur Kalan	Not Started
348	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Street/Drain from Gher of Salinder to H/O Ramesh Chand.,Chuharpur Kalan	Not Started
349	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver block Street/Drain from H/o Sandeep to H/o Bittu.,Chuharpur Kalan	Not Started
350	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Street/Drain from H/o Gurdyal Singh to h/O Kartar singh,Chuharpur Kalan	Not Started
351	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. Of Paver Block Street from H/o Kirpal Singh to H/o Naib Singh,Chuharpur Kalan	Not Started
352	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Street along Road from Ponta Road to Surrender Numberdar.,Chuharpur Kalan	Not Started

353	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Paver Block Street along Road from Ponta Road to H/o Manjeet.,Chuharpur Kalan	Not Started
354	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Streets from Main Gali to H/o Bakshi,Kharwan	Not Started
355	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Streets from Post Office Vai Gurudwara to H/o Koki,Kharwan	Not Started
356	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Nala from Balmiki Choupal to H/o Suraj Parkash,Kharwan	Not Started
357	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Streets from H/o Amrik to field of pinder,Kharwan	Not Started
358	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Streets from PWD Road to H/o Sukhwinder,Kharwan	Not Started
359	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Room in Mahila Choupal,Kharwan	Not Started
360	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Completion of Community Hall,Kharwan	Not Started
361	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of Nala from H/o Lakhmichand to H/o Dharpal,Kharwan	Not Started
362	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Streets from Main Road to H/o Kishori,Kharwan	Not Started
363	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Streets from Main Road to H/o Suchha Singh,Kharwan	Not Started
364	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Street from Field of Sukhwinder to field of Ashok,Kharwan	Not Started
365	ADC OFFICE OFFICE ,Vidhayak Adarsh Gram Yojana (VAGY)	Const. of IPB Street from Field of Ashok to Dera of Chawala,Kharwan	Not Started
366	Civil Surgeon Yamunanagar	(Upgradation of CHC Radaur from 30 bedded to 50 bedded hospital)	Not Started
367	Civil Surgeon Yamunanagar	Opening of new PHC at village Ranjitpur. Construction of new PHC at village Ranjitpur	Not Started
368	Civil Surgeon Yamunanagar	Construction of PHC in village Mohri.	Not Started
369	Civil Surgeon Yamunanagar	Construction of Community Health Centre in Village Akbarpur.	Not Started
370	Water Services Division Dadupur	Strengthening of right side bank between RD 12986-13206 of WJC by providing brick bats spur	Not Started
371	Water Services Division Dadupur	Renovation of telegraph office and residential building at Radaur	Not Started
372	Water Services Division Dadupur	Providing wire fencing at Hathnikund Barrage	Not Started
373	Water Services Division Dadupur	Providing of submersible pump for drinking water at Hathnikund Barrage	Not Started
374	Water Services Division Dadupur	Repairing of gate wheel and replacement of bottom seal, side seal gear boxes of X-Regulator gate at RD 2758 WJC MLU	Not Started

375	Water Services Division Dadupur	Repairing of gate wheel and replacement of bottom seal, side seal gear boxes of X-Regulator gate at RD 900 Mtr. And Silt Ejector.	Not Started
376	Water Services Division Dadupur	Construction of Sump well at RD 39000 Right side WJC MLL to drainout flood water from agriculture land in Village Sugh, Distt. Yamuna Nagar after flood 2018.	Not Started
377	Water Services Division Dadupur	Repairing of damaged launching Apron and CC Blocks Downstream Hathnikund Barrage after flood 2016 (Balance work)	Not Started