

**REVIEW OF OF R-APDRP SCHEMES OF PDD HELD UNDER THE CHAIRMANSHIP OF DISTRICT DEVELOPMENT COMMISSIONER MR. SHAHBAZ AHMAD MIRZA (KAS) ON**

**19.04.2019**

The District Development Commissioner Bandipora Mr. Shahbaz Ahmed Mirza (KAS) chaired a review meeting of PDD department and electrification works under R-APDRP / other flagship programmes viz a viz IPDS, PMDP Rural, PMDP Urban etc. During the long discussions the following issues came under discussion and on spot directions were conveyed to the concerned Officers, present in the meeting and asked the line departments to coordinate with PDD for timely completion of the projects:

**General Instructions:** SE Project Circle North/SE M&RE were asked to submit the line plans and micro details of all the works being executed under all heads/CSS in the district for proper monitoring.

**List of Participants:**

1. SE Project Circle North Bpr.
2. SE EM&RE Ganderbal/Bandipora.
3. Executive Engineer PDD Bandipora/Sumbal.
4. Executive Engineer R&B Div. Bandipora/Sumbal.
5. Executive Engineer PMGSY Bandipora.
6. Executive Engineer I&FC Sumbal/PHE Div. Bandipora/Sumbal.
7. Tehsildar Sumbal/Hajin/Bandipora.
8. Executive Officer MC Bandipora/Hajin/Sumbal.

S. No	Issue discussed	instructions conveyed	Action by.
1.	The SE Project Circle North, briefed the chair about the projects which are being executed under various programmes and requested for cooperation of respective departments for laying of infrastructure etc.	The SE project wing, M&RE was instructed to complete the process of installation of HT/LT network and other infrastructure. The Project Wing shall liaise with concerned departments viz R&B, Municipal Committee concerned, who shall facilitate the departments for implementation. The shall ensure completion of projects within the stipulated time line.	SE Project Wing, SE EM&RE, R&B Div. Bpr/Sumbal, EO MC Bpr/Sumbal /Hajin
2.	Receiving station at Nusoo Bandipora: The Xen Project Wing intimated that the land earmarked for construction of Receiving station Nusoo may be demarcated.	Tehsildar Bandipora shall immediately visit the spot along with Xen Project Wing and EO MC Bpr to demarcate the entire land. Xen shall fence the area.	Xen Project Wing, EO MC Bpr, Tehsildar Bpr.
3.	Follow up meetings to remove bottlenecks at Sumbal.	The SDM Sumbal shall conduct follow up meetings with all concerned Officers to resolve the issues of Sumbal town in consultation with concerned	SDM Sumbal. Xen Project

**GOVERNMENT OF JAMMU & KASHMIR**  
**OFFICE OF THE DISTRICT DEVELOPMENT COMMISSIONER BANDIPORE**

(Mini-Secretariat Block "B" Bandipore)

Phone No: 01957-226085, Fax No: 01957-226084

Email: cpo.bandipora@jk.gov.in

		departments. Xen Project Wing shall make close coordination with SDM in resolving the bottlenecks.	Wing.
4.	Bottleneck at Raki Asham Receiving Station	The SDM Sumbal & District Officer Sericulture shall sort out the issues related to Tress at Raki Asham for construction of Receiving station. Xen shall liaise with SDM Sumbal for the purpose.	SDM Sumbal, DO, Xen Sericulture.
5.	Construction of Receiving Station at Arin	SE Project wing, Xen Project Wing, and Xen M&RE shall visit the sites identified for the purpose to finalize them.	SE Project Wing, Xen,
6.	Xen Project Wing intimated that I&FC is not allowing them raising of network on the bank of Jehlum at Sumbal.	SDM, Xen I&FC, Xen Project Wing, shall visit the spot to resolve the issues of re-alignment of network and convene meetings with concerned officers to clear the issues amicably.	SDM, Xen I&FC Sumbal, Xen Project Wing
7.	Raising of network in Bandipora town.	Tehsildar & EO MC Bandipora shall coordinate with the concerned departments if they face any problem in installation of HT/LT network.	Tehsildar Bpr. EO MC Bpr. All concernend
8.	Dumping of HT/LT material on the road side.	It was decided that the PDD shall ensure not to dump the material at the road side which result in traffic jam/inconvenience to the general masses.	Xen PDD Sumbal./Bpr Xen TLCD Bpr.

Project wing of PDD and others shall complete the targets within the time line fixed. Besides, the SE Project wing shall furnish the status report of all the projects being executed in the district.

Intiyaz Ahmad,  
 Joint Director Planning,  
 CPO, Bandipora.

Dated: - 01/05/2019

No: - DDC/Bpr/2018-19/ 600-02

Copy for information to the:

1. Divisional Commissioner Kashmir.

2. All concerned Officers \_\_\_\_\_ for necessary action.

3. District Informatics Officer NIC Bpr. He shall upload the minutes on official website