



Tele:

01957-226051
01957-226085
01957-226084**OFFICE OF THE DISTRICT DEVELOPMENT COMMISSIONER BANDIPORA**
(Civil-Secretariat Block "B" Bandipora)

RECORD NOTE OF REVIEW MEETING HELD UNDER THE CHAIRMANSHIP OF PRINCIPAL SECRETARY TO GOVT. ANIMAL HUSBANDRY, FISHERIES and SHEEP, TRANSPORT J&K (I/C SECRETARY DISTRICT BANDIPORA) DR. ASGHAR HUSSAIN SAMOON ON 02.11.2019.

At the outset of the meeting, the District Development Commissioner Bandipora highlighted the overall developmental scenario of Bandipora taking place under various flagship programme viz a viz District Capex Budget, CSS, State Sector etc through power presentation. The issue discussed at length by the chair is replicated as under:

S. No	Issue discussed	Directions issued	Action By.
1.	Completion of District Hospital Bandipora.	The chair conveyed displeasure against Housing Board & Health Department for non-completion of prestigious project DH Bpr. Director Health Services Kashmir & MD Housing Board shall ensure to place the indent/format of JKIDFC before the Administrative Department of H&ME Department for funding of additional DPR of Rs. 5.11 Crores under Languishing projects.	DHSK. MD JK HB. Dy. GM HB. CMO Bpr.
2.	Completion of Community Bunkers at Gurez	SE R&B, Xen SSD Gurez shall speed up the process of execution of the Bunkers to be constructed at the identified locations. Besides, they shall also to construct one Bunker at Badwan area.	SE R&B Circle Gbl/Bpr. Xen SSD Gurez
3.	Installation of JIO Tower at Gurez.	DDC will sort out the issue for installation of JIO Tower at Gurez.	ADC Bpr.
4.	100% water coverage to the Households/villages/Gujjar Patti's etc.	SE PHE Hyd. Xen PHE Div. Bpr. Xen SSD Gurez, Xen PHE Sopore shall conduct gross root level surveys and shall share a certificate with DDC, that no household is left out without tap water in the villages, Gujjarpatti's, Urban areas etc.	SE PHE Hyd. Xen PHE Bpr. Xen PHE Spr. Xen SSD Gurez
5.	Establishment of Hot Mix Plant at Gurez.	ADC will get the NOC from Fisheries department, as per the recommendation made by the team of Officers identified the site for Establishment of Hot Plant.	ADC Bpr. AD Fishereis Bpr.
6.	Expediting of Steel of	MD SICOP shall ensure to get the	MD Sicop.



Tele:

01957-226051
01957-226085
01957-226084**OFFICE OF THE DISTRICT DEVELOPMENT COMMISSIONER BANDIPORE**
(Offi-Secretariat Block "B" Bandipore)

	Ducking of 05 bridges funded through Languishing projects at Gurez (R&B Gurez)	material dumped and make the Bridges completed. DDC will follow the case and see whether the SICOP has resumed the work at Gurez otherwise the balance work will be completed through BEACON and SICOP has to face the penalty for delay.	Dy. GM SICOP. OC BEACON.
7.	Completion of Polytechnic College at Potushay Bandipora under execution through JKPCC with AAA cost of Rs. 1858.71 lacs	MD JKPCC. Dy. GM JKPCC shall complete the finishing touches of the project and handover the same to the intending department. Principal Polytechnic College shall follow up.	MD JKPCC, Dy. GM JKPCC Principal P.C Bpr.
8.	Augmentation of Receiving Station Ajar by way of installation of 10 MVA transformers.	CE M&RE Kmr, shall take appropriate action to get the two 10 MVA transformers installed in the Ajar Receiving Station before commissioning of Potushay Grid Station. SE EM&RE and Xen PDD Div. Bpr shall follow the case and share the status to DDC Bpr.	CE M&RE Kmr. SE EM&RE. Xen PDD Bpr.
9.	Drainage project of Bpr earlier approved under BADP shifted to Languishing projects.	Director ULB shall place the DPR before the Administrative Department of H&UDD for funding of the project through Languishing projects to expedite the completion of Drainage project of Town Bandipora. DDC will follow up.	DULBK Xen Town Drainage. EO MC Bpr.
10.	Establishment of Women's Degree College at Gurez.	DDC will submit the recommendations for establishment of Women's Degree College at Gurez.	ADC Bpr. Principal GDC Gurez.
11.	Availability of books for library equipment's in Schools, books etc	DSEK shall ensure to keep the books available at the designated libraries, schools including equipment's for laboratory.	DSEK Sgr. CEO Bpr.
Delegations met the Principal Secretary and highlighted their demands.			
12.	Delegation raised the issue for providing of benefits to the project affected families of NHPC.	ADC/ACR shall work out the proposal for complete rehabilitation of the project affected families in consultation with NHPC authorities, so that issue is raised with Corporate Office of NHPC.	ADC Bpr. ACR Bpr. GM NHPC
13.	Delegation raised the issue inception of 62 households in the	ACR/ADC Bpr shall look into the matter and call the representatives to settle the issue. However, these cases	ADC Bpr ACR Bpr.



Tele:

01957-226051
01957-226085
01957-226084

OFFICE OF THE DISTRICT DEVELOPMENT COMMISSIONER BANDIPORE
(Mini-Secretarial Block "B" Bandipore)

	PAF's category.	have already been rejected by the Empowered Committee.	
14.	Delegation raised the issue for providing of solar lights to the PAF's.	CEO JAKEDA, DDC Bpr shall frame the proposal for providing of individual house	CEO JAKEDA, DO JAKEDA
15.	Delegation of Badwan Khopari raised the issue for employment of all PAF's in NHPC.	GM NHPC, ACR Bpr shall sort the issue in consultation with the local representatives of affected areas and submit the report.	ACR Bpr. GM NHPC Bpr.
16.	Delegation raised the issue for installation of Generator at DG Shed Jalandora	Xen PDD shall furnish the report with regard to installation of DG set at Jalandora.	Xen PDD Bpr.

In the concluding remarks the chair asked the Officers to work with zeal and zest and complete the targets fixed under all heads and resolve inter departmental issues in a coordinated manner.

Further, all the District/Sectoral Officers against whom the decisions pertains and needs intervention of concerned HOD's shall directly make communication with the concerned HOD with reference to instructions given by the Principal Secretary to Govt. AH, Sheep Husbandry, Transport (I/c Secretary District Bandipora) and share the status of each decision with District Administration.

The meeting ended with vote of thanks to and from the chair.

Sd/=

Shahbaz Ahmed Mirza (KAS)
District Development Commissioner,
Bandipora

No: DDC/Bpr/Plg/FS/2019/5390-94

Dated: 09-11-2019

Copy for information and necessary action to the:

1. Divisional Commissioner Kashmir.
2. All concerned HOD's _____ for information please.
3. Prvt. Secretary to Principal Secretary to Govt. AH, Sheep, Fisheries, Transport (I/c Secretary District Bandipora for information of Principal Secretary
4. All concerned District/Sectoral Officers _____ for information and n/a.
5. District Informatics Officers to upload the minute's copy of the official website of District Administration.

Joint Director Planning
Bandipora