

# SPECIAL SUMMARY REVISION: 2021

## Revised Schedule of SSR 2021 for the State of Karnataka

S.No.	Activity	Period
<b>Pre-revision activities</b>		
1.	(i.) Rationalization/Re-arrangements of Polling Stations.  (ii.) Removal of discrepancies of DSEs and EPICs (The DSE within part to be removed by 31.08.2020).  (iii.)Recasting of Section/Parts and finalization of proposed restructuring of section/part boundaries location of polling stations and getting approval of list of polling stations.	10.08.2020 (Monday) to 31.10.2020 (Saturday)  31.08.2020 (within parts) 30.09.2020 (across parts)  31.10.2020
2.	(i.) Preparation of Format 1 to 8. (ii.) Preparation of Supplements and integrated draft roll	01.11.2020 (Sunday) to 15.11.2020 (Sunday)
<b>Revision Activities</b>		
3.	Publication of Integrated draft electoral roll.	18.11.2020 (Wednesday) <i>*Revised Date</i>
4.	Period for filing claims & objections	18.11.2020 (Wednesday) to 17.12.2020 (Thursday) <i>*Revised Date</i>

5.	Special campaign dates	a) 22.11.2020 (Sunday) b) 29.11.2020 (Sunday) c) 06.12.2020 (Sunday) d) 13.12.2020 (Sunday)
6.	Disposal of claims and objections	07.01.2021 (Thursday) <i>*Revised Date</i>
7.	(i.) Checking of health parameters and obtaining Commission's permission for final publication (ii.) Updating database and printing of supplements	By 14.01.2021 (Thursday)
8.	Final publication of electoral roll	18.01.2021 (Monday) <i>*Revised Date</i>