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BID IDENTIFICATION NO: -KhBan- 2 /2018-19 

 
 
 

                                                                   
 

GOVERNMENT OF ODISHA PANCHAYATI RAJ & D.W. DEPARTMENT 
 

OFFICE OF THE PANCHAYAT SAMITI BANPUR 
 
COVER – I 

 
 
 
TECHNICAL BID DOCUMENTS / DETAILED TENDER CALL NOTICE FOR THE WORK 
 

   “ Construction of  Ghasadiha Bridge At Deogaon , Banpur Block ” 
 

Amount Put to Tender :- Rs 1339579.00 
 
 
 

Time Stipulated for Construction of Works :-  
 
6 ( Six ) Calender Months from the date of 
Written order to start work, which excludes the 
monsoon period. 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

CONTRACTOR         Block Development Officer      
 Banpur                                                                      

GOVERNMENT OF ODISHA 



2 
 

    DEPARTMENT OF PANCHAYATI RAJ & DRINKING WATER DEPARTMENT  

INVITATION FOR BIDS (IFB) 

                              TENDER CALL NOTICE NO:- 2/ 2018-19 ,DT.16 .2.2019 

E-mail address: - ori-banpur@nic.in 
 
1.  The Block Development Officer, Banpur on behalf of the Governor of Orissa invites Percentage rate bid in double 
cover system for the works as detailed in the table below, from the class of eligible contractors as mentioned in Col.4(four) , 
registered with the State Government and contractors of equivalent grade / Cl ass registered with Central Government/ MES / 

Railway, to be eventually drawn up in PWD P-I form, for execution of Building(Civil Work, ).The proof of registration from 
the appropriate 
Authority shall be enclosed along with the bid. If successful, the bidder who has not registered under State Government has to 

register under the State PWD in appropriate class of eligibility before signing the agreement. Bidders may submit bids for any 

or all the following   works. 

 

Sl 

No 

  

 

      Name of the Works 

 

Approx. 

value of 

Works( Rs ) 

 

Class of 

Contract

or 

 

EMD( Bid 

security) 

Rs. 

 

Cost. Of 

documents( 

Non-

refundable) 

Period of 

Completion( 

three 

calender 

month) 
1                                  2 3 4 5 6 7 

 
1 

 

Construction of  Ghasadiha Bridge 
At Deogaon, Banpur Block 

 
1339579.00 

 
D & C 

 
13400.00 

 
6000.00+ 
GST 
 

6 (Six 
Calendar 
Months) 

 

And the set of terms & conditions of contract and other necessary documents can be seen in the office of the B.D.O, Banpur 

during office hours every day except on Sunday & Public holidays till last date of sale and receipt of tender paper. Interested 
bidders may obtain further information at the same address. 

 

3.  Bids must be accompanied with E.M.D. (Bid Security) of the amount specified for the work in the table at Col.5 above 
in shape of N.S.C./K.V.P./P.O.T.D / Post Office Savings Pass Book / Fixed Deposit receipt of any Scheduled Bank (Valid 
minimum one year from the date of receipt) duly pledged in favour of Project the B.D.O, Banpur. Bidders desirous to hire 

machineries or equipment from outside of the State are required to furnish 2% of the amount put to tender as bid security 
instead of 1%. Bids without E.M.D. or in other shape will not be considered and liable for rejection. 

N.B:- E.M.D. in shape of Cash / Pay Orders or Bankers Cheques / Bank Draft is not acceptable. 
 
4  The sale of the bid document shall start from dt. 18.02.2019 in the office of the B.D.O, Banpur during office hour. The 

cost of bid document as mentioned in col. No-6 has to be paid by each bidder in shape of demand draft drawn in favour of the 

B.D.O, Banpur from any nationalized bank. Sale of bid document will be closed at 1.00 P.M on dt.28.02.2019. Bid document 

will be received on dated 1.03.2019 from 11.00A.M to 1.00P.M. in the  bid box of office of the B.D.O or  through Registered 
Post / Speed Post, Banpur. . The authority will not be held responsible for any Postal delay in delivering of the Bid documents 

or non-receipt of the same. The bid document may also be downloaded from website www.khorda.nic.in during this period. 

The intending tenderers down loading the tender document has to pay the cost of tender paper for each set Rs.10,000/- in 
shape of bank draft payable at SBI, Banpur in favour of the BDO,Banpur  

 CONTRACTOR                       Block Development Officer 

 
 The DD/Pay Order shall be adjusted against as fees of tender document and it will be non-refundable. 
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5. Bids must be delivered in the Tender box having Tender Call Notice No. 02 /2018-19 kept in Panchayat Samiti Office for the 

purpose. 
6. Bidders shall submit original affidavit regarding authenticity of their documents and E.M.D. along with their bids. Bids shall be 

accompanied with attested true copy of valid registration certificate, valid GSTN clearance certificate and PAN card,  
Otherwise  his/her bids shall be declared as non-responsive and thus liable for rejection. The original certificates of the lowest 
bidder are to be produced before the B.D.O, Banpur  for verification. 

7. Bidders can submit one tender paper for a particular work. Submission of more than one tender paper by a 

bidder for a particular work will be liable for rejection. 

8.  Engineering Contractor desirous to avail the facility of exemption of E.M.D. is required to submit affidavit to 

the effect that he/she has not yet availed the facility for more than two works during the current financial year, failing which 

his/her tender will be rejected. One should  also  mention clearly in the affidavit to avail price preference in case of 
SC/ST  category  if any. 

 
9.  The technical bid will be opened at 3. 00 P.M. on dt. 1.03.2019 & the price bids of the eligible bidders will be open 
at 4.00P.M in the same day in the office of the undersigned, in the presence of the bidders or their authorized representatives, 

who wish to attend. If the office happens to be closed on the last date of sale and receipt / opening of the bids as specified, the 
bid will be sold and received / opened on the next working day at the same time and venue. 
10.  Additional performance security shall be obtained from the bidder when the bid amount is less than the estimated 

cost put to tender. In such an event, the bidders who have quoted less bid price / rates than the estimated cost put to tender 
shall have to furnish the exact amount of differential cost i.e. estimated cost put to tender minus (-) the quoted amount as 

additional performance security in shape of Demand Draft / Term deposit Receipt pledged in favour of the Block 

Development Officer, Banpur  at the time of drawing agreement. The bidder shall deposit the original Earnest Money Deposit/ 
Bids security and cost of Bid documents after receipt date of Bid, but before opening date and time of Bid. 

The Bids of the technically qualified bidders will be opened for evaluation of the price bid. In case of the bidders 

quoting less bid price / rate than the estimated cost put to tender minus the quoted amount as Additional Performance Security 
in shape of Demand Draft/Term Deposit Receipt, their price bid will be taken into consideration for evaluation even if their 

qualified in the technical bid evaluation. If the contractor fails to complete the work the amount so furnished as Additional 

Performance Security will be forfeited in addition to the other penal clauses if any to be imposed. 

 
11. For building and other Construction Workers Welfare Cess @ 1% (One Percentage) of the cost of construction shall be 

deducted from bills. 

 
12. Other details can be seen in the bidding documents. 

13. The EMD of unsuccessful tender will be return within 15 days 

 

14. The undersigned reserves the right to cancel/reject in partly/fully or all tenders without assigning any reasons thereof. 

 
 
 
 
 
 
 
CONTRACTOR        Block Development Officer, 

CHECKLIST TO BE ENSURED BY THE BIDDER 
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Sl 
No 
 

 
                                Particulars 
 

 
Reference 
to Clause 
No 

 
Whether 
furnished 
Yes 

Whether 
not   
furnishe
d No 

 
Reference 
to Page No 
 

1 
 

Cost of tender paper Rs.10,000.00 (Xerox copy of 
financial instrument shall be furnished) 

D.T.C.N 
Clause 
No.04 

   

 
 
2 
 

 
 E.M.D 1% of the Estimated cost 
 

D.T.C.N 
Clause 
No.21 

   

 
(Or).  E.M.D 2% of the estimated cost deploying 
         machineries outside the State 
 

D.T.C.N 
Clause 
No.07& 
Clause 
No.21 

   

3 
 

 
Copy of valid Registration Certificate 

D.T.C.N 
Clause 
No.01,05 

   

4 
 

 
Copy of valid GSTN clearance certificate 

D.T.C.N 
Clause 
No.01 

   

5 
 

  
Copy of PAN Card 

D.T.C.N 
Clause 
No.05 
 

   

6 
 

    
No Relationship Certificate in Schedule – A 
 

D.T.C.N 
Clause 
No.35 

   

7 
 
 
(A) 
 

.  
Works Experience - 

As per 
D.T.C.N 
Clause.  

   

List of Bridge works executed must not be less than 
20% of amount put to tender .(Schedule-D) 

    

08. 
(A) 
 

Information regarding current litigation, debarring / 
expelling of the tender or abandonment of the work 
by the tenderer (Schedule-E) 

D.T.C.N 
Clause 
No.49 
 

   

 
(B) 
 

 
         Affidavit (Schedule-F) 

D.T.C.N 
Clause 
No.49 

   

 
 
09. 
( 
A) 

Tools & Plants and machineries as per the 
requirement in Schedule-C  and Annexure-I 
(Proof of ownership of Tools & Plants and 
machineries is to be furnished in shape of copy of 
invoices / required sale deed in case of 2nd purchase / 
required lease deed with owner ship documents of the 
leaser duly attested.  

 
D.T.C.N 
Clause 
No.7 and 
Clause 
No.111 
 

   

 
10. 

Undertaking non-association with department 
Calling tenders. 
 

Schedule - 
I 
 

   

 
. 
 
 
CONTRACTOR        Block Development Officer 

 
 
 
 
DETAILED TENDER CALL NOTICE 
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1.  Sealed Percentage rate bids are invited in double cover system from the Class of eligible contractors 
registered with the State Government and contractors of equivalent Grade / class registered with Central 
Government / MES / Railways having registration for Civil. Works on production of definite proof from the 
appropriate authority in prescribed firm to be eventually drawn in P.W.D. FORM P-1 for the work “ Constrn of  
Ghasadiha Bridge At Ghasadiha  Banpur (a) This tender is of composite work basis and only tenderers with sound 
financial background capable of investing required amount for advance procurement of all materials required for 
the work need apply. Department shall not supply any material at all for the work. 
(b) This detailed Tender Call Notice along with the clauses mentioned herein shall form a part of the contract and 
agreement. 
2.  The Bid documents are available on official website http://www.khorda.nic.in from 18.02.2019 to 28.02.2019 up to 
1.00PM. The last date and time of submission of Bid is as per contract data. 
3.  The Technical Bid documents (Cover–I) will be opened by the assigned officer in the office of the Block Development 
Officer at 3.00 P.M on 01.03.2019 in the presence of the bidders or their authorized representatives who wish to attend. 

After verification of the documents contained in Cover-I, if found correct than the Cover-II containing price bids of the 
Eligible bidders will be open at 4.00 P.M in the same day. 
4. The cost of Bid documents in shape of demand draft issued from any nationalized/ scheduled bank may be prepared 

in the name of the Block Development Officer,  Banpur and payable at  Banpur  of Rs.6720.00 towards cost of tender 

paper.The bid document will be received on dated 01.03.2019 from 11.00A.M to 1.00P.M. in the tender box of office of B.D.O, 

or  through Registered Post / Speed Post.The authority will not be held responsible for any Postal delay in delivering of the Bid 
documents or non-receipt of the same. The bid document can also be downloaded from website www. Khorda .nic.in during 

this period. The intending tenderers down loading the tender document has to pay the cost of tender paper for each set 

Rs.10000/- in shape of bank draft payable at SBI, Banpur  in favour of B.D.O,Banpur. The original copy of the Demand Draft 

shall be submitted near the officer inviting the bid after last date and time of submission of bid but before the stipulated date 

and time of opening of bid. 

5 The bid is to be submitted in two covers. 
(i)  Cover-I is to contain EMD, Cost of bid document, DTCN, xerox copy of registration certificate,, PAN card, valid 

GSTN clearance certificate, undertaking / certificates duly filled, affidavit and documents required as per the 
relevant clauses of this DTCN. 

(ii)  Cover-II is to contain the price bid duly filled in and signed by the bidder. 
6 The intending bidders are required to produce documents viz original Registration, valid VAT clearance Certificate, PAN 
card after opening of Technical Bid for verification purpose in the latter stage along with the original documents relating 

to ownership and hiring of plants and machineries mentioned at Annexure-I, preferably within three working days from 

the date of opening of the tender. Furnishing Xerox copy of such documents along with the Technical Bid is mandatory 
otherwise his/ her bid shall be declared as non-responsive and thus liable for rejection. 

7. (i) The Contractors are required to furnish scanned copy of evidence of ownership of principal 
machineries/ equipment as per Annexure-I for which contractor shall have to secure minimum 70% of marks failing 
which the tender shall be liable for rejection. 
(II) Incase the contractor proposes to engage machineries and equipments as asked for in the tender document, owned or 

hired but deployed out side the State, he/she is required to furnish additional 1% EMD /Bid Security. The entire bid 
security including the additional bid security shall stand forfeited in case the contractor fails to mobilize the machineries 
within a period as to be able to execute an item of work as per original programme which will be part of the agreement. 

(III) The contractor intending to hire/lease equipment /machineries are required to furnish proof of ownership from the 

Company /person providing equipment/machineries on hire/lease along with contracts/ agreements/lease deed and 
duration of such contract. The contracts/agreements/lease deed should be on long term basis for a minimum period of 12 
(Twelve) months as mentioned in contract data from the last date of receipt of Bid documents. 

8. The companies or individuals registered with State Government and contractors of equivalent Grade / class registered 
with Central Government / MES / Railways having registration for Civil, Electrical and P.H. works having both legal 
competency and expertise in Civil, Public Health and Electrical Engineering works need put tenders for this composite 
work and the documentary evidence under appropriate Act in support of their legal competency and expertise to execute 
Civil, Electrical and P.H. work invariably should accompany their tender papers. 
  
 CONTRACTOR        Block Development Officer 
9. (i) The contractor will be drawn in P.W.D. P-1 contract form for Civil Works 
The contract shall be drawn & signed by B.D.O, Banpur on behalf of the Governor of Odisha. 
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(ii) The Civil items of works as per Schedule of quantities of the Agreement shall be supervised measured and check 

measured by the authorised persons of the respective works. 

10 If an individual makes the application, the individual should sign above his full type written name and current address. 
11 If the application is made by proprietary firm, it shall be signed by the proprietor above his full type written name and the 

full name of his firm with its current address. 

12  If the application is made by a firm in partnership, it shall be signed by all the partners of the firm above their full 
type written names and current address, or alternatively by a partner holding power of attorney for the firm in which case 
a certified copy of the power of attorney shall accompany the application. A certified copy of the partnership deed and 
current address of all partners of the firm shall also accompany the application. 
13  If the application is made by a limited company or a corporation, it shall be signed by duly authorised person 

holding power of attorney for signing the application in which case a certified copy of the power of attorney shall 

accompany the application. Such limited company or corporation will be required to furnish satisfactory evidence 
of its existence along with the tenders. 
14.  No tenderers will be permitted to furnish their tender in their own manuscript papers. No letter should accompany the 
tender. 
15.  The tender should be strictly in accordance with the provisions as mentioned in the tender schedule. Any change in 
the wordings will not be accepted. 
16. The work is to be completed in all respects within 6 (Six) calendar months from the date of issue of work order. 
17.  All tenders received will remain valid for a period of 90 days from the last date prescribed for receipt of tenders and 

validity of tenders can also be extended if agreed by the tenderers and the Department. 

18.  The tenders shall carefully study the tentative drawings and specifications applicable to the contract and all the 
documents, which will form a part of the agreement to be entered in to, by the accepted tenderer and detailed 

specifications for Orissa, and other relevant specifications and drawings, which are available. Complaint at a future date 

that the tenderers have not seen plans and specifications cannot be entertained. 

. 19.  The drawings furnished with the tender are tentative and subject to revision or modification as tendered during the 
execution as per actual necessity and detail test conducted. But the tendered rates quoted by the tenderer will hold well in 
case of such modification of drawings during the time of execution and shall in no way invalidate the contract and no 
extra monetary compensation will be entertained. The work shall however be executed as per final approved drawing to 
be issued by the Engineer-in-Charge as and when required. 
20.  By admission of a tender for the work, a tenderer will be deemed to have satisfied himself by actual inspection of the 

siteand locality of the work, about the quality and availability of the required quantity of material , and that rates quoted by him 
in the tender will be adequate to complete the work according to the specifications attached there to and that he had taken in to 

account all conditions and difficulties that may be encountered during its progress and to have quoted rates including labour 

and materials with taxes, octroi, other duties, lead, lifts, loading and unloading, freight for all materials and all other charges 

necessary for the completion of the work, to the entire satisfaction of the Engineer-in Charge of the work and his authorised 
subordinates. After acceptance of the contract rate Government will not pay any extra charges for any reason in case 

thecontractor claims later on to have misjudged as regard availability of materials, labour and other factors. 

21.  The bid must be accompanied by security of the amount @ 1% (One percent) of the estimated cost put to tender 
along  with tender in the form of Deposit receipt of Schedule Bank / Kissan Vikash Patra / Post Office Savings Bank Account / 

National Savings Certificate / Postal Office Time Deposit Account duly pledged in favour of the B.D.O, Banpur and 

payable at Banpur as per the terms and conditions laid down in OGFR and in no other form. Bidder’s desirous to higher 
machineries or equipments from out side the state or owned but deployed outside the state are required to furnish 

additional one (1) percent EMD / Bid Security. Tenders not accompanied with E.M.D. as specified above will not be 

considered .No adjustment of E.M.D. from one work to another will be entertained. 

(N.B.:-Bank Draft/Pay orders or Bankers cheque from any Nationalised banks in favour of concerned Block 
Development Officer shall not be considered as E.M.D) 
22.  The tender should be accompanied with the Xerox copies of the valid Registration certificate, valid GSTN 
clearance certificate and PAN card which are mandatory and the original certificates are to be produced of opening of 

Cover-I of the tender before B.D.O, Banpur  for verification, otherwise his/her bid shall be declared as non-responsive and 

thus liable for rejection. 
                CONTRACTOR        Block Development Officer 
 

23.  The tender containing extraneous conditions not covered by the tender notice are liable for rejection and quotations 
should be strictly in accordance with the items mentioned in the Tender Call Notices. Any change in the wording will not 
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be accepted. 
24.  The department reserves the right of authority to reject any or all tenders received without assigning any reason 

Whatsoever. 
25.  The earnest money will be retained in the case of successful tenderers and will be dealt with as per terms and 
condition of O.P.W.D. Code. The earnest money will be refunded to the unsuccessful tenderers on application after 
intimation is sent to rejection of their tenders. The retention of E.M.D. with the Department will carry no interest. 

 The EMD will be forfeited in any of the following cases, 
( a) If the bidder withdraws the bid after bid opening during the period of bid validity 
( b) If the bidder does not accept the correction of the bid price 
( c) in the case of successful bidder fails with in the specified time limit to ( i) sign the agreement ( ii) furnish the required 

performance security. 
26.  The Block Dev Officer, Banpur  will notify the bidder / tenderer whose bid has been accepted of the award prior to 

expiration of the validity period by cable, telex or facsimile confirmed by registered letter. This letter (hereinafter and in the 

conditions of Contract called the “Letter of Acceptance”) will state the sum that the Engineer-in-charge will pay the contractor 
in consideration of the execution, completion and maintenance of the Works by the contractor as prescribed by the contract 
(Here in after and in the contract called the “Contract Price”). 

The Notification of award will constitute the formation of the contract, subject only to the furnishing of a performance 
security (Initial Security Deposit) in form of Deposit receipt of Schedule Bank / Kissan Vikash Patra / Post Office Savings 

Bank Account/National Savings Certificate / Post Office Time Deposit Account duly pledged in favour of the 

B.D.O, Banpur , payable at  Banpur and in no other form, which including the amount already deposited as bid security 
(earnest money) shall be 2% of the value of the tendered amount (excluding 1% deposited towards hiring of equipments / 

machineries from outside the state if any) and sign the agreement in the P.W.D. form No. P-1 (Schedule XLV No. 61) for 

the fulfilment of the contract in the office of the Panchayat Samiti, Banpur or as per the direction of PD, DRDA, Khorda. 
The security deposit together with the earnest money and the amount withheld according to the provision of P-1 agreement 

shall be retained as security for the due fulfilment of this contract and additional performance security in accordance with the 

provisions of the agreement. The agreement will incorporate all agreements between the officer inviting the bid/Engineer-in 

Charge and the successful bidder within 15 days following the notification of award along with the Letter of Acceptance. The 
successful bidder will sign the agreement and deliver it to the Engineer-in Charge. Following documents shall form part of the 

agreement. 

a)  The notice-inviting bid, all the documents including additional conditions, specifications and drawings, if any, 
forming the bid as issued at the time of invitation of bid and acceptance thereof together with any 

correspondence leading thereto & required amount of performance security including additional performance 

security. 
b)  Standard P.W.D. Form P-1 with latest amendments. Failure to enter in to the required agreement and to make 

the security deposit as above shall entail forfeiture of the Bid Security (earnest money) .No contract (tender) shall 

be finally accepted until the required amount of initial security money is deposited. The security will be refunded 
after 12 (Twelve) months of completion of the work and payment of the final bill and will not carry any 
interest.As concurred by Law Department & Finance Department In their U.O.R. No 848, dtd.21.05.97 J.O.R.No.202 
W.F.D. dtd.06.03.98 respectively the E.M.D. will be forfeited in case, where tenderers back out from the offer 
before acceptance of tender by the competent authority. 
27.  The contractor should be liable to fully indemnify the Department for payment of compensation under workmen 
Compensation act. VIII of 1923 on account of the workmen employed by the contractor and full amount of 
Compensation paid will be recovered from the contractor. 
28 . Tenderers are required to liable by fair wages clause as introduced by Govt. of Orissa, Works Department letter 

No.VII (R&B) 5225, dt.26-2-55 and No.II, M-56/61-28842 (5), dt.27-9-61. 
 
CONTRACTOR        Block Development Officer 
 

29.  The contractor shall bear cost of various incidentals, sundries and contingencies necessitated by work in full 
Within the following or similar category.` 
a)  Rent royalties, cess and other charges of materials, Octroi and all other taxes including prevailing sale tax / 
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GSTN from  time to time. Ferry tolls, conveyance charges and other cost on account of land buildings including 

temporary building required by the tenderer for collection of materials, storage, housing of staff or other purpose 

of the work are to be borne by the contractor at his own cost. No rent will be payable to Govt. for temporary 
occupation of land owned by govt. at the site of the work for bonafide use of the land for work and all such 

construction of temporary nature by the contractor shall be done after obtaining written permission from the 

Engineer-in-Charge of Civil portion of the work and all such construction shall have to be demolished and debris 
removed and ground made good and cleared after completion of the work at no extra cost. 

b)  Royalty will be recovered from each bill as notified by Govt. from time to time unless K Forms are enclosed. 

Refund of royalty at later date after passing of the bills cannot be entertained as the recovery of royalty is being 
credited to revenue. 

c)  Labour camps or huts necessary to a suitable scale including conservancy and sanitary arrangements therein to 

the satisfaction of the local labour laws and health authorities shall have to be provided by the Contractor. 
d)  Arrangement of suitable water supply including pipe water supply where available for the staff and labour as 

well as for the execution of the work is sole responsibility of the Contractor and no extra cost for carriage of water 

will be entertained. e) All fees and dues levied by Municipal, Canal or Water Supply Authorities are to be borne 

by the Contractor. 
f)  Suitable safety equipments and dresses, gloves, life belts etc. for the labour engaged in risky operations are to be 

supplied by the contractor at his own cost. 

g)  Suitable fencing barriers, signals including paraffin and electric signals where necessary at work and approaches 
in order in project the public and employees from accident has to be provided by the Contractor at his own cost. 

h) Compensation including cost of any legal suit for injury to persons or property arising out of execution of the 

work and also any sum, which may become payable due to operation of the workmen compensation act, shall 
have to be borne by the contractor. 

i)  The contractor has to arrange adequate lighting arrangements for the work wherever necessary at his own cost. 

30. No payment will be made for layout, benchmark, level pillars, profiles and benching and leveling the ground required, 
which has to be carried out by the contractor at his own cost. The rates to be quoted should be for finished items of work 

inclusive of carriage of all materials and all incidental items of work. 

31.  After the work is finished all surplus materials should be removed from the site of work, preliminary work such as vats, 
mixing platforms, etc. should be dismantled and all materials removed from the site and premises left neat and his should 

be inclusive in the rates. No extra payment will be made to the Contractor in this account. 

32.  It should be understood clearly that no claim what-so-ever will be entertained to extra items of works quantity of any 
itembesides estimate amount unless written order is obtained from the competent authority and rate settled before the extra 

items of work or extra quantity of any items of work is taken up. 

33.  The tenderers shall have to abide by the C.P.W.D. safety code rules introduced by the Govt.of India, Ministry of Works 
and Housing & Supply in their standing order no.44150, dtd.25-11-57. 38. No part of the contract shall be sublet without 
written permission to the concerned Block Development Officer, Banpur  or transfer be made by the power of attorney 

authorizing others to receive payment on contractors behalf. 

34. Bid documents consisting of plans, specifications, the schedule of quantities and the set of terms and conditions of 
contract and other necessary documents can be seen in all the offices issuing the documents and office of the under signed 

during office hours every day expect on Sundays and Public Holidays till last date of sale and receipt of tender papers. 

Interested bidders may obtain further information at the same address. But it must be clearly understood that tenders 
must be received in order and according to instructions in complete shape. Incomplete tender is liable for rejection. 

 

 
CONTRACTOR        Block Development Officer 
35. No Relation certificate. 
The contractor shall furnish a certificate along with the tender to the effect that he is not related to any officer in the rank 
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of an Assistant Engineer & above in the state P.W.D. or Assistant/Under Secretary & above in the Works Department. If 

the fact subsequently proved to be false, the contract is liable to be rescinded. The earnest money & the total security will 

be forfeited & he shall be liable of make good to damages the loss or damages resulting for such cancellations. The 
proforma for no relationship certificate is contained in a separate sheet vide Schedule-A. 

36. DELETED, (a) DELETED, b) DELETED, c) DELETED, (d) DELETED, e) DELETED, f) DELETED 
37. If any advance / Secured advance is granted by the Department the same will bear interest at the rate of 18% P.A. 

38. All items of work as per schedule of quantities of this tender should confirm to Orissa Detailed Standard Specification. 

I.R.C. & I.S.I. Codes & Bridge code section I,II,III,IV&VII & latest design criteria for pre-stressed concrete bridge specially 
for Roads & Bridges issued by MoRT&H., Government of India, Compacting shall have to be carried out with help of 

mechanical vibrators from the range of I.S.:2505, I.S.:2006, I.S.:2514. I.S.:4656. 

39. Shuttering & centering shall be with suitable steel shutters in side of which shall be lined with suitable sheeting and made 
leak proof and watertight. All joints in formwork shall be properly sealed preferably with P.V.C. joints sealing tapes & 

compounds. 

40. Form work including complete false work shall be designed by the Contractor without any extra cost to employer and the 
Department will have the right to inspect the scaffolding, centering and shuttering made for the work and can reject partly 

of fully such structures, if found defective in their opinion. Any eventually such as loss of lives or properly due to failure 
of centering and shuttering shall be the responsibility of the Contractor regarding compensation of all claims thereof. 
41. Cement shall be used by bags and weight of one bag of Cement should be 50 (fifty) Kg. net & the Engineer-in-Charge or 

his representative shall have the right to test the weight & quality from time to time.Cost of emply cement beg@ Rs.3.50/- 

per each should be deducted from the bill. 

42. The tenderers shall make all arrangements for proper storage of materials but no cost for raising shed for store and pay of 
security guard etc. will be borne by the Department. The department is not responsible for any theft or loss of materials at 
site. It is contractor’s risk. Under any such plea, if the tenderer stops the work he shall have to pay the full penalty as per 
clauses of the contract. 
43. Approach road to site of work for transport of materials to site of work is sole responsibility of the Contractor. Statutory 

traffic restriction in the town area for Transport of construction material to site of work is to be taken in to consideration 
before tendering and no consideration for extra time or compensation thereof shall be considered. 

44. The contractor should at his own cost arrange necessary tools and plants required for efficient execution of work and the 

rates quoted should be inclusive of transportation, hire and running charges of such plant and cost of consumables. 
45. The contractor shall properly co-ordinate with the execution of P.H. and Electrical works and take care of the safety of 

workers. 

46. The machineries if available, with the department may be supplied on hire as per charges noted in the enclosed statement 
and may be changed from time to time subject to the condition that the contractor will execute in advance an agreement 

with the Engineer-in-Charge. 

47. No claim whatsoever will be entertained for supply of machineries. No extension of time will be granted to the contractor 
under this ground under any circumstances 

48. DELETE 

49. An applicant or any of its constituent partners of whose contract for any work has been rescinded or 
who has abandoned any work in the last five years, prior to the date of the bid, shall be debarred from qualification. 

The tenderer is to furnish an affidavit at the time of submission of tender paper about the authentication of tender documents. 

An affidavit to this effect is to be furnished in Schedule-F. Non-furnishing of the information in Schedule - E and 
required affidavit in Schedule – F, the bid document will be summarily rejected. 
50. It should be clearly understood that: 
a) The joints of the bars are to be provided with lapping, welds or bolts nuts as well be directed by the Engineer-in-charge. 

b) Concrete test specimens 150mm × 150mm × 150mm in size (whether plain or reinforced 
concrete) for the testing shall be taken for each structural member by a representative of the contractor in the 
 
CONTRACTOR        Block Development Officee 
`presence of responsible officer of the rank not lower than that of an Assistant  Ex. Engineer or sub-Divisional Officer. 
The contractor shall bear the cost so involved in testing. The test specimen in cube should be carried out in the 
Departmental Control and Research  Laboratory of  Bhubaneswar or  Cuttack.. Test should be carried out in 
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accordance with the stipulation in Building code/Bridges code section-III. 
c) Test specimens shall be formed carefully in accordance with the standard method of taking test specimen and no 

plea shall be entertained later on the grounds that the casting of the test specimen was faulty and that the result 

of the specimen did not give a correct indication of the actual quality of concrete. 
d) Plain concrete and reinforced concrete specimens will be tested in Quality control and Research Laboratory at 
Bhubaneswar, and Zonal laboratories. Cost of testing of all specimens and samples will be borne by the 

Contractor. 

51. The rates quoted should be inclusive of carriage of water required in connection with execution of the work. No claim for 
carriage of water whatsoever will be entertained. 

52. DELETE 

53. List of tool & plants in running condition in possession of contractor is to be furnished in a separate sheet of 
schedule-C. 
54. It is the responsibility of the contractor to procure and store explosive required for blasting operation. Department may 

render necessary possible help for procuring license. 
55.   For submission of a tender for the work, the tenderer will be deemed to have satisfied himself by actual inspection of 

the  site and locality of the work about the quality and availability of the required quantity of materials, Medical aid, labour 

 and Flood stuff etc. and that the rates quoted by him in the tender will be adequate to complete the work according to the 
 specifications attached thereto and that he had taken in to account all conditions and difficulties that may be encountered 

 during its progress and to have quoted labour rates and materials with taxes, Octoroi and other duties lead, lifts, loading 

 and unloading freight for materials and all other charges necessary for the completion of the work to the entire satisfaction 
 of the Engineer-in-charge of the work and his authorized subordinates. After acceptance of the contract rates Government 

 will not pay any extra charges for any reason in case the contractor finds later on to have misjudged the conditions as 

 regards the availability of materials, labour and other factors. .  
56. 2.236 % or the prevailing percentage of I.T. Department of the gross amount of the bill towards income tax will be 

 deducted from the contractor’s bill. From each bill 5% security will be deducted which will be refunded only 
after 12 month after the date of completion of work, provided final has been paid and defects in any 

rectified. 
57.   The prevailing rate of GST on the gross amount of bill will be deducted from the contractor bill 
as    tax deduction at source (TDS) as per rule. The GST as applicable for the work contract shall be 
payable  to the contractor on each bill amount on production of tax invoice. 
58.   It must be clearly understood that under no circumstances any interest is chargeable for the dues or additional dues if 

anypayable for the work executed and final bill pending disposal due to any reason whatsoever. 
59. No extra payment will be made for removing spreading and consolidating salvaged metals and materials. 

60. Under section 12 of contractors labour (Regulation and Abolition) Act. 1970 the contractor who undertakes execution of 
work through labour should produce valid license from licensing authorities of labour Department. 
61. Additional Performance Security : 
 Additional performance security shall be obtained from the bidder when the bid amount is less than the 

 estimated cost put to tender. In such an event, the bidders who have quoted less bid price / rates than the estimated cost 
 put to tender shall have to furnish the exact amount of differential cost i.e. estimated cost put to tender minus (-) the 

 quoted amount as additional performance security in shape of Demand Draft / Term deposit Receipt pledged in favour of 

 the Block Development Officer, Banpur  at the time of agreement.. If the contractor fails to complete the work the amount  
so furnished as Additional Performance Security will be forfeited in addition to the other penal clauses if any to be  
imposed. 

62. Sample of all material - The contractor shall supply sample of all materials fully before procurement for the work for 
testing and acceptance as may be requiring by the concerned Asst. Executive Engineer. 

 
CONTRACTOR     10.   Block Development Officer 
63.   Super class contractor shall employ under himself two Graduate Engineer and two Diploma holders belonging to the 
State of Orissa. Special class contractor shall employ under him one graduate Engineer and two Diploma Holders belonging to 
 the state of Orissa. Like wise ‘A’ class contractor shall employ under him one Graduate Engineer or two Diploma Holders 
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 belonging to state of Orissa. The contractor shall pay to the Engineering personnel monthly emoluments, which shall not 
 be less than the emoluments of the personnel of equivalent qualification employed under the State Govt. of Orissa. The 
 Engineer-in Chief (Civil), Orissa may however assist the contractor with names of such unemployed Graduate engineers 
 and Diploma Holders if such help is sought for by the contractor. The names of such Engineering personnel appointed by 
 the Contractors should be intimated to the tender receiving authority along with the tender as to who would be supervising  
the work. Each bill of the Super Class, Special Class or ‘A’ Class Contractor shall be accompanied by an employment 
Roll of the Engineering personnel together with a Certificate of the Graduate Engineer or Diploma Holder so employed 
by the contractor to the effect that the work executed as per the bill has been supervised by him. (Vide Works Department No. 
Codes M-22/91-15384 dated 9.7.91). The required certificate is to be furnished in the proforma contained vide table 1.4 of 

Qualification Information of Section-2. 
64. An engineering personnel of the executing agency should be present at work site at the time of visit of High level 

Inspecting officers in the rank of  PD,DRDA, Khorda  and above. 

65. All reinforced cement work should conform to Orissa Detailed specification and should be of proportion as per Contract 
Agreement having desired compressive strength (in work test) in 15 Cm cubes at 28days, after mixing and test conducted 

in accordance with IS 456 and IS 516 . 

66. Bailing out of water from the foundation, pipeline trenches S. Tanks/Soak pits/Sumps/M.H. etc. either rainwater or subsoil 
water if necessary should be borne by the contractor. No payment will be made for benchmarks. Level pillars, profiles 
and benching and levelling the ground wherever required. The rates quoted should be for finished items of works 
inclusive of these incidental items of work. It should be understood clearly that no claims whatsoever would be 
entertained. 
67. All fittings for doors and windows if supplied by the contractor should be best quality and should get approved by the 

Engineer-in -Charge before their use on the work. 

68. No part of the contract shall be sublet without written permission of the Officer-in -Charge or transfer is made by 
power of Attorney authorizing others to receive payment on the contractor’s behalf. 
69. The tenderer shall have to abide by the C.P.W.D. safety code rules introduced by the Government of India, Ministry of 

work Housing and Supply in their standing order No-44150 dtd.25.11.57. 
70. The Contractor will have to submit to the B.D.O, Banpur monthly return of labour both skilled and unskilled employed by 

him on the work. 

71. DELETE 
72. 1% of the gross amount of the bill will be deducted from the contractor’s bill towards Cess as per the Building & 
Other construction Workers (RE & CS) Act.1996 & Building & Other Construction Worker Welfare Cess Act.1996. 
73.  After completion of the work the contractor shall arrange at his own cost all requisite equipment  for testing buildings, 

if found necessary and bear the entire cost of such test, including the inspection of Electrical Inspectorate. 
74. The Tenderer should furnish along with their tender 1.a list of works, which are at present in their hand 2.  list of T&P and 

3 .list of work executed in the prescribed proforma (s) enclosed herewith in appropriate place of bid document. 

75.  All reinforced cement concrete works should be finished smooth Extra charges for plastering if required to any R.C.C. 
structures like roof slab, Columns, Chajjas, fins, parapets, shelves etc. shall not be paid. 

76. The tenderer may at his option quote reasonable rate for each item of work carefully so that the rate for one item should 

not be unworkable low and for others too high. 
77.  The contractor has to arrange the samples of materials required for execution to be got tested and approved by the 

Department before taking up the  work and during course of execution required from time to time. All such samples will 

be tested at Departmental Control and Research Laboratory Bhubaneswar and Zonal Laboratories, at the cost of the 
Contractor with no extra cost to the Department. 

78.  If there is any damage to the work due to natural calamities like flood or cyclone or any other cause during 
the course of execution of work or up to 6 months after completion of work or if any, imperfection becomes apparent 
to the work within 6 months from the date of final certificate of completion of work the contractor shall make good of 
all such damages at his own cost with no extra cost to the Department. No claims, whatsoever, in this regard will be 
entertained. 
 
CONTRACTOR     11.   Block Development Officer 
79.    The FB bricks should be of good qualities. The bricks should be approved by the Engineer-in-charge before use in the 

Work and should conform to the minimum strength as per National Building Code. 
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80.      Under Section 1 of contract labour Regulation and Abolition Act 1970 the contractor who undertakes execution of 

work through labour should produce valid license from the licensing authority of labour Department. 

81.      Standard co-efficient for linear measurement will be adopted while calculating consumption of steel and no claim 
whatsoever regarding difference in co-efficient of steel will be entertained. The rates quoted shall be inclusive of any eventuality 

of difference for co-efficient for linear measurements. 

82.       Engineer Contractor desirous to avail the facility of exemption of E.M.D is required to submit an affidavit to the 
effect that he has not yet availed the facility / participated in the tender for more than two works (Excluding this work) 
during the current financial year. The name of work for which participated and the authority to which the tender was 

submitted must be mentioned in the affidavit, failing which the tender will be rejected. 
83.       That for the purpose of jurisdiction in the event of disputes if any of the contract would be deemed to 

have been entered in to within the State of Orissa and it is agreed that neither party to the contract will be competent to 

bring a suit in regard to the matter by this contract at any place outside the State of Orissa. 
84. SPECIAL CONDITIONS (PART OF THE CONTRACT) 
    (I) All materials before they are being used in the items of works as per this Schedule of quantities and also the 

   finished items of work where tests are applicable shall have to be tested through the Engineer-in-charge of the 

 respective wing at appropriate Laboratories according to the relevant I.S. specifications of the materials and the 
 said items of works and the cost of all such tests shall have to be borne by the Contractor and the rates of the 

 items of works should be inclusive of cost of such tests. 

 (II) The tests have to be planned & carried out such that the progress of work is not hampered 
 (III) The tests are mandatory as per the prescribed frequencies and I.S. specifications. However, these are not 

 exhaustive and the Engineer-in-charge has the right to prescribe other required test if any as will be considered 

 from time to time. 
85.         In case of ambiguity between clauses of this D.T.C.N. and the P-1 contract form, the relevant Clauses of the P-
1 contract  form shall prevail over the D.T.C.N. The clauses not covered under P-1 contract form shall be governed by 
the clauses of  the D.T.C.N. 
86.      It must be definitely understood that the Government does not accept any responsibility for the correctness and 

Completeness of the trial borings shown in the Cross Section. 

87.  Schedule of quantities is accompanied in Cover-II (Price Bid). It shall be definitely understood that the Government 
does not accept any responsibility for the correctness or completeness of this schedule and that this schedule is liable for 

 alternation or omissions, deductions or alternations set forth in the conditions of the contract and such omissions, 

 deductions, additions or alternations shall no way invalidate the contract and no extra monetary compensation, will be 
entertained. 

88.  In case of any complaint by the labour working about the non-payment or less payment of his wages as per 
latest minimum Wages Act, the concerned Block Development officer will have the right to investigate and if the 
contractor is found to be in default, he may recover such amount due from the contractor and pay such amount to the 
labour directly under intimation to the local labour office of the Govt. The contractor shall not employ child labour. The 

decision of the concerned Block Development officer is final and binding on the contractor. 
89.  The contractor should arrange the materials like Steel, Cement, paint and bitumen etc. of approved quality and 
specification at his own cost for completion of the work with the time schedule. No extension of time will be granted on 

the application of the contractor due to delay in procurement of materials. 

90. DELETED 
91. DELETED 92. DELETED 93.  DELETED   94.  DELETED. 95.  DELETED 96. DELETED 

 

 
  CONTRACTOR        Block Development Officer 
97. Orissa Bridge & Construction Corporation Ltd. will be allowed price preference up to 3% over the lowest quotation or 

tender as laid down in Works and Transport Department Resolution No-285 date-17.04.1974. The Orissa Construction 
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Corporation will be allowed a price preference to the extent of up to 3% over the lowest tender amount (Where their 

tender is not the lowest) provided they express willingness to execute the work after reduction of rates by negotiation. 

98. The contractor is required to pay royalty to Govt. as fixed from time of time and produce such documents in support of 
their payment to the concerned Executive Engineer with their bills, falling which the amount towards royalties of different 

materials as utilised by them in the work will be recovered from their bills and deposited in the revenue of concerned 

department 
 99. Trial Boring - The foundation level as indicated in the body of the departmental drawing is purely tentative and for the 
general guidance only. The Department has no responsibility for the suitability of actual strata at the foundation level. The 

contractor has to conduct his own boring before starting the work and get the samples tested at his own cost to ascertain 
the S.B.C. and credibility of the strata at founding level while quoting his rates for tender the contractor shall take in to 

account of the above aspects. 

100. Any defects, shrinkage or other faults which may be noticed within 12 (Twelve) months from the completion of the work 
arising out of defective or improper materials or workmanship timing are upon the direction of the Engineer-in-Charge to 

be amended and made good by the contractor at his own cost unless the Engineer for reasons to be recorded in writing 

shall be decided that they ought to be paid for and in case of default Department may recover from the contractor the cost 

of making good the works. The contractor is also required to maintain the road/ building for 12 (Twelve) months from the 
date of successful completion of the work. 
101. From the commencement of the works to the completion of the same, they are to be under the contractors charge. The 

contractor is to be held responsible to make good all injuries, damages and repairs occasioned or rendered necessary to 
the same by fire or other causes and they hold the Govt. of Orissa harmless for any claims for injuries to person or 

structural damage to property happening from any neglect, default, want of proper care or misconduct on the part of the 

contractor or any one in his employment during the execution of the work. Also no claim shall be entertained for loss due 
to earthquake, flood, cyclone, epidemic, riot or any other calamity whether natural or incidental damages so caused will 

have to be made good by the contractor at his own cost. 

102. Gradation of ingredients: The coarse and fine aggregate shall meet the grade requirement as per the latest provision of 
relevant I.S. Code / I.R.C. code / MoRT&H specifications. 

103. Where it will be found necessary by the Department, the Officer-in-Charge of the work shall issue an order book to the 

contractor to be kept at the site of the work with pages serially numbered. Orders regarding the work whenever necessary 
are to be entered in this book by the Officer-in-Charge with their dated signatures and duly noted by the contractor or his 

authorized agents with their dated signature. Orders entered in this book and noted by the contractor’s agent shall be 

considered to have been duly given to the contractor for following the instructions of the Department. The order Book 
shall be the property of the Block and shall not be removed from the site of work without written permission of the 
Engineer (Addl.P.D.Tech.) and to be submitted to the Engineer-in charge every month. 
104. The contractor should attach the certificate in token of payment deposit with the registration authority as per recent 
circular of the Government relating to his registration. 

105. In case of any discrepancy in printing or omissions of statutory specifications or any other part or portion of the approved 

document during download of the bid document, the decision of the officer inviting the bid will be binding on the bidder. 

106. The rates quoted by the contractor shall cover the latest approved rates of labours, materials, P.O.L. and Royalties. 
excluding (GST + SCST). Arrangement of borrow areas; land, approach road to the building site etc. are the responsibility of 

the contractor. 

107. The rate for each work of concrete items wherever dewatering is imperatively necessary the term dewatering shall mean 
the execution or operation of the items due to standing water as well as due to percolation of water. The quoted rates will 

be inclusive of this. 

 
 
CONTRACTOR     .   Block Development Officer 
108.  The contractor shall make requisition of claim book from the date of commencement of the work from the Department 
and shall maintain in proper P.W.D. form with pages serially numbered in order to record items of works are not covered 
by his contract and claimable as extra. Claims shall be entered regularly in this book under the dated signature of the 
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contractor or his duly authorized agents at the end of each month. A certificate should be furnished along with the claim 
to the effect that he has no other claim beyond this claim up-to-date. If in any month there are no claims to record, a 
certificate to that effect should be furnished by the contractor in the claim book. Each claim must be defined and should be 
given as for as possible regarding the quantities as well as the total amount claimed. The claim book must be submitted by 
the contractor regularly by 10th and 16th days of each month for orders of the Engineer-in-Charge or competent authority. 
Claims not made in this manner or the claim book not maintained from the commencement of the work is liable to be 
summarily rejected. The claim book is the property of the BDO,Banpur and shall be surrendered by the contractor to the 
Engineer-in-charge after completion of the work or before recession of the contract by the Department which ever is 
earlier for record. 
109.  Number of tests as specified in I.R.C. / MoRT&H / I.S.I specification required for the construction of roads / bridges / 
buildings or any other structural works will be conducted in any Govt. Test House /Departmental laboratories/reputed 
material testing laboratory as to be decided by the Engineer-in-charge. Testing charges including expenditure for 
collection / transportation of samples /specimens etc. will be borne by the contractor. The collection of samples and 
testing are to be conducted for both prior to execution and during execution as may be directed by the Engineer-in-charge 
and on both the accounts the cost shall be borne by the contractor. 
110. Even qualified criteria are met; the bidders can be disqualified for the following reasons, if enquired by the 
Department (a) Making a false statement or declaration. 

(b) Past record of poor performance. 
(c) Past record of abandoning the work half way/ recession of contract. 
(d) Past record of in-ordinate delay in completion of the work. 
(e) Past history of litigation. 

111.  In case the 1st lowest tenderer or even the next lowest tenderers withdraw in series one by one, thereby 
facilitating a particular tender for award, then they shall be penalized with adequate disincentives with forfeiture of 
EMD unless adequate justification for such back out is furnished. Appropriate action for black listing the tenderers 
shall also be taken apart from dis-incentivising the tenderer. 
112. The following documents which are not submitted with the Bid, will be deemed to be part of the Bid: 

Sl. No  Particulars 

1  Notice Inviting tender 

2  Instruction to the Bidders 
3  Conditions of Contract. 

4  Contract data 

5  Specifications 
6  Drawings 

113. Condition for issue of plant & machinery to contractor on hire: - Tools and Plants to be arranged by contractor .No 
extra charges will be given by department on this. 
FORM OF AGREEMENT –   No specific agreement on Tools and plants by the department. 

114. ELIGIBILITY CRITERIA FOR QUALIFICATION: 
Applicants shall furnish the followings. 
a. Required E.M.D as per the Clause No. 7 and Clause No.21. 
b. Demand draft towards cost of tender paper as per Clause No.4. 
c. Xerox copy of valid Registration Certificate, Valid GST clearance certificate, PAN card along with the tender documents 
and furnish the Original Registration certificate, GST clearance certificate and Pan card, for verification of opening of 

Cover-I of the tender before Block Development Officer, Banpur as per Clause No.22 . 
d. Information regarding current litigation, debarring / expelling of the applicant or abandonment of work by the applicant 
in schedule “E” and affidavit to that effect including authentication of tender documents and Bank guarantee in 
schedule “F” as per Clause No.49. 
e. License criteria as per Clause No.8.for composite tender. 
f. DELETE 

 
CONTRACTOR        Block Development Officer 
g. Evidence of ownership of major items of construction equipment, named evidence of arrangement of processing 
them on hire/ lease/ buying as defined therein. (As per Annexure-I) 
h. Details of the technical personnel proposed to be employed for the Contract having the qualifications defined for 
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construction. (As per Schedule G) 

i. Proposal for subcontracting the components of the works for construction/up-gradation, aggregating to not more than 20 

percent of the contract price, if desired. 
j. Submission of original bid security and tender paper cost as prescribed in the relevant clause of DTCN after last date and 

time of submission of bid before the stipulated date & time for opening of the bid. 

k. The intending tenderer(s) should have the total financial turnover of an amount not less than the amount put to 
tender(Annexure Column-7) during any 3(three) financial years taken together of the last proceeding five financial years. 

115. ADDENDUM TO THE CONDITION OF P-1 CONTRACT 
Clause-2(a) of P-1 Contract:-TIME CONTROL :-( Vide Works Department Office Memorandum No.24716 
dtd.24.12.2005 and No.8310 dtd.17.05.2006) 
2.1. Progress of work and Re-scheduling programme. 
2.1.1. The Project Director, Khorda,  shall issue the letter of acceptance to the successful contractor. The issue of the letter 
of acceptance shall be treated as closure of the Bid process and commencement of the contract. 

2.1.2. With in 15 days of issue of the letter of acceptance, the contractor shall submit to the Concerned Block Development for 

approval a Programme showing the general methods, arrangements, and timing for all the activities in the Works along 

with monthly cash flow forecast. 
2.1.3. To ensure good progress during the execution of the work the contractors shall be bound in all cases in which the time 

allowed for any work exceeds one month to complete, 1/4th of the whole time allowed under the contract has elapsed, ½ 

of the whole of the work before ½ of the whole time allowed under the contract has elapsed, 3/4th of the whole of the 
work before 3/4th of the whole time allowed under the contract has elapsed. 

2.1.4. If at any time it should appear to the Engineer-in-Charge that the actual process of the work does not conform to 
the programme to which consent has been given the Contractor shall produce, at the request of the Engineer-in-
Charge, a revised programme showing the modifications to such programme necessary to ensure completion of the 
works with in the time for completion. If the contractor does not submit an updated Programme within this period, the 

Engineer-in-Charge may withhold the amount of 1% of the contract value from the next payment certificate and continue 
to withhold this amount until the next payment after the date on which the overdue Programme has been submitted. 
2.1.5. An update of the Programme shall be a programme showing the actual progress achieved on each activity and the effect 
of the progress achieved on the timing of the remaining work including any changes to the sequence of the activities. 
2.1.6.  The Engineer-in-Charge’s approval of the Programme shall not alter the Contractor’s obligations. The Contractor may 
revise the Programme and submit it to the Engineer-in-Charge again at any time. A revised Programme is to show the 
effect of Variations and Compensation Events. 
2.2.  Extension of the Completion Date. 
2.2.1. The time allowed for execution of the works as specified in the Contract data shall be the essence of the Contract. The 

execution of the works shall commence from the 15th day or such time period as mentioned in letter of Award after the 

date on which the Engineer-in-Charge issues written orders to commence the work or from the date of handing over of 
the site whichever is later. If the Contractor commits default in commencing the execution of the work as aforesaid, 
Government shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the earnest 
money & performance guarantee / Security deposit absolutely. 

2.2.2.  As soon as possible after the Agreement is executed, the Contractor shall submit the Time & Progress 
Chart for each Mile stone and get it approved by the Department. The Chart shall be prepared in direct relation to 
the time stated in the Contract documents for completion of items of the works. It shall indicate the forecast of the 
dates of commencement and completion of various trades of sections of the work and may be amended as 
necessary by agreement between the Engineer-in- Charge and the Contractor within the limitations of time 
imposed in the contract documents, and further to ensure good progress during the execution of the work, the 
contractor shall in all cases in which the time allowed for any work, exceeds one month (save for special jobs for  
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which a separate programme has been agreed upon) complete the work as per milestone given in contract data. 
 

2.2.3. In case of delay occurred due to any of the reasons mentioned below, the Contractor shall immediately give notice 

thereof in writing to the Engineer-in-Charge but shall nevertheless use constantly his best endeavours to prevent or make good 
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the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to proceed with 

the works.  

i) Force majored, or ii) Abnormally bad weather, or iii) Serious loss or damage by fire, or 
iv) Civil commotion, local commotion of workmen, strike or lockout affecting any of the trades employed on the work, or. 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-Charge in executing work not forming 

part of the Contract. 
vi) In case a Variation is issued which makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to accelerate the remaining work and which would cause 

the Contractor to incur additional cost, or 
vii) Any other cause( delay in land acquisition), which, in the absolute discretion of the authority mentioned, in Contract data is 

beyond the Contractors control. 

2.2.4. Request for reschedule and extension of time, to be eligible for consideration, shall be made by the Contractor in 
writing within fourteen days of the happening of the event causing delay. The Contractor may also, if practicable, indicate 

in such a request the period for which extension is desired. 
2.2.5. In any such case a fair and reasonable extension of time for completion of work may be given. Such extension shall be 

communicated to the Contractor by the Engineer-in-Charge in writing, within 3 months of the date of receipt of such 
request. Non-application by the contractor for extension of time shall not be a bar for giving a fair and reasonable 
extension by the Engineer-in-Charge and this shall be binding on the contractor. 
2.3. Compensation for Delay. 
2.3.1. If the contractor fails to maintain the required progress in terms of clause-2 of P-1 Contract or to complete the work and 

clear the site on or before the contract or extended date of completion, he shall, without prejudice to any other right or 

remedy available under the law to the Government on account of such breach, pay as agreed compensation the amount 
calculated at the rates stipulated below as the PD,DRDA (whose decision in writing shall be final and binding) may 

decide on the amount of tendered value of the work for every completed day / month (as applicable) that the progress 

remains below that specified in Clause-2 of P-1 Contract or that the work remains incomplete. This will also apply to items 
or group of items for which a separate period of completion has been specified. Compensation @ 1.5% per month of 
for delay of work, delay to be completed on per Day basis. Provided always that the total amount of compensation for 
delay to be paid under this condition shall not exceed 10% of the Tendered Value of work or to the Tendered Value of 
the item or group of items of work for which a separate period of completion is originally given. The amount of 

compensation may be adjusted or set-off against any sum payable to the Contractor under this or any other contract with the 

Government. In case, the contractor does not achieve a particular milestone mentioned in contract data, or the rescheduled 
milestone(s) interms of Clause-2.5, the amount shown against that milestone shall be withheld, to be adjusted against the 

compensation levied at the final grant of extension of time. Withholding of this amount on failure to achieve a milestone shall be 
automatic without any notice to the contractor. However, if the contractor catches up with the progress of work on the 
subsequent milestone(s), the withheld amount shall be released. In case the contractor fails to make up for the delay in 
subsequent milestone(s), amount mentioned against each milestone missed subsequently also shall be withheld. 

However no interest whatsoever shall be payable on such withheld amount. 

2.4. The rate quoted by the bidder less than 15% of tendered amount, then such a bid shall be rejected and the tender shall 
be finalized basing on merits of rest bids. But if more than one bid is quoted at 14.99% (Decimal up to two numbers 
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will be taken for all practical purposes) less than the estimated cost, the tender accepting authority will finalize the 
tender through a transparent lottery system, where all bidders/ their authorized representatives, the tender inviting authority/ 

his authorized representative and Financial Advisor, of DRDA will remain present. 

2.5. Management Meetings 
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2.5.1. Either the Engineer or the Contractor may require the other to attend a management meeting. The business of 
management meetings shall be to review the plans for remaining work and to deal with matters raised in accordance with 
the early warning procedure. 
2.5.2. The Engineer shall record the business of management meetings and is to provide copies of his record to those 
attendingthe meeting and to the Employer. The responsibility of the parties for actions to be taken to be decided by the 

Engineereither at the management meeting or after the management meeting and stated in writing to all who attended the 

meeting. 
Clause-2 (b) of Item Rate P-1 Agreement:-  Rescission of Contract (Amendment as per letter No.10639 dt. 27.05.2005 of 

Works Department, Orissa):-  
To rescind the contract (of which rescission notice in writing to the contractor under the hand of the Executive 
Engineer/ PD,DRDA shall be conclusive evidence), 20% of the value of left over work will be realized from the 
contractor as penalty. 
116. The tenderers are required to go through each clause of P.W.D. Form P-1 carefully in addition to the clauses mentioned 
here in before tendering. 

117. A Contractor may be black listed as per amendment made to Appendix XXXIV to OPWD Code Vol.-II on rules for 
black listing of Contractors vide letter no.3365 dt.01.03.2007 of Works Department, Orissa. 
As per said amendment a Contractor may be blacklisted 
a) Misbehaviour / threatening of Departmental & supervisory officers during execution of work/tendering process. 
b) Involvement in any sort of tender fixing. 
c) Constant non-achievement of milestones on insufficient and imaginary grounds and non-adherence to quality 
Specifications despite being pointed out. 
d) Persistent and intentional violation of important conditions of contract. 

e) Security consideration of the State i.e. any action that jeopardizes the security of the State. 
f) Submission of false/ fabricated / forged documents for consideration of a tender. 

118. The safety certificate of the E.I. work will be furnished by the agencies after getting necessary verification from the 

electrical inspector / equally competent authority responsible for the work prior to Energisation of the building. 
119. Percentage rate contract (vide Works Department letter no.8310 dt.17.05.2006) 

 In case of percentage rate tender:- 

i. The Contractor has to mention percentage excess or less over the estimated cost (In figures as well as words) in the 
prescribed format appended to the tender document. 

ii. Contractors participated in the tender for more than one work may offer conditional rebate. Rebate offer submitted in 

separate sealed envelope shall be opened, declared and recorded first. The rebate so offered shall be considered after 
opening of all packages called in the same Tender Notice. The Contractors who wish to tender for two or more works 

shall submit separate tender for each. Each tender shall have the Bid Identification No., Name & Sl. No. of the work (as 

per IFB) to which they refer, written on the envelope. 
iii. Only percentage quoted shall be considered. Percentage quoted by the Contractor should be accurately filled-in 
figures and words, so that there is no discrepancy. 
a. If any discrepancy is found in the percentage quoted in words and figures, then the percentage quoted by the Contractor 

in words shall be taken as correct 
b. If any discrepancy is found in the percentage quoted in percentage excess/ less and the total amount quoted by 

the Contractor, then percentage will be taken as correct. 

c. The percentage quoted in the tender without mentioning excess or less and not supported with the corresponding amount 
will be treated as excess. 
    CONTRACTOR     .   Block Development Officer 
d. The percentage quoted in the tender without mentioning excess / less supported with corresponding amount does not 
tally with either to percentage excess or less then it will be treated as percentage excess. 

e. The percentage quoted in the tender without mentioning excess / less supported with corresponding amount if tallied 

with the percentage then it will be treated as to which side the amount tallies. 
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f. The Contractor will write percentage excess/ less unto one decimal point only. If he writes the percentage excess / less 

upto two or more decimal points, the first decimal point shall only be considered without rounding off. 

g. The tender shall be written legibly and free from erasures, over writings or corrections of figures. Corrections, over 
writings & interpolations where unavoidable should be made by making out, initialing, dating and rewriting. 

iv. In the contract P1 time is the essence. The contractor is required to maintain a certain rate of progress specify in the 

contract. 

v. The quantity mentioned can be increased or reduced to the extent of 10% for individual items subject to a maximum of 5% 

over the estimated cost. If it exceeds the limit stated above prior approval of competent authority is mandatory before 

making any payment. 

vi. The period of completion is fixed and can not be altered except in case of exceptional circumstances with due approval of 

next higher authority. 

vii. Bills for percentage rate tenders shall be prepared at the estimated rates for individual items only and the percentage 

excess or less shall be added or subtracted from the gross amount of the bill. 

 
 
(Total 119 Clauses) 
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GENERAL CONDITIONS 

1. Drawings & Specifications 
The Contractor, after the award of the contract and on signing the agreement shall be furnished free of 

cost two copies of each of the drawings specifications, descriptive schedules and other details necessary for execution of the 
work. All further drawings and details as may be prepared by the department from time to time for reasonable development of 
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the work described in the contract documents and reasonably necessary to explain and amplify the contract drawings and to 

enable the contractor to execute and complete the work shall also be supplied in duplicate to contractor free of cost. Any further 

copies of such drawings, required by the contractor shall be paid for by him. The contractor shall keep one copy of all the 
drawings specifications, price schedule of items and quantities at work site and the Engineer-in-charge or his authorised 

representative shall at all reasonable times have access to the same. 

2. Contractor’s Responsibility. 
A  The contractor shall provide at his cost everything necessary for the proper execution of the 

works according to the intend and meaning of the drawings, schedule of items and quantities and specifications taken together, 

if the same is not particularly shown or described therein, provided that the same can reasonably be inferred there from, If the 
Contractor finds any discrepancy in the drawings or between the drawing and schedule of quantities and specifications, he shall 

.immediately in writing refer the same to the Engineer-in-charge whose decision shall be final & binding. 

b)  Any work done at any time or even before receipt of such details shall be removed/ replaced by the contractor without 
any expense to the department If the work is not in order and if so directed by the Engineer-in-charge error inconsistencies in 

drawings and local conditions affecting the works shall be brought to the notice of the Engineer-in-charge immediately for his 

decision All drawings, bill of quantities and specifications and copies therefore furnished by the department, are their property. 

They shall not be used on any other work and shall be returned to the Department on request on completion and before issue 
of final certificate or termination of the contract. 

c)  All materials and workmanship shall be of the respect kinds described in the specification. Contract and in 

accordance with the instruction of the Engineer-in-charge. The contractor must satisfy himself about the same while furnishing 
samples for approval of the Engineer-in-charge before incorporation in the works. 

d)  The Engineer-in-charge may from time to time cause at his discretion such tests on samples of 
materials or workmanship of all/any materials and work, as he may consider necessary at places of manufacture, 
fabrication, on the site or at such other places. The expenditure incurred for all such tests shall be borne by the contractor. 

e)  All approved samples are to be preserved by the contractor in a regular manner in the site office 

for inspection and verification of the Engineer-in-charge or his representative from time to time. 
g).  It is the responsible of the tenderer to get the prepare verification certificate from the competent 

authority for electrical works before the final bill. 

h) Alteration / Addition & Omissions 
The Engineer-in-charge shall make any variation of the form, quality or quantity of the works or 

any part thereof that may be in his opinion be necessary and for that purpose or if for any, other reason it shall, in his 
opinion be desirable, he shall have power to order the Contractor to do so and the Contractor shall do any or allot 
followings:. 

a)  Increase or decrease the quantity of any work included in the contract. 

b)  Omit any such work. 
c)  Change the levels, lines, position and dimensions of any part of the works, and 

d)  Execute additional works of any kind necessary for the completion of the work. No 

such variation shall in any way radiate or invalidate the contract, but the value of all such variations shall be taken into account 

and shall be added to or deducted from the contract sum accordingly, but no such variation shall be made by the contractor 
without prior written instruction from the Engineer-in-charge. 

 
CONTRACTOR        Block Development Officer 
 

e)  The Schedule of quantities/rates shall be deemed to have been prepared and included 

in accordance with the method of measurement of work set out and as per the relevant specifications or in its absence relevant 
I.S. code of practice Any error in the specification or in quantity or omission of any item from the schedule of 
quantities/ 



20 
 

rates shall not vitiate the contract, but he adjusted by adding to or deduction from the contract sum provided that no 

rectification of errors, if any, shall be allowed in the contract schedule of rates. 

3. Deleted : 
4. Valuation of variations 
a)  All extra or additional work done or work omitted shall be valued at the rates and price set out in the prices schedule of 

quantities, and/or derived there-from, if in arriving at the contract sum, the Contractor have added to or deducted from the total 
of the items in the tender any sum either as a percentage or proportion, then the same percentage of proportion shall apply to 

all. items or works in the prices schedule as also for valuation of variation. 

b)  If the contract does not contain any rate or price applicable to the extra or additional work, or the rate or price 
in the priced schedule of quantities has become inapplicable in the opinion of the Engineer-in-charge by virtues of 
such addition or omission, then suitable rates or price shall be agreed such rates shall be derived by analysis based 
on standard schedule of rates of State P.W.D. / P.H.D or in case such is not available therein, form any approved 
schedule with the various elements valued at local market price plus 15 (fifteen) percent towards over-heads. 

5. The Offers are also to include 
a)  To supply all materials, labour, supervision, services, supports, scaffoldings, approach road, construction equipments, 

tools and plants etc., as required for proper execution of all the items of the work as per drawing and specification. 
b)  To provide all incidental items not shown or specified in particular, but reasonable or necessary for successful 

completion of the work in accordance with the drawings, specifications and schedule of quantities. 

c)  Cleaning, Uprooting the stumps, vegetation and old masonry etc., met in the trenches and excavations. 
d)  Providing shoring and shuttering to avoid sliding of the soils and removal of the same or completion. 

e)  De-watering as required and directed. 

f)  Excavation at all depths (Unless otherwise mentioned in schedule), stacking separately usable and disposal of 
surface earth and materials from site as directed. 

g)  Curing of ail concrete and cement works as per specification and direction, 

h)  Centering, shuttering as required for all concrete work. 
i)  Bending, binding, tying the grill & placing in position, including supply of all materials 

& labour etc. 

|)  To provide water and power required for construction testing and commissioning, 
k)  Testing of materials and works as per specification and direction 
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TECHNICAL SPECIFICATION OF CIVIL PORTION OF WORK 
 

Materials of following specification are to be used in work. The Tenderers are expected 
to possess and be well conversant with the following IS standard and code of practice. 
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1 
 

 
Cement 

Will be as per I.S. 269/455 (However the grade of cement 
to be selected by the Engineer-in-Charge of work and 
compressive cube test before commencement of work in 
each batch). 

 
2 
 

 
Steel 

 
 I.S. 1786 (Tor) (SAIL/ TATA Steel/Jindal/ Shyam Steel 
/RINL) 

3 
 

Vibrator  I.S. 7246 

4 
 

Aggregate  I.S. 383, I.S. 515 

 
 
5 
 

 
Water for mixing and 

curing 
 

Shall be clean, free from injurious amount of oil, salt, acid, 
vegetable materials and other substances and harmful to 
concrete in conformity to I.S. 456 and I.S. 2025. 

6 
 

Sand/Fine aggregate  I.S. 2116, 383 

7 
 

Binding wire wire I.S. 280 (galvanized minimum 1 mm) 
 

8 
 

Rain Water Pipe 
 

pipe I.S. 2527 

9 
 

Construction Joints 
 

joints I.S. 3414 

 
ITEM OF WORK 

1. Concrete shall be with conformity to I.S.456. 

2. Foundation shall be with conformity to I.S.1080. 

3. Stone masonry (R.R.) shall be with conformity to I.S.1597 (Part-I) 

4. C.R. Masonry shall be with conformity to I.S.1597. 

5. Brick masonry shall be with conformity to I.S.2212. 

6. Cement plastering shall be with conformity to I.S.9103 & 6925. 

7. Mortar shall be with conformity to I.S.2250 

8. White and colour washing shall be with conformity to I.S.6278. 

9. CC in foundation shall be with conformity to I.S.2571. 

10. Anti-Termite Treatment shall be with conformity to I.S.6813. (Part – I & Part – II) 

11. Painting to all surfaces shall be with conformity to I.S.2395 (Part – I & Part – II) 

12. DPC shall be with conformity to I.S.3067 

13. Tarfelt treatment shall be with conformity to I.S.1346 

14. Mosaic flooring with conformity to I.S.2114 
15. Steel painting shall be with conformity to I.S.1477 (Part – I & Part – II) I.S.166 
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Annexure- I 
List of Plants & Equipments to be deployed on contract work 
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   SL no 

 

         Type  Of  Equipment 

 

 

No of Machines 

required 

 

Marks 

 

1 Road Roller 1 No 30 

2 Concrete vibrator Plate Type 1 No 10 

3 Concrete Vibrator Needle type` 1 No 10 

4 Truck/ Tipper 
 

1 No 10 

5 Tractor 1 No 10 

6 Water Tanker 1 No 10 

7 Water Pump 1 No 10 

8 Centering and Shuttering Plate 1 Set 10 

 Minimum Qualifying Marks = 80 Total = 100 
 
 

Schedule-A 
 
CERTIFICATE OF NO RELATIONSHIP 

 
I/We hereby certify that I/We* am/are* related / not related(*) to any officer of P.W.D of the rank of 

Assistant Engineer & above and any officer of the rank of Assistant / Under Secretary and above of the R.D. 

Department, Govt. of Orissa I/We* am/are* aware that, if the facts subsequently proved to be false, my/our* 

contract will be rescinded with forfeiture of E.M.D and security deposit and I/We* shall be liable to make good the 

loss or damage resulting from such cancellation. 
I//We also note that, non-submission of this certificate will render my / our tender liable for rejection. 

(*) - Strike out which is not applicable 

 

Signature of the Tenderer 

Date:- 
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SCHEUDLE – B 
LIST OF BUILDING WORKS UNDER PROGRESS 
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Name of 
Employer 

Name of 
Location 
and 
Name of 
Work 

Contract Price 
in Indian 
Rupees/Agree
ment No 

Major 
items of 
Works  

Date of 
starting 
the work 
as per 
Agreeme
nt 
 

Stipulated 
date of 
completion 
as per 
agreement  

Amount 
of 
progres 
of work 
 

Reasons 
for delay 
in 
starting/ 
completion
, 
if any 
 

 
 
% of 
work 
complete
d 
 

1 2 3 4 5 6 7 8 9 
   

 
 
 
 

      

 
 
Note: The above information is to be certified by the Engineer in Charge / Employer not below the rank of 

Executive Engineer. 
 

Signature of the Tenderer 
Date 

SCHEUDLE – C 
CERTIFICATE OF TOOLS AND PLANTS 

 
I/We hereby certify that the following tools and plants, machineries and vehicles are in my /our 

possession in working orders. 

(i) 
(ii) 
(iii) 

I/We also note that, non-submission of this certificate will render my/our tender liable for rejection. 
 
 
Signature of the Tenderer 
Date. 

SCHEUDLE – D 
 

WORKING EXPERIENCE 
 
Name of 
Employer 
 

 
Name of 
location 
and name 
of work 
 

Contract 
price in 
Indian 
Rupees/ 
Agreement 
no. 
 

 
 
Major Items 
of works 
 

 
Date of 
starting the 
work as per 
Agreement 
 

Stipulated 
date 
of 
completion 
of the work 
as 
per 
Agreement 
 

 
 
Actual 
date of 
completio 
n of the 
work 
 

 
Reasons for 
delay in 
starting/ 
completion, 
if any 
 

1 2 3 4 5 6 7 8 
   

 
 

     

 
Note: The above information is to be certified by the Engineer in Charge / Employer not below the rank of 
Executive Engineer. 

Signature of the Tenderer 
Date 
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SCHEDULE – E 

 
 

INFORMATION REGARDING CURRENT LITIGATION, DEBARRING EXPELLING OF 
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TENDERER OR ABANDONMENT OF WORK BY THE TENDERER 
 
1. a)  Is the tenderer currently involved  Yes / No in any litigation relating to the works. 
b)  If yes: give details: 

2. a)  Has the tenderer or any of its Yes / No constituent partners been debarred/ 

expelled by any agency in India during the last 5 years. 

3. a)  Has the tenderer or any of its Yes / No constituent partners failed to 

perform on any contract work in India during the last 5 years. 

b)  If yes, give details: 
Note: 

If any information in this schedule is found to be incorrect or concealed, qualification application will 

summarily be rejected. 
Signature of Tenderer 

 

SCHEDULE – F 
 
AFFIDAVIT 

 

1. The undersigned do hereby certify that all the statements made in the required attachments are true and 

correct. 

2.  The undersigned also hereby certifies that neither my / our firm / company / individuals___________ 
_________________________________________________________ nor any of its constituent partners have 

abandoned any road/ bridge/Irrigation /Buildings or other project work in India nor any contract 

awarded to us for such works have been rescinded during the last five years prior to the date of this bid. 

3.  The undersigned hereby authorise(s) and request(s) any bank, person, firm or Corporation to furnish 

pertinent information as deemed necessary and as requested by the Department to verify this statement 

or regarding my (our) competency and general reputation. 

4.  The undersigned understands and agrees that further qualifying information may be requested and agree 

to furnish any such information at the request of the Department. 
5.  The undersigned undertake that in case of any information furnished by me found to be incorrect, the 

Government has right to reject the Bid. 

 

 

(Signature of Tenderer) 

Title of Officer 

Name of Firm 

Date 
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SCHEDULE - G 
 
CERTIFICATE OF EMPLOYMENT OF UNEMPLOYED GRADUATE 

ENGINEER / DIPLOMA HOLDERS 
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(For Super Class / Special Class / ‘A’ Class Contractors only) 
 
 
I / We hereby certify that at present, the following Engineering personnel are working with me / in our 
firm / company and their bio-data are furnished below. 
 
 
 
Sl 
No 

 
Name of 
Engineering 
Personnel 
appointed for 
supervising 
contractor’s 
work with 
address 
 

 
 
 
Qualification 
 

 
 
Date of 
Appointment 
 

 
 
Monthly 
Emoluments 

 
 
Whether full 
time 
engagement 
and 
continuous 
 

If they are 
superannuated / 
retired / dismissed or 
removed personnel 
from state Govt./ Central 
Govt. /Public Sector 
Undertaking / 
private Companies 
and s or any one 
ineligible for Government 
service 
 

1                   2        3        4       5       6                   7 
       

 
 

 
 
I / We also note that, non-submission of this certificate will render my / our tender liable for rejection. 

 
 
Signature of the Tenderer. 

Date:- 
 

SCHEDULE – H 
 
Proposed sub-contracts and firms involved. [Refer ITB Clause 3.2 h] 

(Admissible in case of composite bids only) 
 
 
 
         Sanction of 
       the works 
 

 
Value of Sub-contract 
 

 
Sub-contractor (Name & 
Address) 
 

 
Experience in similar work 
 

                 1                     2                   3                         4 
 
 
 

   

 
Attach copies of certificates on possession of valid license for executing water supply/sanitary work/building 
electrification works [Reference Clause 3.2 h] 
 

Signature of the Tenderer. 
 

Date 
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SCHEDULE – I 
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SAMPLE FORMATS 
 

UNDER TAKING 
 
This is to certify that 
 
1.  My firm has neither been associated, directly or indirectly, with the Consultant or with any other entity 

that has prepared the design, specifications, and other documents for the Project nor has any person 

associated with been proposed as Project Manager for the Contract. 
2.  My firm has not engaged any agency and any of its affiliates engaged by the Engineer-in-Charge to 

provide consulting services for the preparation or supervision of this work. 

3.  My firm has not engaged any Engineer of gazetted rank employed in Engineering or Administrative 

duties in an Engineering Department of the Government of Orissa or other gazetted officer retired from 

Government service during last two years without prior permission of the Government of Orissa in 

writing on or before submission of this tender. I am aware that my contract is liable to be cancelled if 

either I or any of my employees is found any time to be such a person who had not obtained the 

permission of the Government of Orissa as aforesaid. 
Signature of the Tenderer. 

Date:- 

Note:  i.  Strike out whichever is not applicable 

ii.  In case any person is under his employment with due permission from Government, the same 

may be cited in a separate letter. 
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SCHEDULE – J 

RELATIONSHIP DECLARATION 
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To, 
The Tender Inviting Officer, 

Subject: ( Name of the Work----------------                            ) 

Reference : (Bid reference number ----------------              ) 
Sir, 

Pursuant to clause 2.2 of the ITB, it is to inform that I have relative(s) employed as an Officer in the rank 

of an Assistant Engineer/Under Secretary under the __________ Department. His (Their) details are as 

follows. 
Relationship: 

Name: 

Designation 

Office 

Address 

Pursuant to clause 2.3 of the ITB, I am to submit herewith the names of persons who are working under 

my firm having near relatives to any gazetted officer in the rank of an Assistant Engineer/Under Secretary in the 

 ---------------------------------------Department. 
 

            

               Sl No 

Name of my  Employee 

and his designation in the 

firm 

 

Presently working at 

 
Details of his relatives 
working in the Department 
 

1 2 3 4 

   Relationship 
Name: 
Designation 
Office 
Address 
 

   Relationship 
Name: 
Designation 
Office 
Address 
 

 

I am also duty bound to inform the relationship of any subsequent employment with any gazetted officer 

in the rank of an Assistant Engineer/Under Secretary in the _________ Department. I am aware that any breach of 
this condition would render my firm liable for penal action for suppression of facts. 

 
Yours Sincerely 

  
Signature of the Tenderer. 

Date: 
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 BID IDENTIFICATION NO: -KhBan- 02 /2018-19 
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GOVERNMENT OF ODISHA 
 
PANCHAYATI RAJ DEPARTMENT 

 
 
COVER – II 

 
FINANCIAL BID FOR THE WORK 

 
 

‘’ Construction of  Ghasadiha Bridge At Deogaon, Banpur Block’’ 
 

  
 
 
 
 
 
 
     OFFICE OF THE PANCHAYAT SAMITI, BANPUR 
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       TENDER SCHEDULE 
 
Tender Inviting Authority:-   Block Development Officer, Banpur 
 
Name of the Work:-    Construction of Ghasadiha Bridge At Deogaon, Banpur  
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Tender Call No:- 02 /2018-19 Dt.--16  .2 .2019 
 
 
         
Sl 
No 

 
  
          Item of Work 
 

 
 
      Quantity 

 
As per Estimate 
 
Rate Amount 

1                    2                3      4 5 
 
 
 
1 
 

Earth work in excavation  in all kind of Soil for 
foundation of structures upto 3 m depth  including 
setting out, construction of shoring and bracing, 
removal of stumps and other deleterious matter, 
dressing of sides and bottom and backfilling with 
approved materials. 
 

 
 
 
 
277.46 
 

 
 
 
 
cum 

  

 
 
    2 
 

Supplying & filling in foundation and plinth with sand 
not exceeding 22.5 cm thick in layers including 
watering and ramming with the 
cost,conveyance,royalities,taxes of the materials and 
labour,T & P required for the work 
complete.Measurement will bew taken on finished 
compacted section as directed by E.I.C. 

 
109.91 
 

 
cum 

  

 
 
 
 
3 

Plain Cement concrete M10 grade( 1:3:6) proportion  
with crushed granite coarse aggregate of  40 mm 
HBG  sizes   including cost of all materials, 
machineries and  labour  for  mixed concrete by 
manual  means and laying in  bottom of bridge/culvert 
foundation  with all lifts/delifts upto 1.5m height above 
average ground level as per direction of EIC 

 
 
 
 
 80.98 
 

 
 
 
 
cum 

  

 
  4 

Plain Cement concrete M15 grade with crushed 
granite coarse aggregate of size 40mm down graded 
mixed in field  including cost of all materials, 
machineries and  labour  of mixed concrete by manual  
means and laying in  bottom of bridge foundation  with 
all lifts/delifts upto 1.5m height above average ground 
level  as per direction of EIC. 
 

 
 

 
 36.9 
 
 

 
 
cum 

  

 
     
  5 

R.C.C. work of M-20 grade with 20mm and down 
grade black hard granite (crusherbroken) stone chips 
including hoisting and laying, having a minimum 
compressive strength ( in work test) of 200Kg/cm sqm 
in 15cm. Cubes at 28 days with IS 456 and 516 using 
10mm to 20mm. size (20mm. Not to exceed 25%) 
hard black crusher broken granite stone chips of 
approved quality and from approved quarry including 
hoisting lowering, laying and compacting concrete 
watering an curing for 4 weeks, (including  
centering,shuttering) and finishing the exposed 
surfaces smooth with cost,conveyance,royalities and 
taxes of all materials and labour with T&P required for 
the work etc.complete in all respect but excluding the 
cost and conveyance M.S. rods, straightening, cutting, 
bending,or Tor steel and binding wire of 18 to 20 
guageand labour charges forstraightening, cutting, 
bending and binding etc of the M.S. rods ortor steel 
and binding wire and tying the grills and placing in 
proper position. As directed by EIC. 

 
 

 
cum 
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  A 

For foundation sub str,road work, wing wall 
 

49.61 
 

cum   

 
  B 

For Super str str 
 

21.95 
 

cum   

 
 C 

RCC ,M-20 conc with specification as in Sl-5,but  
including  Centering and shuttering in raft 

6.27 
 

cum   

 
 6 

Reinforced  Cement Concrete  (1:2:4)  for wearing coat  with 
12mm  size H.G.C.B.. chips including cost, carriage and royality 
on the designed  bar mesh as directed by EIC 

1.82 cum   

 
7 

Straightening bent up or coiled M.S. rod or HYSD steel (Fe- 415), 
cutting, bending, cracking, hooking, welding or jointing (if 
required), the M.S rod or HYSD steel and binding, tying the grills, 
hoisting, lowering and placing in proper position as required 

40.35 qntl   

 
8 

Rigid and smooth centering and shuttering for R.C.C. 
works including false works and dismntaling then after 
casting including cost of materials etc. complete. 
 

 sqm   

A For Wing Walls,Abutment Wall 169.80 sqm   

B For Deck Slab,rolling,post 
 

  26.71 sqm   

 
 
9 

Providing weepholes in brick masonary / stone 
masonary/plain/ reinforced concrete abutment, 
wingwall , return wall with 100mm dia. AC pipe 
extending through the full width of the structure with 
slope of 1(V):20(H) towards drawing face  and 
technical specification 

 
12 

 
 
 
cum 

  

 
 
 
 
 
10 

Providing and laying filtermedia with granular crushed 
aggregates as per specification to a thickness at back 
side of abutment  as per direction of EIC,  with smaller 
size towards the soil and bigger size towards the wall 
and providing over the entire surface behind 
abutment, wingwall, returnwall to the full height, 
compacted to firm condition complete and technical 
specification 

 
   
 
28.54 

 
 
 
cum 

  

 
 
11 

Providing and laying  boulder pitching on slopes laid 
over prepared filter media . revetments 30 cm deep   l 
including cost of all materials,labour,T&P required for 
the work etc.complete 

 
10.26 

 
cum 

  

12 
 

Transparency Pillars 
 

one No   

 
 

Total Bid Values    1339579.00 
 

 
 Twelve   items  only 
 
( Rupees    Thirteen Lakhs and Thirty Nine thousands Five hundread and Seventy Nine only) 
 
 
CONTRACTOR     30   Block Development Officer 

 
Special condition: - All materials, labour, machineries and equipments required to complete the work in all 

respect shall be arranged by the tenderer at his own cost. The employer will bear no responsibility in this aspect. 

 
My /Our quoted rate is __________________________________% Excess over 
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                                       __________________________________% Less than 
          __________________________________Equal to the corresponding estimate rate. 

 
 

Signature of the Contractor. 
 
Notes: 1.  The Contractor should not write anything except quoting of percentage, excess/ less / equal to the 

estimated cost. 
 
Approved for 86(Eight Six) items only 

No. of corrections…………. 
No. of overwriting…………. 
No. of interpolations……….. 
No. of omission……………. 

 
B.D.O        Signature of the 

            Banpur                                                                  Tenderer 
        

with date of submission of tender 
           Date:- 

Official use only 
 
1. Name of the work:-…………………………………………………………. 

2. Approximate estimated cost put to tender:-Rs- 
3. Value of E.M.D as per tender call notice:- 

4. (a) E.M.D deposited by the tenderer in shape of :- 

(b) Amount pledged / unpledged:- 

5. Valid I.T.C.C 

6. Valid S.T.C.C / GST certificate  

7. Stipulated period of completion:- 

8. Cost of tender paper:- 

9. Date & time of opening of the tender paper:- 
10. Tender paper in ----------------------------/ sheets 

11. No of items tendered: 

12. Total overwriting and correction:- 

Sold to -____________________________________________ 

______class contractor,  Address:- 

Mobile No :- 

Vide M.R No____________dated________________ 
 

B.D.O,Banpur 

 

Official Seal 
CONTRACTOR        Block Development Officer 

 


